

Inter-Departmental Communication

DATE: April 5, 1979

FROM: Engineering Department

TO: Conservation Commission

SUBJECT: Extension of Wetland Protection Order File #85-32

We hereby request a one year extension of the deadline to complete the work under File #85-32

The replacement of the culvert for Grassy Pond Brook under Arlington Street has been delayed until low water in July or August. A backup of work in the Highway Department prevented this construction during last years low water season.

Ralph W. Herrick
Ralph W. Herrick
Town Engineer

DA/ds

COMMONWEALTH OF MASSACHUSETTS

WETLAND PROTECTION ACT

G.L. C.131 s. 40

EXTENSION PERMIT

DATE May 9, 1979

FILE NO. 85-32

PROJECT LOCATION Arlington S.

TO: Town of Acton
Engineering Department
Acton, MA.

CERTIFIED MAIL NO. _____

This document extends the order issued to The Town of Acton
for a period of one year, from the date of termination
of the last order issued in regard to this project or extension of same which ever is
the later date. to November 3, 1979

Edwin J. Simpson
Signature of Issuing Authority

On this 25th day of May 19 79, before me personally
appeared Edwin Simpson
to me known to be the person described in and who executed the foregoing instrument
and acknowledged that he executed the same as his free act and deed.

Doris V. Sherman
Notary Public

11/31/81
My commission expires