

**Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
September 10, 2003**

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above referenced site. This Monthly Status Report is being transmitted to keep the government parties advised of the progress and schedule of the RI activities. This report summarizes the activities completed in the past month, provides a schedule of activities planned for the coming month and describes any problems encountered. The exact date of scheduled activities may change due to resource availability and/or weather. Those interested in being kept advised of schedule changes of a particular activity are requested to contact the person listed for that activity.

2003 OU-3 Monitoring

The annual water level monitoring was done during the week August 25, 2003. The annual groundwater sampling began on September 2, 2003 and is expected to be completed in late September or early October.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]

Private Wells

The Lisa Lane private irrigation well was converted to three monitoring wells at the end of August 2003. Initial groundwater samples for VOC analysis will be collected from these wells at the end of the annual groundwater sampling round at the end of September or in early October 2003.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]

Public Health and Ecological Risk Assessments

Revised Public Health Risk Assessment Deliverable 1 and Deliverable 2 are currently being prepared and are expected to be submitted to the government parties on October 31, 2003.

[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com]