

**Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
October 7, 2003**

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above referenced site. This Monthly Status Report is being transmitted to keep the government parties advised of the progress and schedule of the RI activities. This report summarizes the activities completed in the past month, provides a schedule of activities planned for the coming month and describes any problems encountered. The exact date of scheduled activities may change due to resource availability and/or weather. Those interested in being kept advised of schedule changes of a particular activity are requested to contact the person listed for that activity.

2003 OU-3 Monitoring

The annual groundwater sampling was completed on September 30, 2003.
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]

Private Wells

Initial groundwater samples for VOC analysis were collected from the three new monitoring wells installed in the former Lisa Lane irrigation well during the week of September 22, 2003. A letter summarizing the results of work done on the private irrigation wells in 2003 is being prepared and is expected to be submitted to the government parties at the end of October.
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]

Public Health and Ecological Risk Assessments

Revised Public Health Risk Assessment Deliverable 1 and Deliverable 2 are currently being prepared and are expected to be submitted to the government parties on October 31, 2003.
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com]