

**Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
December 5, 2003**

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above referenced site. This Monthly Status Report is being transmitted to keep the government parties advised of the progress and schedule of the RI activities. This report summarizes the activities completed in the past month, provides a schedule of activities planned for the coming month and describes any problems encountered. The exact date of scheduled activities may change due to resource availability and/or weather. Those interested in being kept advised of schedule changes of a particular activity are requested to contact the person listed for that activity.

Private Wells

A letter summarizing the results of work done on the private irrigation wells in 2003 was prepared and is expected to be submitted to the government parties in early December. Additional sampling of the monitoring wells installed at 1 Lisa Lane has been scheduled for December.

[Contact: Jay Bridge, GeoTrans, (518)-373-1200, jbridge@geotransinc.com]

Public Health and Ecological Risk Assessments

A meeting to review GP comments to Revised Public Health Risk Assessment (PHRA) Deliverable 1 and Deliverable 2 has been scheduled for 9:30 AM on December 16th at GeoTrans office in Harvard, Massachusetts

[Contact: Katherine Fogarty, 781-782-6141, kafogart@menziecura.com]