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EXECUTIVE SUMMARY 

The purpose of this Phase 2 CWRMP is to complete the planning process begun with the issuance of a 
Massachusetts Environmental Policy Act (MEPA) certificate in December 1998 for the Middle Fort Pond 
Brook Sewer Project. The MEPA Certificate (EOEA No. 11781) established a Special Procedure for the 
preparation and review of a town-wide plan.   
 
The precursor of this report is the Phase 1 Definition of Needs report, which assessed overall 
environmental conditions, evaluated water resources (drinking, ground water, surface water, wastewater) 
quality and quantity, and identified areas in need for alternative wastewater disposal solutions in Acton.  
The report identified 15 Needs Areas. 
 

The Phase 1 report was prepared and submitted to MEPA in 2004.  The Secretary’s Certificate on the 
Phase 1 report was issued on August 16, 2004.  In it, EOEA directed Acton to continue its phased studies 
of town-wide wastewater facilities and comprehensive water resources planning that make up the 
CWRMP and to prepare an Expanded ENF to be submitted as the next phase of the state review.   

Woodard & Curran concludes the CWRMP is ready to be completed and submitted to DEP for review 
and approval and a follow-up Environmental Impact Report EIR is not required.  This conclusion is based 
on the town-wide analyses conducted and assessment of viable alternatives and their comparative 
environmental impacts, technical feasibility and cost.   

This Phase 2 report evaluates alternatives to provide a 20-year plan for water resources protection in 
Acton. Included in this CWRMP are an assessment of Acton’s wastewater disposal needs and an 
evaluation of the potential structural and non-structural systems and technologies for a range of on-site, 
localized, centralized and decentralized solutions.  

 
The Phase 2 report scope of work is to: 
 

• Assess town-wide wastewater management needs to update all related plans 
• Evaluate alternative solutions, wastewater techniques and technologies, costs and funding, 

environmental impacts, management approaches, project delivery systems and institutional 
arrangements.  

• Pair candidate technologies/solutions with Needs Areas 
• Provide a detailed Action Plan with recommended actions, costs, and scheduling based on town 

approved priorities 
• Prepare conceptual-level designs and program outlines for the recommended plan  

 
The Phase 2 process can be followed in detail through the content of the Citizens Advisory Committee 
(CAC) meeting minutes.  The CAC held 9 committee meetings and 2 public meetings over 18 months in 
addition to subcommittee meetings held to focus on specific issues such as groundwater recharge near 
drinking water aquifers.   
 
The CAC was instrumental in setting priorities and selecting solutions. The Project Team and CAC 
recognize that water resources are interconnected within Acton and its watershed. Therefore, considerable 
discussion and effort were involved in assessing the CWRMP’s role in the long-term sustainability of 
Acton’s overall watershed health.   
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The result is a holistic approach to management of drinking water, wastewater, storm water, and surface 
and ground water resources. The comprehensive nature of this report is due to input received from the 
CAC and residents, and the Town’s long standing commitment to protecting its water resources, which is 
exemplified by the contributions from staff to this study. 
 
The Town’s historical focus on water resources protection has generated regulations, programs, and tools 
that form the foundation for the CWRMP and its recommendations. Examples of this focus are the 
Wastewater Management Plan produced by the Health Department in 1998 and the Health Department’s 
surface water and ground water sampling programs. 

Assessment of Alternatives 

More than 80% of residents are served by individually owned and maintained onsite wastewater systems. 
The remainder of the town is served by a combination of a public sewer system and nine privately owned 
package wastewater treatment facilities. In February 2002, Acton opened the Middle Fort Pond Brook 
Wastewater Treatment Facility, a 250,000-gallon-per-day (gpd) sequencing batch reactor (SBR)-style 
facility, and 70,000 linear feet of sewer including 10 pumping stations. The system is designed to serve 
almost 10% of the community, with modular expansion capability to address future needs. 

From this existing basis, the CWMRP assesses alternatives for the remainder of town not served by the 
central sewer.  The assessment process can be described as a sequence of five steps that begin with large 
scale issues and work towards solutions to specific needs.  Step 1 and Step 2 comprise Phase 1, while 
Phase 2 consists of Step 3 through Step 5. 

Step 1 – Identify Needs in Acton using data from Board of Health records, CAC input, previous reports 
and studies, water sampling, and local regulations and bylaws that form the basis for the analysis of the 
“needs”. Potential technical alternatives for wastewater collection, treatment, disposal and management 
are evaluated.  

Step 2 – Create Needs Areas based on the technical evaluation and on “non-technical” parameters.  
Technical criteria include regulatory setback requirements and design parameters.  The non-technical 
criteria process was used to verify the selection of technical Needs Areas and ensure that the community’s 
entire needs were considered.  The Project Team presented potential technological solutions to the CAC 
for evaluation. In-town locations for disposal facilities were identified though an evaluation similar to the 
needs assessment.   

Step 3 – Create Needs Planning Areas began the Phase 2 process by assessing the 15 Needs Area 
groupings developed in Phase 1.  The areas were refined based on topography, underlying geology, and 
socio-economic boundaries, such as traditional neighborhood limits and economic growth areas.   
 
Step 4 – Finalize Criteria Ranking by assessing the criteria. The CAC agreed that technical criteria all 
addressed environmental concerns and are therefore of equal rank, but some “non-technical” criteria are 
more important than others.  Priority non-technical criteria include implementability; growth, especially 
economic growth in areas designated for growth; optimization of the current wastewater infrastructure 
and wastewater treatment facility (WWTF); and water reuse (reclaimed water use) and recharge of 
groundwater/aquifers.  These criteria are not explicitly attached to specific areas; rather they are primary 
criteria for all areas. 
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Step 5 – Rank Needs Planning Areas by identifying the criteria most important to each Needs Planning 
Area (Area) and prioritizing the Areas, followed by prioritization of solutions.   
 
Evaluation of Alternatives 

The CAC considered some solutions as not applicable.  Generally, connection to the existing collection 
system for Needs Planning Areas north of Route 2, or construction of new collection and treatment 
system for Needs Planning Areas adjacent to the existing collection system are considered not feasible. 

Potential solutions were identified that addressed the needs criteria and resolved environmental and public 
health concerns.  The CAC then ranked the solutions, identifying preferred solutions for each Area that 
reflected the community’s goals for each area.   

The CAC understood the balance between available solutions and the ability to implement preferred 
solutions.  The preferred solutions may not be readily implementable because of constraints such as cost 
or disposal capacity. Therefore, the goal of the assessment was to present the preferred solution with a 
menu of alternative solutions that address the underlying needs and present a framework for the 20-year 
planning period. 

The CAC prioritized off-site solutions because on-site solutions, including establishing special 
wastewater management districts, are the default solution for all the service areas. 

The High Priority areas ranked from highest to lowest priority are: 

1. Powdermill Plaza (Area 7) 
2. Spencer Road Tuttle/Flint/Mallard (Area 10) 
3. West Acton Center (Area 12) 
4. Indian Village (Area 13) 
5. East Acton Village (Area 3) 

Medium Priority areas are: 

• North Acton Village/Marshall Crossing/Robbins Brook (Area 1) 
• Brucewood Estates (Area 5) 
• Maynard Border (Area 8) 
• Nash and Downey Roads (Area 11) 
• Colonial Acres / Flagg Hill (Area 14) 

Low Priority areas are: 

• Handley Woods / North Acton Woods / Acorn Park / North Acton Condos (Area 2) 
• Concord Road / Robbins Park (Area 4) 
• Brookside Circle (Area 6) 
• Heath Hen Meadow (Area 9) 
• Acton Center (Area 15) 
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Potential Solutions 

The Needs Assessment demonstrates a need to address wastewater disposal issues.  The potential 
solutions derived from the Phase 1 process include a combination of the following: 

• Continued reliance on onsite wastewater systems (do nothing) under the existing management 
framework; by definition, the “do nothing” alternative is unsuitable for the Needs Areas but may 
be suitable for areas outside the Needs Areas. 

• Continued reliance on onsite wastewater systems but with a town-driven management system that 
includes expanded monitoring and stricter treatment standards 

• Cluster / Satellite collection and treatment systems 
• Central collection with treatment at the Adams Street wastewater treatment facility 
• Public use of in-town private treatment facilities 

 
Structural Solutions 

The Phase 1 report identified four sites as potential locations for wastewater treatment and disposal 
systems. As part of Phase 2 the Project Team developed a scope for a preliminary hydrogeologic site 
evaluation of the four sites.  A fieldwork program was implemented at the following sites to determine the 
capacity of each site to accept dispersal of water: 

• Wetherbee Street / Route 2 – Service to High Priority Area 3 and Area 4 
• Adams Street – Potential expansion of the Adams Street WWTF 
• High Street – Potential expansion of the Adams Street WWTF 
• North Acton – Potential service to Medium Priority Area 1 

 
As we looked for viable locations for discharge we recognized the value of the W.R Grace property, off 
Independence road, such as size, proximity, groundwater depths and soil types but ultimately did not 
choose to analyze the site because EPA's Record of Decision regarding the site's remediation had not yet 
been issued. 

The most promising location, hydrogeologically, is the Wetherbee Street site, which is aligned with the 
East Acton Areas (Area 3 and Area 4) as an offsite alternative.  However, research into the availability of 
the parcel uncovered a deeded legislative conservation restriction, which would return the parcel to 
Commonwealth control if used for purposes other than conservation. 

The potential disposal areas have drawbacks that limit the Town’s options.  But, each Area associated 
with the four dispersal locations has other viable solutions in addition to construction of a satellite 
treatment and disposal facility.  Therefore, we do not recommend further hydrogeologic study as part of 
the CWRMP. We recommend that the Town clarify the availability of the Wetherbee Street site to 
determine if this parcel remains a viable alternative for East Acton. 

Recharge/reuse of reclaimed water was investigated by a subgroup of the CAC, the Indirect Potable 
Reuse Working Group. Within the context of the Acton’s 20-year CWRMP, reuse of highly treated 
wastewater treatment plant effluent was viewed as a potentially feasible aquifer recharge method, 
contributing to the preservation of the hydrologic cycle.   The Group suggested that further exploration of 
this alternative was warranted, and recommended a small scale pilot study at the Adams Street WWTF 
with discharge to the existing discharge beds, close coordination with state and federal regulators, and 
study of other programs implemented in the Western United States. 
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Extensions of the existing Middle Fort Pond Brook sewer system provide a feasible alternative to areas 
south of Route 2 because the system was designed with additional capacity in anticipation of future needs.  
The wastewater treatment facility currently has a permit to discharge 299,000 gallons per day, of which 
approximately 50,000 gpd is available for future connections outside of the sewered area. 

The Town of Acton has entered into a design contract for the High Street Extension Project, which is 
expected to be constructed in summer 2006.  This project is intended to allow the decommissioning of the 
existing treatment facility at Powdermill Plaza while servicing the remaining properties in this corner of 
Acton.  This project will use approximately 7,000 gpd of available capacity, leaving about 43,000 gpd for 
future connections. 

Non-Structural Solutions 

The definition of a “Wastewater Management District” is varied according to the level of management 
implemented under the auspices of one of these programs across the country.  Although the specifics of 
the individual programs may vary, the foundational principles are the same:  Greater levels of 
environmental protection through the delineation of a specific area within which the design, construction, 
operation, and maintenance of onsite wastewater treatment systems will be more closely regulated. 

Acton, because of its complete reliance on decentralized wastewater systems until the late 1990s and 
ongoing reliance on these systems for 90% of its population today, has always worked within a Septage 
Management Program structure that has matured over time into its current version.   

The current Septage Management structure includes: 

• The permitting and installation of conventional onsite systems – defined as a system with a septic 
tank and a soil dispersal area – in accordance with a set of prescriptive codes,  

• A function-based inspection of systems at time of property transfer,  
• Required lifetime operation and maintenance (O&M) contracts with reporting and effluent 

sampling requirements on advanced onsite treatment technologies, and  
• A regulation requiring the pumping of conventional septic tanks at least once every two years.   

 
Recommendations 

The recommended solutions include a combination of the following: 

• Continued reliance on onsite wastewater systems (do nothing) under the existing management 
framework for the majority of Acton,; 

• Continued reliance on onsite wastewater systems but with a town-driven management system that 
includes expanded monitoring and stricter treatment standards; 

• Cluster collection and treatment systems;  
• Expansion of the Middle Fort Pond Brook sewer system with treatment and disposal at the 

Adams Street treatment facility to address high priority areas and optimize the operation of 
system; 

• Use of existing in-town private treatment facilities; and 
• Continued monitoring of new technologies and opportunities over the course of the 20-year 

planning period for new solutions. 
 
The current wastewater disposal system for the majority of the parcels in Acton will remain unchanged.   
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Sewer Extensions: 
 
The Middle Fort Pond Brook sewer system should be extended to serve the following areas: 

• High Street to Powdermill Plaza (Area 7),  
• Spencer/Tuttle/Flint neighborhood (Area 10), and  
• West Acton Center (Area 12) including the Gates and Douglas Schools.  

 
The capacity of the Adams Street treatment facility’s disposal beds currently limits the sewer extensions 
beyond these areas. The West Acton Planning Area probably will not be served in its entirety, excluding 
the area west of the railroad right-of-way. However, final delineation of sewer areas should be conducted 
during a preliminary design phase of the project. 

 
Cluster Systems of Other Areas: 

The following Needs Planning Areas have existing private systems that could possibly be tapped for 
municipal use: 

• Marshall Crossing / Robbins Brook (Area 1) 
• Nagog Woods/ Acorn Park / North Acton Woods (Area 2)  
• East Acton Village (Area 3)   
• Brookside Circle (Area 6) 
• Nash and Downey neighborhood and Dover Heights (Area 11) 

The private treatment facilities in Area 1, Area 2 and Area 3 all have unutilized capacity that should be 
investigated for potential private/public partnerships. Regardless of the private systems status, 
cluster/neighborhood shared systems should be instituted in the High Priority Area 3 (East Acton Village) 
to provide economic growth opportunity while maintaining the village character.  The focus of the 
Brookside Circle (Area 6) area should be to create shared systems in addition to the existing treatment 
facility remaining in service.   

Capacity limits in the Middle Fort Pond Brook sewer system preclude the connection of the Nash and 
Downey neighborhood and Dover Heights (Area 11).   The Dover Heights system exceeds regulatory 
limits for discharge capacity, which will require an upgrade to a treatment facility.  This opportunity 
should be evaluated for a public-private solution in the neighborhood, in addition to other cluster/shared 
system solutions. 

Recommended Wastewater Management Districts: 
 

• Robbins Park (Area 4) 
• Brucewood Estates (Area 5) 
• Maynard Border (Area 8) 
• Heath Hen Meadow (Area 9) 
• West Acton Center (Area 12) west of the railroad right-of-way 
• Indian Village (Area 13)  
• Colonial Acres (Area 14) 
• Acton Center (Area 15) 
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Financing and Costs 

In implementing its first sewer infrastructure in 2002 Acton used progressive measures to finance the 
project. These measures were enacted to ensure sustainability of the proposed project, as well as any 
future projects. All of these measures were successfully implemented during construction of the first 
sewer infrastructure. 

As the Town moves forward, it faces two hurdles in constructing additional sewer infrastructure. The first 
is identifying a revenue source that could be used as a cash flow device to finance the project prior to 
betterments being issued to the expansion area. 

The second hurdle is an anomaly within the State betterment legislation. This legislation allows Towns to 
assess betterments by frontage, area, or use. In charging by frontage or area the legislation allows for 
betterments to be redistributed when a system is expanded (in that way the new users pay for fixed costs 
like the treatment system construction). Unfortunately the user method is not provided that provision. In 
order to address this, the Town has submitted legislation that will allow all three methods of assessment 
the same mechanism to redistribute betterments. 

The Engineer’s opinion of conceptual-level costs for design and construction of the sewers to the West 
Acton area and Spencer/Tuttle/Flint area is between $8.0 and $10.6 Million depending on the extent of 
the sewered area.  With long-term (life cycle) costs included, the present worth of the sewer extension is 
estimated to be between $9.0 and $11.6 Million.   The town expects to submit an application for a low 
interest construction loan to the State Revolving Fund in August 2006.  Town meeting could appropriate 
design funds in fall 2006.  Construction loan funds would become available by July 2007, with 
construction commencing in 2008. 

As the Town makes the decisions on the menu of recommendations of the Comprehensive Water 
Resources Management Plan it will be well served by the unique flexibility of the Septage Management 
Enterprise Fund. As has been done in the past, costs for every aspect of any management plan will be 
identified and charged to beneficiaries of the service. This would allow the Town to, in the most extreme, 
hire a consultant to inspect Innovative/ Alternative systems and charge the homeowner for that service or 
to allow the homeowner to hire the consultant and pay a minimal fee that would cover oversight costs by 
the Town. 

The Engineer’s opinion of conceptual-level costs to implement Wastewater Management Districts and 
sustain the districts for 20 years is $11.0 to $13.0 Million in present worth dollars.  This includes active 
management of the program by town staff and subcontractor services for tank pumping and inspections. 
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1. INTRODUCTION / BACKGROUND 

1.1 PURPOSE AND SCOPE 
The Town of Acton is financing this project under the state’s SRF loan program pursuant to Chapters 21 
and 29C of the General Laws of the Commonwealth.  The loan (SRF-478) is from funds established 
through bonding authority of the Massachusetts Water Pollution Abatement Trust and administered by the 
DEP. 

Acton is a suburban community approximately 25 miles northwest of Boston, and straddles Route 2, 
which is a major commuting corridor.  Figure 1-1 depicts the geographic location of the Town. 
 

Figure 1-1: Location of Acton, MA 

ACTON, MA

 
The purpose of this Phase 2 CWRMP is to complete the planning process begun with the issuance of a 
Massachusetts Environmental Policy Act (MEPA) certificate in December 1998 for the Middle Fort Pond 
Brook Sewer Project. The MEPA Certificate (EOEA No. 11781) established a Special Procedure for the 
preparation and review of a town-wide plan.   
 
The planning process continued through the Phase 1 Definition of Needs report. This Phase 2 report 
evaluates alternatives to provide a 20-year plan for water resources protection in the Town of Acton. 
Included in this CWRMP are an assessment of Acton’s wastewater disposal needs and an evaluation of 
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the potential structural and non-structural systems and technologies for a range of on-site, localized, 
centralized and decentralized solutions.  

1.2 OVERVIEW OF THE PHASE 2 CWRMP PROCESS 

The CWRMP process began with a Plan of Study that resulted in a DEP-approved scope of work 
generally following the DEP’s “Guide to Comprehensive Wastewater Management Planning” dated 
January 1996. The process includes an evaluation of drinking water, stormwater, surface water and 
ground water, but with a focus on assessing and improving wastewater disposal to protect the Town’s 
water resources.  

The Phase 1 report was prepared and submitted to MEPA in 2004.  The Phase 1 report addressed needs, 
water demand projections and impacts to water supply, stormwater management systems, a determination 
of wastewater system needs prioritized by areas, and potential locations and treatment system options for 
onsite, expanded central and satellite wastewater treatment facilities.  This Phase 2 report concludes the 
CWRMP process and follows the Phase 1 report dated June 2004. The Secretary’s Certificate on the 
Phase 1 report was issued on August 16, 2004.  In it, EOEA directed Acton to continue its phased studies 
of town-wide wastewater facilities and comprehensive water resources planning that make up the 
CWRMP and to prepare an Expanded ENF to be submitted as the next phase of the state review.  
Appendix A contains the Secretary’s Certificate and the comments received during the public comment 
period for the Phase 1 report. 

The Project Team has concluded that the CWRMP is complete and ready for DEP review and approval; 
and that an Environmental Impact Report is not required.  This conclusion is based on the town-wide 
analyses and assessment of viable alternatives and their comparative environmental impacts, technical 
feasibility and cost.  The recommended plan does not trigger review thresholds under 301 CMR 11.00.  
This approach has been discussed with the DEP CERO and Boston offices who agree with the findings 
and conclusion that an EIR is not required.  Alternately, if EOEA believes that additional questions and 
comments on the CWRMP remain to be answered, we respectfully request that a single EIR only 
requiring responses to the questions submitted, be determined as adequate to address any remaining 
matters. 

The Phase 2 report scope of work is to: 
 

• Assess  potential disposal site locations 
• Evaluate wastewater techniques and technologies 
• Pair candidate technologies/solutions with Needs Areas to create a recommended plan 
• Prepare conceptual-level designs and program outlines for the recommended plan  

 
The Project Team and Citizen Advisory Committee (CAC) recognize that water resources are 
interconnected within Acton and its watershed. Therefore, considerable discussion and effort were 
involved in assessing the CWRMP’s role in the long-term sustainability of Acton’s overall watershed 
health.   
 
The comprehensive nature of this report is due to input received from the CAC, residents at public 
meetings, and the Town’s long standing commitment to protecting its water resources.  As part of the 
Town’s commitment is investment in tools and staffing, which is exemplified by the contributions from 
staff to this study.  As an example, all figures contained herein, with only two exceptions, are the product 
of Town staff. 
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1.2.1 Focus on Water Resources 
Maintaining sustainable water resources includes management of drinking water, stormwater, and surface 
and ground water resources. A true Comprehensive Water Resources Management Plan not only relates 
the protection of the water resources to wastewater disposal but looks at water resource from other 
perspectives. 
 
The Town’s historical focus on planning for water resources protection, not on a traditional facilities plan 
targeting centralized solutions, has been on the forefront of regulatory trends.  An example of this focus is 
the Wastewater Management Plan authored by Doug Halley, the Town’s Health Director, which was 
produced prior to the design of the Middle Fort Pond Brook sewer system.   

According to the Plan, “It is the Town's goal to continue to protect its water resources by identifying 
potential concerns and creating regulations or management systems to address those concerns…The 
objective of the Wastewater Management Program is to manage all wastewater discharges 
comprehensively, with the goal of prolonging the life span of all onsite wastewater systems and ensuring 
that environmental impacts are minimized, if not eliminated.” Furthermore, the Plan stressed the 
importance of finding solutions to failing systems and managing the Town’s water resources as an 
interconnected system. 

The report summarizes the efforts the Town and the Acton Water District have taken to protect and 
manage its water resources, such as: 
 

• An Aquifer Zoning Bylaw 
• Aquifer Protection Overlay Districts 
• A Hazardous Materials Control Bylaw  
• Board of Health Aquifer Regulations 
• Acton Water District’s proactive water conservation program  
• A monthly sampling program for nitrate loadings and groundwater levels to protect drinking 

water supplies 
• A quarterly surface water sampling program of over 40 locations in Acton’s streams since 1982 

for fecal coliform and several other parameters 
• Board of Health onsite wastewater system regulations more strict than Title 5 
• An onsite wastewater system management system that includes a requirement for homeowners to 

pump their septic tank every two years, and haulers to notify the Health Department. 
• A systematic computer database for all operating onsite wastewater systems 

 
The CWRMP began with the tenets of Wastewater Management Plan, used the broad baseline of other 
regulations and programs, and assessed and refined the tools developed under previous programs.  The 
CWRMP continues the Town’s proactive efforts throughout the development of the recommended plan, 
highlighted by the following: 
 

• The computer database of onsite wastewater systems was invaluable as an analysis and diagnostic 
tool during the needs assessment process. The CWRMP finalized the content and provided 
thorough analysis of the database. 

• Additional sampling locations were added to the surface water sampling program due to the 
CWRMP investigatory process. 
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• The onsite wastewater system management system has combined with the surface water sampling 
program and the needs assessment to become the framework for Wastewater Management 
Districts. 

 
This section presents several of the Town’s long-term initiatives in more detail to provide insight into the 
comprehensive baseline provided to this CWRMP. 

1.2.1.1 Water Conservation 
Most Acton residents receive their water from the Acton Water District (AWD).  Water demand has 
actually dropped since the Phase 1 study.  Average day demand has dropped from 1.86 MGD in 2002 to 
1.63 MGD in 2004 and 1.70 MGD in 2005.  Maximum day demand has dropped from 2.90 MGD in 2002 
to 2.6 MGD in both 2004 and 2005.  The AWD attributes these reductions in conservation efforts and an 
assertive public outreach and education campaign. 
 
The AWD has been actively engaged in water conservation programs for several years. These programs 
include public education and outreach, distribution of low flow devices, and summer water use 
restrictions.  Specifics of these programs are included in the Phase 1 report. 
 
Additionally, the Town believes sewer billing practices contribute to water conservation.  In selecting a 
sewer billing method, the Town chose to use the winter (September – March) water usage figures for each 
property, and calculate average gallons per day value, which is used to calculate monthly sewer usage 
bills.  The gallons per day figure is used throughout the year, until new winter water bills are issued by the 
AWD. 

Since beginning the billing on a monthly basis, using gallons per day as the rubric against which to bill, 
the Town has seen that it is encouraging water conservation in single family homes within the Middle 
Fort Pond Brook Sewer District. 

1.2.1.2 Surface Water Monitoring Program 

Surface water sampling programs provide valuable data for assessing potential point and non-point 
sources of water pollution.  Large amounts of sampling data collected over an extended period of time 
allow for a comprehensive analysis of impacts to water quality.  Analyses could include correlating 
physical changes in the community such as industrial, commercial or residential growth to changes in 
water quality.  Situations where extensive growth has occurred in a particular section of Town may be 
reflected by a continual decline in surface water quality. 

Acton has always been forward thinking when it comes to assessing the health and environmental quality 
of the Town.  In 1982, the Acton Health Department started a surface water sampling program that has 
lead to a valuable, ever growing database of surface water quality information.     

In order to manage this system better and to correlate the results of the samples, the Town established 11 
watershed districts based on the two major brooks (7 districts for the Fort Pond Brook Watershed & 4 
districts for the Nashoba Brook Watershed).  Sampling locations were based in accordance with those 
districts.  Working upstream from the furthest downstream location of each brook in a district, sampling 
points were distributed wherever brook branches occurred or major drainage systems discharged into the 
brooks.   
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Samples from the 47 sites were initially analyzed for fecal and total coliform counts.  The intent of the 
sampling program was to monitor for failing onsite wastewater systems.  If high fecal and total coliform 
counts were detected at one or more of the sampling locations, additional samples could be taken to 
pinpoint the source of contamination. The total coliform sampling parameter was eventually discontinued, 
since fecal coliform provides a better indication of potential onsite wastewater system failure.   Since 
Acton has and still is primarily an onsite wastewater system community, a failed onsite wastewater 
system could result in decreased surface water quality at a particular location.  Also, if multiple onsite 
wastewater systems cause the decline of surface water quality in a particular wastewater district, the data 
may indicate that a larger scale solution, such as increased treatment from each system or installing sewer 
in that particular area, is necessary.  

The sampling program is very important to Town-wide and basin-wide wastewater initiatives, as it 
provides a baseline to the current and past quality of Acton’s surface waters. The Town added several 
sampling sites based on the findings of the CWRMP.  These sites will not only help with data collection 
on potential onsite wastewater system failures, they will also provide valuable non-point source runoff 
information. 

Small Scale Microwatersheds (SSMW) 

The Town continues to expand on this baseline sampling program, developing the processes and 
management framework to segment the 11 original wastewater districts into micro-watersheds based on 
sampling locations to monitor and troubleshoot micro-watershed health.  The micro-watersheds can then 
be linked to wastewater management areas to provide data and potentially monitoring locations linked to 
the management systems. 

The Small Scale Microwatershed (SSMW) Method of watershed management was developed by Acton 
Health Department Staff and Woodard & Curran as an innovative process to apply the sampling data to 
watershed health.  The method applies GIS technologies to quickly identify, eliminate, and manage 
pollution within drainage catchments or watersheds. Rooted in GIS capabilities, the SSMW method starts 
with the surface water sampling locations, which overlay a parcel base map, and then adds other layers, 
including topography, surface water features, wetland features, and the digitized map of the municipal 
separate stormwater system (MS4).  Once the final map is produced, the Small Scale Microwatersheds 
(SSMWs) can be defined by the parcels that directly impact each sampling point.   

The SSMWs are not cumulative and are viewed as individual units within the overall watershed or sub-
watershed.  The sampling points provide baseline data and a jumping off point for removing illicit 
connections through conventional IDDE (illicit discharge detection and elimination) programs.  The 
SSMW can be defined as the drainage area impacting a particular sampling point, which enables the 
Town to quickly identify and resolve the direct impacts to each sampling location. 

1.2.1.3 Ground Water Monitoring Program 
Prior to 1995, significant groundwater monitoring occurred throughout the Town, primarily in relation to 
industrial chemical contamination.  The Town recognized that monitoring of the groundwater for nitrate 
levels would be beneficial to monitor the impact of onsite wastewater systems. In 1995, the Town 
selected potential locations for groundwater monitoring wells and installed 12 monitoring wells.   

As in the surface-monitoring program, the placement of the subsurface monitoring wells was based on the 
11 wastewater districts.  An attempt was made at placing wells down gradient of major subdivisions in 



DRAFT 

 

 

 

Town of Acton (203608) 1-6 Woodard & Curran 
Acton CWRMP Phase 2 Draft Report.doc  February 2006 

accordance with a town wide hydrology study done by GZA in 1984.  The Town installed 5 more wells in 
2005, for a total of 17 monitoring wells.  The wells are monitored monthly for nitrate and static water 
level. 

1.2.1.4 Stormwater Management 

The Town of Acton is a NPDES Stormwater Phase 2 community.  Elements of the Phase 2 Stormwater 
Management Plan were integrated with the CWRMP, including components of the Illicit Discharge 
Detection and Elimination minimum control measure that focus on further developing the surface water 
sampling program.  
  
In 2005, the Town completed a constructed wetland at the North Acton Recreation Area (NARA), which 
was funded through an s.319 competitive grant.  The wetland treats runoff from a parking lot and wooded 
area prior to entering the Town’s swimming pond.  A large component of the wetland project is education 
and outreach, which includes educational kiosks at the wetland that display information related to the 
water cycle and Acton’s place within a larger watershed. 
 
The Health Department has sought grants through other funding programs to continue to develop its 
surface water monitoring program into a town-wide management plan in conjunction with the 
development of the Wastewater Management Districts. 

1.2.1.5 Other Initiatives 
To maintain a comprehensive approach during the planning process, no prospective alternative to 
resolution of Needs Areas was removed from further consideration until the Project Team conducted a 
thorough review of the alternative’s feasibility and the CAC assessed and debated the merits of each 
alternative in relation to other alternatives.  The Project Team and CAC recognize that technology 
improves over the 20-year planning period; therefore, the recommended plan is deliberately adaptive and 
flexible to accommodate new technologies and capture their benefits for Acton’s overall water resources. 

The CAC investigated two related issues that are undergoing regulatory re-assessment and public review, 
groundwater recharge and reclaimed water reuse. 

Recharge 

Groundwater is a valuable resource to the Town of Acton.  The Town is dependent on local groundwater 
wells for its drinking water supply.  Studies have concluded that the Assabet River baseflow has been 
compromised by groundwater withdrawals and infrastructure development.  And, limited opportunities 
exist in Acton for wastewater disposal.  The CAC tackled these issues and concluded a mixture of limited 
sewering and decentralized solutions to recharge the Town’s groundwater supply can provide benefit to 
each of these issues. 

Reclaimed Water Use 

A sub-group of the CAC was formed to further explore the implications of treated wastewater disposal 
near drinking water supplies (indirect potable reuse).  The Indirect Potable Reuse (IPR) group explored 
published literature and met regularly prior to presenting its findings to the CAC.  The group, and 
subsequently the CAC, recommended further study of the issue, but not abandonment of the idea, pending 
technological advances. 
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In a related initiative the Town collaborated with the Johns Hopkins University Center for Water and 
Health on a nationwide survey of pharmaceuticals and personal care products (PPCPs) in wastewater and 
surface water.  PPCPs are constituents of concern to the IPR group. The first phase of the national 
program comprised collecting samples from a network of wastewater treatment facilities and surface 
water locations. 

1.2.2 Phase 1 Report Summary 
The Phase 1 Report included an assessment of the current environmental conditions in and around Acton.  
Water demand projections were estimated for the study period and impacts to present and future water 
supply were reviewed, including an assessment of issues such as inter-basin transfers  The report assessed 
current wastewater and stormwater systems and programs, and determined wastewater needs.  The report 
provided a summation of the conclusions.  The final task conducted determined the potential site locations 
for the satellite wastewater treatment facilities. 

To determine areas in need of wastewater disposal solutions, specific data were evaluated, including 
system age, repair history, septage pumping records, inspection data, variances, private wells location, 
parcel size, depth to groundwater and bedrock, and percolation rate.  A detailed discussion of needs 
criteria is presented in Section 2 of this report.  The files and database form the basis for the wastewater 
needs analysis.  Key design data recorded in existing non-electronic files were digitized for this project 
and merged with existing BOH electronic information into a comprehensive GIS database.  Soils 
parameters available through standard Natural Resources Conservation Service (NRCS) were also 
incorporated. 
 
The analysis was applied town-wide, incorporating an improved and more detailed approach to 
identifying areas in need of wastewater solutions on a parcel basis.  This process evaluates wastewater 
needs without presumptions or unintended bias inherent in preconfigured study areas.   

Over 90% of the existing septic systems can remain as on-site systems for the planning period, with 
approximately 3.5% of these lots requiring innovative/alternative (I/A) technology and/or mounded 
systems. Lots identified as requiring offsite solutions to wastewater disposal problems are dispersed 
throughout the community.   

Attempting to service only the dispersed lots with off-site solutions would be technically impractical and 
cost prohibitive.  The lots identified as needing off-site solutions could be joined by adjacent lots to create 
independent service areas that may be more economically feasible to address.  Figure 1-2 displays the 
maximum study areas based on combining closely grouped areas requiring off-site solutions and adjacent 
parcels requiring mounded systems.   There are several other areas where mounded systems will most 
likely be required but the analysis has not identified these areas as requiring off-site solutions. Under 
Phase 2, these needs areas are further reviewed by the Project Team, with input from DEP, Town staff, 
CAC, and general public. 
 
The range of wastewater flows projected to be collected treated and dispersed from the proposed 
needs/service areas could be between 110,000 gpd and 265,000 gpd.   The Town, under Phase 2, will 
compare actual flows at the central WWTF to the design flows to maximize the facility’s effectiveness 
and optimize the potential solutions to wastewater needs.  Pending this analysis, the first needs area under 
consideration for extension of the existing wastewater collection system is the Powdermill Plaza area, 
currently served by an older treatment facility that discharges directly to the Assabet River. 
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Potential solutions to locating facilities and selecting appropriate technology for offsite solutions, whether 
decentralized/cluster facilities or expansion/extension of the existing wastewater collection and treatment 
system, are part of the Phase 2 process.  A critical component of this evaluation is the determination of 
potential locations for wastewater effluent disposal within Acton.   
 
The principal tool used in identifying areas of interest (AOI’s) with potential for wastewater disposal has 
been the GIS databases derived from the NRCS data, the Town of Acton’s GIS system, and MassGIS.  
These databases provide information on soil type characteristics, depth to seasonal high groundwater, 
depth to bedrock, level of development, and location of sensitive receptors.   
 
Preliminary analysis of selection criteria concludes that a gross area of approximately 2,407 acres has 
soils suitable for locating wastewater treatment and disposal facilities. When the development criteria for 
eliminating unsuitable areas are applied it yields a map of AOI’s as shown on Figure 1-3.  On this figure 
potential areas for wastewater disposal have shrunk to approximately 620 acres. 
 
The Phase 2 process will further refine this analysis by identifying the parcels that can be linked to areas 
in need of alternative wastewater disposal by evaluating ownership, location, and other factors such as 
verifying soils conditions.   

1.3 PUBLIC OUTREACH 
The public outreach component the CWRMP included not only the Citizens Advisory Committee 
meetings but additional efforts.  Appendix B contains the specific materials, which are summarized here:  
 

• Project Summary Report to CAC 
Town of Acton, Massachusetts 
Comprehensive Water Resources Management Plan/Environmental Impact Report 
Phase 1 Review and Phase 2 Kick-off 
CAC Meeting -July 15, 2004  

• CAC poster boards for Town Meeting, 2004 
• The Boston Globe  

Article printed from Boston.com  
November 21, 2004 
“Outlook grim on wastewater” 

• Acton Water District Newsletter 
“Planning our Water Future:  Acton’s CWRMP” 

• Town of Acton Municipal Quarterly 
Volume 13 Number 3 October 2005  
Acton Massachusetts 
“Planning for Wastewater Needs” 

• Status of the Acton CWRMP 
“Where Are We Now” 
November 1, 2005 
Board of Selectman 

• Sample of Postcard Mailing 
Announcing the Dec 8, 2005 Public Information Meeting on the Comprehensive Water Resources 
Management Plan 
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• Public Information Meeting 
Dec 8, 2005 

• Public Information Meeting 
January 24, 2006 

• Announcement that the Acton Citizens Advisory Committee for the Comprehensive Water 
Resources Management Plan will present their findings to the Public, March 16, 2006  

 

1.3.1 Citizens Advisory Committee 
This Phase 2 CWRMP was largely the work of the residents of Acton through a proactive and involved 
CAC.  While Woodard & Curran and the Town’s representatives from the Health Department provided 
research and technical and regulatory guidance, these residents of Acton discussed and weighed the 
alternatives in detail to recommend a plan specific for their community. 

The evaluation of needs and solutions was conducted in a public forum over 18 months through CAC 
working meetings and public information meetings.  The CAC discussed alternatives at length and 
worked through rankings of needs and priorities that resulted in balancing concerns and sometimes 
modifying recommendations as research results were reported. This evaluation process and final 
recommendations can be followed in detail by examining the meeting agendas, handouts and minutes 
from the CAC and public information meetings in Appendix B. 

Excluding sub-group meetings, the full CAC met on the following dates: 

• June 3, 2004 

• July 15, 2004 

• September 16, 2004 

• November 11, 2004 

• April 20, 2005 

• July 14, 2005 

• August 5, 2005 

• November 1, 2005 

• November 15, 2005 

• December 8, 2005 – Public Meeting 

• January 24, 2006 – Public Meeting
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2. ASSESSMENT OF ALTERNATIVES 

2.1 EXISTING CONDITIONS 

An exhaustive assessment of existing conditions was conducted as a precursor to the Phase 1 Needs 
Assessment process.  The existing conditions included the built and human environment and the natural 
environment. The Phase 1 report included discussion of the existing condition and projected status of 
water (drinking water, stormwater, and wastewater) quantity, quality and management systems.  This 
section investigates the alternatives available to wastewater collection, treatment, disposal, and 
management as it relates to overall water quality in Acton. 

2.2 CURRENT DISPOSAL PRACTICES IN ACTON 
More than 80% of the residents are served by individually owned and maintained onsite wastewater 
systems. The remainder of the town is served by a combination of a public sewer system and nine 
privately owned package wastewater treatment facilities (see Figure 2-1).  Cluster and privately owned 
treatment facilities are discussed in the Phase 1 report, but are summarized here for reference. 

The 10% of the community not served by public sewer or onsite wastewater systems is served by a 
combination of nine privately owned package wastewater treatment facilities (WWTFs) and nine smaller 
common, or cluster, onsite wastewater systems. The common systems usually are constructed so that each 
dwelling or building has its own septic tank that discharges through an effluent sewer to a common 
disposal field. 

The package WWTFs are primarily governed by MADEP groundwater discharge regulations, and receive 
their primary permit from MADEP. Yet, because the Acton Health Department is quite involved in 
wastewater management throughout the town, it issues a yearly operations permit for these facilities and 
inspects them annually. The Health Department is also involved throughout the design, approval, and 
construction processes, performing significantly more construction inspections than MADEP. Since they 
serve more than 2,000 residents, these facilities represent a significant part of the town’s wastewater 
infrastructure, and therefore require oversight from the local Health Department. 

The common or cluster systems, all with design flows of less than 10,000 gpd, are maintained by 
condominium associations, even in the case of single-family-home developments. The current regulatory 
structure in Massachusetts encourages the use of condominium structures for these systems because the 
legal standing of a condo association is much greater than that of a typical homeowners association. 
These systems must be inspected on a regular basis — once every 3 years — and their associations must 
maintain a separate financial account for repair and replacement of the system. The balance on these 
accounts is reported to the Health Department on an annual basis. 

In the late 1990s, Acton approved funding and initiated design of the Town’s first wastewater collection 
and treatment works. In February 2002, Acton opened the Middle Fort Pond Brook Wastewater 
Treatment Facility, a 250,000-gallon-per-day GPD sequencing batch reactor (SBR)-style facility, and 
70,000 linear feet of sewer including 10 pumping stations, three river crossings, and two railroad 
crossings. The system is designed to serve the remaining 10% of the community, with modular expansion 
capability to address future needs. 

The facility’s discharge permit has since been expanded to 2990,000 gpd.  The Town’s NPDES permit is 
included in Appendix C. 



ACTON

LITTLETON

CONCORD

STOW

MAYNARD

WESTFORD

BOXBOROUGH

CARLISLE

SUDBURY

MAIN STREET

GREAT ROAD

ROUTE 2 ROUTE 2

PO
PE

 RO
AD

CONCORD ROAD

STOW STREET

Source: 
MASS GIS

Town of Acton

0 1 20.5 Miles

¬

Current Wastewater
Disposal Practices

in Acton

Common Systems
Public Sewer
Package WWTFs
Individual Onsite Systems

cbrown
Figure 2-1
Date: February 2006
Drawn By: BLR



DRAFT 

 

 

 

Town of Acton (203608) 2-3 Woodard & Curran 
Acton CWRMP Phase 2 Draft Report.doc  February 2006 

2.3 EVALUATION CRITERIA 
A main component of the Phase 1 process was the assessment of the need for alternative wastewater 
disposal other than continued reliance on conventional onsite wastewater systems.  A maximum of 15 
Needs Areas were identified.  Figure 1-2 shows the location of the following Needs Areas.  

1. Marshall Crossing / Robbins Brook 

2. Nagog Woods / Acorn Park / North Acton Woods 

3. East Acton Village / Route 2A 

4. Concord Road / Robbins Park 

5. Brucewood Estates 

6. Brookside Apartments/Circle 

7. Powdermill Plaza 

8. Maynard border / South Main Street 

9. Heath Hen Meadow / Billings and Stow Streets 

10. Spencer Road and Tuttle/Flint/Mallard neighborhood 

11. Nash and Downey Roads / Dover Heights 

12. West Acton Center 

13. Indian Village 

14. Colonial Acres / Flagg Hill 

15. Acton Center (Town Hall) 

2.3.1 Needs Areas Development 

The Needs Areas were developed through the evaluation of technical and non-technical criteria in a multi-
step process involving an interactive process between the Project Team and a very involved CAC.  Phase 
1 included the first two steps, with Phase 2 picking up with Step 3.   

2.3.1.1 Phase 1 Needs Areas Development 
Step 1 – Identify Needs in Acton 

Areas in need of wastewater disposal solutions are identified.  The data from the BOH records, CAC 
input, previous reports and studies, surface water and groundwater sampling, and local regulations and 
bylaws form the basis for the analysis of the “needs”. Potential technical alternatives for wastewater 
collection, treatment, disposal and management are evaluated for application in Acton.  

Step 2 – Create Needs Areas 
 
Needs Areas are created based on the technical evaluation and on “non-technical” parameters.  Technical 
criteria include regulatory setback requirements, design parameters, and data on special designs from 
Board of Health (BOH) records.  The CAC reviewed the technical information and provided anecdotal 
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evidence to complement the technical criteria.  Table 2-1 lists the technical criteria evaluated as part of 
Phase 1, Step 2.   

Table 2-1: Technical Criteria for Phase 1 

Regulatory Minimum Setbacks Design Parameters / BOH Data 

• Property Line • Percolation Rate 

• Buildings • Depth to Groundwater 

• Wetlands • Depth to Bedrock 

• Floodplains • Mounded Construction 

• Surface Water • Variances 

• Public Well • Special Technologies (I/A, etc.) 

• Private Well  

• Vernal Pools  

 
Table 2-2 presents the Non-Technical Criteria evaluated as part of Phase 1, which include items raised by 
the CAC.  The non-technical criteria process was used to verify the selection of technical Needs Areas 
and ensure that the community’s entire needs were considered.  

 
Table 2-2: Non-Technical Criteria for Phase 1 

Non-Technical Criteria 

• Aesthetics (mounded systems, tree 
removal, etc.) • Location of human sensitive receptors 

• Neighborhood character – maintain 
the rural nature of Acton 

• Potential to link solution to other 
opportunities 

• Consistency with other town plans • Regulatory pressure 

• Growth – in designated areas • Ability to implement solution given 
location, costs, etc 

• Archeological and historical impacts • Costs 

• Optimization of existing sewer 
system 

• Protection of environment (wetlands, 
groundwater, etc) 
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The CAC recognized that potential solutions are inextricably linked to the criteria that determines Needs 
Areas and therefore considered the potential to link the solution to other opportunities such as rail trail 
construction as needs criteria for evaluation. 

The Project Team presented potential technological solutions to the CAC for evaluation. In-town 
locations for disposal facilities are identified though an evaluation similar to the needs assessment by 
searching for publicly owned property and large tracts of private land with favorable soils located outside 
of sensitive resource areas.  Table 2-3 presents the technology alternatives for solutions and the criteria 
for assessment for disposal sites conducted as part of Phase 1. 

Table 2-3: Technology Alternatives and Disposal Site Evaluation 

Preliminary Technology Evaluation Disposal Site Evaluation 

• On-site  • Percolation rate (soils type) 

• Clusters  • Depth to groundwater 

• De-centralized  • Depth to bedrock 

• Centralized in-town  • Sensitive human receptors 

• Centralized regional  • Sensitive environmental receptors 

 • Well impacts 

 • Proximity to Needs Areas 

 • Availability of land 

 
Potential disposal locations are identified through analysis of the technical criteria and by applying the 
“non-technical” criteria in a method similar to the process used to create Needs Areas.  

2.3.1.2 Phase 2 
Phase 2 of the CWRMP began with Step 3, in which the CAC finalized the criteria for each Needs Area. 
 
Step 3 – Create Needs Planning Areas 
 
The CAC begin the Phase 2 process by assessing the Needs Area groupings developed in Phase 1.  The 
areas were refined based on topography, underlying geology, and socio-economic factors, such as 
traditional neighborhood boundaries and planned economic growth areas.  Figure 2-2 shows the Needs 
Planning Areas (Areas).  The Areas are deliberately large to capture environmental similarities within the 
Areas, and encompass entire neighborhoods that traditionally may be perceived as single entities.  Final 
solutions may encompass the entire Needs Planning Area or portions of the Areas depending on the needs 
and a final evaluation prior to program implementation. 
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Step 4 – Finalize Criteria Ranking 
 
The CAC agreed the Needs Planning Areas identified at this point are in need of new solutions from a 
technical needs viewpoint.  The CAC agreed that the all of the technical criteria addressed environmental 
concerns and are therefore of equal rank, but some “non-technical” criteria are more important than 
others.   
 
Priority non-technical criteria that address potential solutions include implementability; growth, 
especially economic growth in areas designated for growth; optimization of the current wastewater 
infrastructure and wastewater treatment facility (WWTF); and reclaimed water use and recharge of 
groundwater/aquifers.  These criteria are not explicitly attached to specific Areas; rather they are primary, 
or overriding, criteria for all Areas.  A summary of the CAC’s input on important non-technical criteria is: 
 

1. Implementability 
 
 Implementability includes ease of technical solution, probability of permitting, considerations 

such as addressing the areas initially planned to be part of an expanded sewer district, and local 
residents’ perceptions. 

 
 The availability of implementable solutions governs the final recommended solutions.  When 

considering potential solutions, political, financial and popular opinions play a role.  The CAC 
concluded that implementability meant the ability to convince Town Meeting that the 
recommended plan is the correct plan, especially considering that residents who were included in 
the initial plans for an expanded sewer district may not be served under the CWRMP’s 
framework. 

 
 The timeline for implementation is also important because of the timing of related projects.  The 

CAC would like to see structural solutions link to other opportunities such as rail trail 
construction and recreation field development. In addition, pressure from regulatory agencies to 
solve specific current, potential, or pending, problems may drive the solutions at a schedule 
different than the CWRMP implementation schedule. 

2. Growth 

Potential economic growth areas include West Acton Center/Village and East Acton Village 
extending along Route 2A. The village areas in particular have developed special planning 
documents and zoning that target the villages for economic growth, but in character with the 
existing mixed-use environment. 

Secondary growth impacts (positive and negative) should be evaluated if expanded wastewater 
disposal capacity, such as sewering, is considered in a village area. 
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3. Optimization 
 
 Optimization of the current wastewater infrastructure and treatment facility, which may include 

connecting as many properties as possible to fully use the pipes, pump stations and treatment 
facility may achieve an economy of scale.  The CAC agreed that if additional sewering is 
developed, the infrastructure should address the Needs Areas as the priority.  Solutions should be 
linked to lots that actually need a solution, not conveniently connecting contiguous properties 
while leaving out a nearby Needs Area, even if more expensive. 

 
4. Reuse/recharge  

 
 Use and recharge of reclaimed water, whether treated wastewater or storm water, includes finding 

disposal locations within Acton to recharge the local aquifer instead of seeking a surface water 
discharge.  The existing sewer collection and treatment facilities could be used in conjunction 
with subsurface discharge locations located some distance from the treatment facility.  Other 
satellite treatment and disposal systems could be located in areas that may recharge aquifers.  
Wastewater effluent discharge in drinking water aquifers (Zone IIs) may also be a long-range 
option. 

 
Step 5 – Rank Needs Planning Areas 
 
Once the criteria were established and finalized, the CAC identified the criteria most important to each 
Area.  Next the Areas were prioritized, followed by prioritization of solutions.  The next section presents 
a detailed discussion of the alternatives assessment process. 

2.4 EVALUATION OF ALTERNATIVES 

The CAC meeting process from June 2004 through February 2006 provides the road map to the 
evaluation of alternatives.  During these meetings, the Project Team and CAC evaluated and ranked each 
alternative solution for each Needs Planning Area.  Meeting minutes and public outreach material are 
compiled in Appendix B.   

The CAC set some general limits to the feasibility of potential solutions.  Generally, extending the 
existing collection system for Areas north of Route 2 or construction of new collection and treatment 
systems for Areas adjacent to the existing collection system are considered not feasible. 

The CAC prioritized the needs criteria in each Area and then prioritized the Areas.  Potential solutions 
were identified that addressed the needs criteria and resolved environmental and public health concerns.  
The CAC then ranked the solutions, identifying preferred solutions for each Area that reflected the 
community’s goals for each area. 

The CAC understood the balance between available solutions and the ability to implement preferred 
solutions.  The preferred solutions may not be readily implementable because of constraints such as cost 
or disposal capacity. Therefore, the goal of the CAC’s assessment was to present the preferred solution 
with a menu of alternative solutions that address the underlying needs and present a framework for the 
20-year planning period.  Then preferred solutions were re-evaluated given constraints.  A final 
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recommended solution for each Area was developed and coupled with a menu of other feasible solutions 
to give the Town flexibility over the 20-year planning period. 

2.4.1 CAC Needs & Solutions Ranking 

Though the Needs Planning Areas shown in Figure 2-2 are connected by local roads, drinking water 
systems, school districts, and natural features, each is a distinct neighborhood with specific needs and 
goals.  The following section summarizes the notes compiled from the review of each Area’s needs and 
potential solutions.  The existing characteristics of each Area weighed in the final assessment of solutions. 

2.4.1.1 Needs Planning Areas – General Descriptions 

Needs Planning Area 1 

Marshall Crossing (Robbins Brook) is located in North Acton and is predominately residential with one 
large development. There is a private treatment facility at the Robbins Brook Assisted Living Facility. 

Needs Planning Area 2 

Nagog Woods / Acorn Park / North Acton Woods Area is located in northwest Acton primarily straddling 
Route 2A/119 to Littleton.  The descriptive name for this area highlights the number of developments 
with private treatment facilities. A cluster solution could include a potential tie-in to the new development 
at the Woodlands or Acorn Park. This area also includes the properties served by the North Acton 
WWTF, which is currently governed by two separate MADEP ACO’s prohibiting additional connections 
or increases in flow. 

Needs Planning Area 3 

East Acton extends from the Concord line along Route 2A up to the intersection with Route 27.  The 
village area encompasses approximately 40% of this area and is undergoing revitalization and focused 
planning to regain the village center nature of the area.  Commercial establishments dominate the Route 
2A corridor along Nashoba Brook leading north from the village center. 

Needs Planning Area 4 

Concord Road / Robbins Park is a residential development just west of East Acton Village. 

Needs Planning Area 5 

Brucewood Estates is a residential development south of Route 2 bounded by both Piper Road and 
Hosmer Street with a large wetland dividing the neighborhood in half. 

Needs Planning Area 6 

The Brookside area has a small private RBC WWTF (12,000 gpd) that is approximately 20 years old.  
The Needs Area also includes approximately 15 houses and is located across the street from Pump Station 
#9 in the Middle Fort Pond Brook sewer system. 
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Needs Planning Area 7 

The Powdermill Plaza area includes the Plaza and Acton Ford.  Powdermill Plaza is the site of a private 
WWTF that discharges to the Assabet River.  The plaza is currently in the process of connecting to the 
Acton WWTF, with provisions for future connections in the immediate area. 

Needs Planning Area 8 

The Maynard border area is primarily residential with some commercial development immediately 
adjacent to the Maynard line. This area was included in the original sewer district planning but was 
removed due to lack of disposal capacity at the Adams Street WWTF. 

Needs Planning Area 9 

Heath Hen Meadow is a residential area bounded on all sides by wetlands. 

Needs Planning Area 10 

The Spencer/Tuttle/Flint area was originally included in the early planning for the Middle Fort Pond 
Brook sewer system, but was removed due to lack of disposal capacity at the Adams Street WWTF.  The 
area is residential with a large wetland and flood plain along the western edge.  Prior to development this 
entire neighborhood was considerably wet, with a ridge near the center. 

Needs Planning Area 11 

Nash and Downey is residential area to the immediate west of the Spencer Road area.  Dover Heights is 
an apartment complex in the area, which is served by an onsite wastewater system with a design flow 
greater than 15,000 gpd. 

Needs Planning Area 12 

West Acton Center is located at the junction of Mass Avenue (Route 111) and Central Street.  The center 
is a traditional mixed use area with small shops and private residences.  The Douglas and Gates 
elementary schools, which share a parcel, are located just north of the Center.  The MBTA commuter rail 
right-of-way bisects the Center in a north-south direction. 

Needs Planning Area 13 

Indian Village is a large tract of residential properties that developed during the 1950’s and 1960’s.  A 
large majority of the lots are half-acre, and the terrain is variable.  This is the largest Needs Planning Area 
in terms of size and number of parcels. 

Needs Planning Area 14 

Colonial Acres is also called Flagg Hill. There are large systems in the area.  A cluster or shared system 
may be possible, but most system problems could be corrected by constructing mounded systems.  The 
lower section of this neighborhood abuts the Zone II for Acton Water District wells. 

Needs Planning Area 15 

The Town Center is a historic district, and therefore maintenance of the rural character of Acton is 
important.  The center is abutted by residential developments with larger lot sizes, though most are still 
less than one-acre. 
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2.4.1.2 High, Medium, Low Ranking Summary 

Table 2-4 lists each Needs Planning Area (based on the 15 Needs Areas from Phase 1) with the 
predominant technical and non-technical needs criteria specific to each Area.  From these criteria, the 
CAC ranked the Areas in terms of off-site solutions because on-site solutions, including establishing 
special wastewater management districts, are the default solution for all the service areas.  Then, the 
primary criteria of implementability, controlled growth, optimization of the current wastewater system, 
and reclaimed water use (reuse) and recharge of groundwater/aquifers were assessed for each Area.  The 
rankings resulted in 5 High Priority Areas, 5 Medium Priority Areas, and 5 Low Priority Areas shown in 
Figure 2-3. 

Table 2-4: Needs Criteria List and Needs Planning Area Ranking 

Needs 
Planning 

Area 
Description Predominant Technical 

Needs Criteria 
Predominant Non-technical 

Needs Criteria Ranking 

Wetlands and wetland 
buffers 

Senior Housing (Robbins 
Brook) 

Medium 

Zone 1 and Zone II area     

1 North Acton Village 
Marshall Crossing       
Robbins Brook            

Floodplains     
Private facilities in 
noncompliance 

  Low 

Wetlands and wetland 
buffers 

    

2 Handley Woods          
North Acton Woods    
Acorn Park                  
North Acton Condos   

Proximity to private wells     
   Inadequate lot sizes     

Inadequate lot sizes Economic growth center High 
High groundwater - 
mounded systems needed 

Aesthetics of mounded 
systems 

  
3 East Acton Village      

Route 2A 

Wetlands and wetland 
buffers 

    

   Floodplains     
Wetlands and wetland 
buffers 

Aesthetics of mounded 
systems 

Low 4 Concord Road             
Robbins Park 

High groundwater - 
mounded systems needed 

    

High groundwater - 
mounded systems needed 

Aesthetics of mounded 
systems 

Medium 

Wetlands and wetland 
buffers 

    

5 Brucewood Estates 

Flood plain     
Wetlands and wetland 
buffers 

  Low 6 Brookside 
Apartments          
Brookside Circle Flood plain     
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Needs 
Planning 

Area 
Description Predominant Technical 

Needs Criteria 
Predominant Non-technical 

Needs Criteria Ranking 

Partially in a Zone II Economic growth in 
commercial area 

High 

High groundwater - 
mounded systems needed 

Aesthetic impact of mounded 
systems 

  

Wetlands and wetland 
buffers 

    

7 Powdermill Plaza 

WWTF outfall to Assabet 
Floodplains 

  

8 Maynard Border Wetlands and wetland 
buffers 

  Medium 

9 Heath Hen Meadow,   
Billings and Stow 
Streets 

High groundwater - 
mounded systems needed 

Aesthetic impact of mounded 
systems 

Low 

    Wetlands and wetland 
buffers 

    

Wetlands and wetland 
buffers 

  High 10 Spencer Road Area     
Tuttle / Flint / 
Mallard Poorly drained soils - 

large drainfields on small 
lots 

    

Wetlands and wetland 
buffers 

  Medium 11 Nash and Downey 
Roads Dover 
Heights 

Sensitive receptor - 
Adjacent to Estimated 
Rare Wildlife Habitat 

    

  Dover Heights Large private system will 
need a new WWTF or 
sewer connection per DEP 

    

Small lots Town planned economic 
development center 

High 

Dense development Regulatory pressure to 
address large system 
(schools) 

  

Wetlands and wetland 
buffers 

Historic District   

Floodplains     
Large school wastewater 
systems 

    

12 West Acton Center 

Sensitive receptors – 
Schools 
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Needs 
Planning 

Area 
Description Predominant Technical 

Needs Criteria 
Predominant Non-technical 

Needs Criteria Ranking 

High groundwater - 
mounded systems needed 

Aesthetic impact of mounded 
systems 

High 

Wetlands and wetland 
buffers 

    

13 Indian Village 

Poorly drained soils - 
large drainfields on small 
lots 

    

High groundwater - 
mounded systems needed 

Aesthetic impact of mounded 
systems 

Medium 14 Colonial Acres            
Forest Glen                 
Flagg Hill Poorly drained soils - 

large drainfields on small 
lots 

    

  Partially abuts AWC Zone 
II 

  

15 Acton Center High groundwater - 
mounded systems needed 

Aesthetic impact of mounded 
systems 

Low 

    Poorly drained soils - 
large drainfields on small 
lots 

Historic district   

The five high priority Needs Planning Areas are highlighted in Figure 2-4.  Except for the five High 
Priority Areas, the Areas were not further prioritized within each priority grouping.  The ranking of these 
five High Priority areas results from the CAC’s further assessment of the primary (overriding) criteria, 
which to the most timely and inexpensive solution.  Given the limitation on disposal capacity, the ranking 
of the high priority areas also reflects the CAC’s preferred order to address these areas if structural 
solutions are available.   

The five High Priority areas ranked from highest to lowest priority are: 

• Powdermill Plaza (7) 
• Spencer Road Tuttle/Flint/Mallard (10) 
• West Acton Center (12) 
• Indian Village (13) 
• East Acton Village (3) 

Once the needs criteria were evaluated and the Needs Planning Areas were ranked, the CAC addressed 
the potential solutions. The establishment a wastewater management district in each Needs Planning Area 
is the baseline (default) solution.  Structural solutions can then be assessed depending on opportunity and 
need.  Final delineation of each Needs Planning Area will be conducted during conceptual phases of the 
design or program.  
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2.5 POTENTIAL SOLUTIONS 
The Needs Assessment demonstrates a need to address wastewater disposal issues within the Town of 
Acton.  The potential solutions derived from the Phase 1 process include a combination of the following: 

• Continued reliance on onsite wastewater systems (do nothing) under the existing 
management framework; by definition, the “do nothing” alternative is unsuitable for the 
Needs Areas but may be suitable for areas outside the Needs Areas. 

• Continued reliance on onsite wastewater systems but with a town-managed system that 
includes expanded monitoring and stricter treatment standards. 

• Cluster / Satellite collection and treatment systems. 
• Central collection with treatment at the Adams Street wastewater treatment facility. 
• Use of existing in-town private treatment facilities. 

 
Within each of these alternatives are many technological alternatives.  This section presents a general 
discussion of the technologies associated with the alternative solutions. 

2.5.1 Collection Systems Technologies 

Gravity collection systems are generally the default convention because of the simpler system 
components and lower operations and maintenance costs (O&M).  Alternative collection technologies 
such as low pressure or vacuum systems can be less expensive to install because of shallower burying 
depths, particularly for more rural areas where the number of connections is less per linear foot than more 
densely developed areas.  Low pressure or vacuum sewers can be installed where pipe slope must be 
installed against surface grades.  

Gravity Systems 

Gravity systems are comprised of large diameter pipe (8-inches or greater) with manholes generally 
spaced at a maximum of 300 feet and at changes in slope or direction.  These systems can be the most 
economical for life cycle calculations and in densely developed locations with grades to support flow.  
Most gravity systems have centralized pumping stations to overcome adverse grades.  

Low Pressure Sewers 

Low pressure sewers are comprised of smaller diameter pipe buried at a depth shallower than gravity 
systems.  These sewers require pumps at individual connections, either grinder pumps that macerate 
solids or septic tank effluent pumps (STEP) that pump septic tank effluent.  Low pressure sewers are 
commonly used in areas of adverse topography or where deeper excavations will be cost prohibitive due 
to geology, river/stream crossings, or in rural areas with large distances between customers.  

The primary difference between grinder pump systems and STEP systems is the amount of solids 
conveyed to the collection system. STEP systems rely on septic tanks to remove settleable solids, grease, 
and grit. Therefore, septic tanks must be pumped regularly. Grinder pumps require slightly more electrical 
power.  
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Vacuum Systems 

In vacuum systems differential air pressure creates flow rather than gravity or pressure. The system 
requires vacuum pumps to keep a vacuum on the system. The flow into the system is controlled by 
pneumatic valves at sewage input points. Buffer tanks are required for customers with higher peak flows 
(over 3 gpm). 

The system is characterized by smaller diameter pipes than gravity systems, shallower burying depths, 
and relatively easy adaptation to adverse subsurface conditions such as unstable soils or high 
groundwater.  Other advantages include reduction in pipe blockages, no risk of hydrogen sulfide 
exposure, and lower power requirements.  However, without additional vacuum pumps or other 
provisions, these systems are limited where elevation differences exceed approximately 20 feet. 

Table 2-5 presents some of the “pros” and “cons” related to each collection system technology.   

Table 2-5: Comparison of Collection System Technologies 

Technology Pros Cons 

Conventional 
Gravity Sewer 
System 

• Ease of long-term maintenance 
• Power outage handled with backup power at 

pump station 
• Provides excess capacity for future changes 

• Higher capital costs 
• Increase potential for growth where unwanted 
• Construction  

 Deep excavations disrupt traffic and private 
property 

 Not all properties can easily be served by 
gravity connections 

 Stream and railroad crossings more 
expensive 

Low Pressure 
Sewer System 

• Lower capital cost 
• Can be sized to reduce growth 
• Construction – shallow excavation 

 Environmental disruption minimized 
 Duration of construction reduced 
 Easier to construct on alternate routes 
 Suitable for challenging terrain  
 Reduces stream and railroad crossing 

effort 

• Pumps located on each lot 
 Increased service call effort 
 Alarm panels mounted on buildings 

• Electrical costs paid by property owner 

Vacuum 
Sewer System 

• Lower O&M costs 
• Can be sized to reduce growth 
• Construction – shallow excavation 

 Similar to low pressure systems 

• Construction and design costs higher than low 
pressure systems 

• Limited variety of vendors and service providers 
• Limited to flat terrain 

2.5.2 Onsite Wastewater Treatment and Disposal Systems Technologies 

An onsite wastewater system is a system used to collect, treat, and discharge or reclaim wastewater from 
an individual dwelling without the use of public sewers or offsite treatment facility.  The three main 
categories of onsite systems are: 
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1. Conventional onsite wastewater systems; 

2. Mound systems; and 

3. Wastewater treatment systems. 

A conventional onsite system includes a septic tank and a drainfield.  Other types of alternative onsite 
systems include mound systems, media filters, small aerobic units and pressure distribution systems. 
Onsite systems now include a number of alternatives that surpass conventional septic tank and drainfield 
systems in their ability to treat wastewater.  Alternative onsite processes, such as sand filters, aerobic 
treatment units, pressure distribution systems, and disinfection systems can be employed in a wide range 
of soil and site conditions.  Alternative systems require more monitoring and maintenance, making a 
strong case for these systems to be managed.  Also, they must be approved by the DEP.   

2.5.3 Wastewater Management Districts 
The definition of a “Wastewater Management District” is varied according to the level of management 
implemented under the auspices of one of these programs across the country.  Although the specifics of 
the individual programs may vary, the foundational principles are the same:  Greater levels of 
environmental protection through the delineation of a specific area within which the design, construction, 
operation, and maintenance of onsite wastewater treatment systems will be more closely regulated. 

Wastewater management districts can and have taken many forms depending on a variety of factors: 

• Level of funding/revenue available 
• Level of environmental risk present with continued use of onsite wastewater systems 
• Regulatory infrastructure required for implementation and operation 
• Level of acceptability of the potential customers/regulated parties 
• Enabling legislation 
 
Evaluating the effectiveness of onsite management program components (such as planning, fiscal, 
regulatory, service provider certification) can provide valuable information for adapting program 
provisions and approaches. A regular and structured evaluation of any program can provide critical 
information for program managers, the public, and decision makers.  

Periodic program evaluations should be performed to analyze program methods and procedures, identify 
problems, evaluate the potential for improvement through new technologies or program enhancements, 
and adjust program goals. The program evaluation process should include: 

• A tracking system for measuring success and evaluating/adapting program components 
• Processes for comparing program achievements to goals and objectives. 
• Approaches for adapting goals and objectives if internal or external conditions change. 
• Processes for initiating administrative or legal actions to improve program functioning. 
• An annual report on the status, trends, and achievements of the management program. Venues for 

ongoing information exchange among program stakeholders. 
 
Although an annual review is recommended, the management program should have the capability to 
make interim adjustments in response to unanticipated problems that arise during the course of normal 
operations. 
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A considerable public education and involvement process should be implemented for the creation of the 
management program. Stakeholders from various agencies and citizen groups, including local homeowner 
associations, civic groups, economic growth committees, neighborhood associations, local environmental 
and conservation groups, and public agencies should be identified and involved in the program through 
advisory committees, program review groups, and other volunteer programs. If stakeholders are brought 
into the process, they are more likely to be cooperative and feel they have a stake in the outcome.  

Key Concepts 

With the historical federal grant programs and facility planning guidelines leading to centralized 
sewering, onsite wastewater systems (commonly referred to as septic systems) were viewed as a rural 
solution or a short-term solution until centralized sanitary sewers could be constructed.  The trend now is 
to evaluate the need for sewering in detail prior to abandoning onsite wastewater systems.  These systems, 
along with “package” wastewater treatment facilities, and clusters of homes served by one common onsite 
system can be collectively called Decentralized Wastewater Systems 

Oversight of these systems, through properly structured management programs is a key component for 
system performance.  To aid in the implementation of management programs, USEPA, in 2003, published 
the Voluntary National Guidelines for Management of Onsite and Clustered (Decentralized) Wastewater 
Treatment Systems.  These guidelines illustrate levels of management from basic regulatory oversight 
with minimal intrusion into system operation and maintenance, to full-scale public and/or private utility 
ownership, operation, and management of onsite and clustered wastewater systems.   

Management models are defined from Levels 1 to 5.  A Level 1 model would involve a basic regulatory 
framework: issuing permits, performing construction inspections, and keeping records regarding the 
system components and the maintenance.  In contrast, a Level 5 model would involve the creation of a 
public and/or private utility corporation, or Responsible Management Entity (RME), which would own, 
operate, and maintain all of the systems within its service area.   

A Responsible Management Entity can be an existing governmental body which is given additional 
powers through promulgation of regulations, a newly created public entity, or a private corporation.  No 
matter how the Responsible Management Entity is created, the goal remains the same.  Management 
entities should regularly review inspection and monitoring data, state water quality monitoring data, 
customer complaints, fee structures, and data to track progress of the management program in achieving 
goals and objectives.  See Appendix D for a complete explanation of all management levels. 

2.5.4 Cluster Systems / Package Plants 

A cluster system is a wastewater collection, treatment and disposal system that serves two or more 
dwellings, but less than an entire community.  Cluster systems are most appropriate in moderately 
populated areas and where larger systems are unwanted or infeasible.  These systems are usually located 
near the buildings they serve and often use soil absorption fields or effluent recycling rather than 
discharging the treated wastewater to surface waters. 

Package plants are cluster-type systems in size and application but also are similar to larger centralized 
technologies.  Alternative collection technologies can be used to convey the wastewater to the plant.  
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2.5.5 Satellite Systems 
For this planning process we identified satellite systems as larger than neighborhood cluster systems and 
comparable to the existing Adams Street treatment facility.  Assuming a suitable disposal location could 
be located, a remote, or satellite, centralized treatment facility could be constructed to service a large 
Area, encourage economic growth, or combine Areas into a common solution. 
 
Treatment technologies would be similar to conventional centralized systems while taking advantage of 
newer, more efficient and reliable processes, equipment, and methods.  In Acton the Adams Street 
treatment facility utilizes sequencing batch reactors (SBRs).  Therefore, for consolidation and 
streamlining of operations and maintenance activities, the most logical technology for a comparably sized 
remote facility would be SBRs.  Discharge requirements would drive the selection of specific equipment 
in the facility, and could include equipment such as effluent filters for nitrogen reduction. 
 
Areas of interest for satellite treatment and disposal locations were identified during the Phase 1 process.   
An assessment process was conducted through the CAC to identify parcels suitable for disposal that could 
be linked to the highest priority Needs Areas.  The Project Team followed up with a site specific 
hydrogeologic investigation of the parcels to make a preliminary determination of disposal capacity. 

2.5.6 Centralized Treatment 
Conventional municipal treatment facilities have historically been designed and constructed as centralized 
systems, which collect and treat the wastewater from a large area.  Centralized treatment for this planning 
process is identified as extensions of the existing publicly funded collection system.  
 
The extent of sewer extensions is dependent on the capacity of the WWTF to treat and dispose of the 
treated effluent.  In Acton, the Adams Street WWTF is currently permitted to discharge up to 299,000 gpd 
to rapid infiltration basins on the bank of the Assabet River. 

2.6 EVALUATION OF STRUCTURAL SOLUTIONS 

Within the Town of Acton, several structural solutions are possible.  The Project Team and CAC 
investigated and evaluated the availability of alternative discharge sites for satellite systems, extension of 
the Middle Fort Pond Brook collection system to remove the Powdermill Plaza surface discharge, and 
extension to other Areas with onsite wastewater problems. 

2.6.1 Preliminary Hydrogeologic Study – Potential Disposal Locations 
The Phase 1 report identified four sites as potential locations for wastewater treatment and disposal 
systems, from which a scope for preliminary hydrogeologic site evaluation of the four sites was 
developed.  The Project Team submitted a Preliminary Hydrogeologic Study, which presents the findings 
and conclusions of the preliminary hydrogeologic site evaluation, to DEP.  The report was reviewed by 
DEP, and the Project Team and DEP met on January 26, 2006 to discuss the conclusions and 
recommendations.  Appendix E contains the report, including DEP comments, in its entirety.  This section 
presents a summary of the evaluation, conclusions and recommendations from that report. 

As part of the Phase 1 Report, potential areas for wastewater treatment and disposal were identified 
through the evaluation of US Geological Survey (USGS) surficial geology maps, National Resource 
Conservation Service (NCRS) soils maps, data available from the Acton Health Department, and other 
parcel-specific information from assessor’s data and mapping. 
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Targeted were parcels of meaningful size, whether vacant, publicly owned, or minimally developed.  The 
criteria identified under Phase 1 for these parcels also included other considerations such as locations that 
were not likely to affect sensitive environmental and human receptors, or those that were too close to the 
wellhead protection area surrounding a municipal well.  Once the potential locations were selected, a site 
walk at each of the locations with DEP personnel was conducted. 

A program of subsurface exploration was developed and submitted to the DEP as a preliminary phase.  
The exploration program included test pits and deep hole tests, and a number of test borings with soil 
samples and borehole permeability tests.  

The objective of the exploration program was to acquire preliminary data on the three principal 
hydrogeological features of each site, which impact the application rate for the disposal of wastewater.  
These hydrogeological features were: 

1) The type of overburden soils at the location – the proportion of preferable coarse grain (sands and 
gravels) versus fine grain soils (silts or clays); 

2) The thickness of these overburden soils (the depth to till or bedrock); and 
3) The depth to seasonal high water table which would affect the allowable groundwater mounding. 

 
Field Work and Data Analysis 
 
A fieldwork program was also implemented.  The program included the following locations and task 
activities at the respective sites: 

• Wetherbee Street / Route 2 – Service to High Priority Area 3 and Area 4 
o Two test borings to refusal (permanent wells) 
o Two test borings to refusal (temporary wells) 
o Six test pits 

• Adams Street – Potential expansion of the Adams Street WWTF 
o Two test borings 

• High Street – Potential expansion of the Adams Street WWTF 
o Used existing exploration information developed during initial well field development 

and subsequent studies related to the W.R. Grace facility. 
• North Acton – Potential service to Medium Priority Area 1 

o Two test borings (permanent wells) 
o Two test pits 

 
As we looked for viable locations for discharge we recognized the value of the W.R Grace property, off 
Independence road, such as size, proximity, groundwater depths and soil types but ultimately did not 
choose to analyze the site because EPA's Record of Decision regarding the site's remediation had not yet 
been issued. 

Figure 2-5 displays the location of the parcels in relation to the High Priority Needs Areas. 
 
Soil samples were collected at selected borings and test pits.  These samples were sent to a soils 
laboratory for washed sieve grain size analyses; this data would be used to estimate the hydraulic 
conductivity of the soils.  Additional numerical data was generated during the test boring installations.  
Bore hole permeability tests were run by the falling head method. 
 
Mounding simulations for this study were then completed using the well-accepted groundwater model 
developed by MacDonald and Harbaugh for the USGS in 1988. 
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Conclusions 
 
The Wetherbee site has the greatest capacity for treated wastewater application with the least mound 
creation.  Geologically this is the preferred location.  The other three sites do not exhibit the potential 
capacity without other technical or hydrologic hurdles. 

The North Acton site is able to accept loading rates up to one gallon per square foot per day, but it is a 
small site with limited total capacity.  The ground surface on the majority of the site is heavily disturbed 
and much of the native material has been removed.  The CAC did not rank an offsite treatment facility 
and disposal field at this location as the preferred/priority solution.  Therefore, we do not recommend 
further study of this area.  

Loading at the Adams Street location is problematic because of potential disturbance to the vernal pool 
located in the middle of the parcel, possible slope breakout toward the river and potential influence on the 
groundwater level at the Maynard wastewater treatment facility site.  The Town owns the parcel and can 
hold it available if the Town identifies additional needs that justify further detailed exploration. 

The High Street parcel does not support a dispersal location with a two year’s travel time from the 
municipal wells. Discharge of treated wastewater south of the Grace property at the High Street well 
fields parcel will require extensive exploration and groundwater flow testing to confirm that any possible 
dispersal location is more than one year’s travel time from the municipal wells.    We do not recommend 
further study at this site under this CWRMP. 

The most promising location, hydrogeologically, is the Wetherbee Street site, which is aligned with the 
East Acton Needs Planning Areas (Area 3 and Area 4) as an offsite alternative.  However, research into 
the availability of the parcel has uncovered a deeded legislative conservation restriction, which precludes 
uses other than for conservation. 

Recommendations 

The potential disposal areas have drawbacks that limit the Town’s options.  But each Area associated with 
the four dispersal locations has another viable solution in addition to construction of a satellite facility.  
Therefore, we do not recommend further hydrogeologic study as part of the CWRMP, nor do we 
recommend satellite systems as a final recommended solution. 

We recommend that the Town clarify the availability of the Wetherbee Street site to determine if this 
parcel remains a viable alternative for East Acton in addition to cluster/shared systems and a wastewater 
management district. 

2.6.2 Reclaimed Water Use 

Appendix F is a summary of the discussions, research, findings, and opinions of the CWRMP Indirect 
Potable Reuse Working Group (IPRWG). 

The IPRWG formed in May 2005 as a subgroup of the CAC, with a mission of exploring and evaluating 
the concept of Indirect Potable Reuse of treated wastewater and its feasibility as an option for discharge 
within the Town of Acton.  
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Within the context of the 20-year CWRMP, reuse of highly treated wastewater treatment plant effluent 
was viewed as a potentially feasible aquifer recharge method, resulting in the preservation of the 
hydrologic cycle. 

The IPRWG was established to bring together local stakeholders with a variety of viewpoints. Members 
evaluated and discussed information from regulatory and scientific sources.  The group met between June 
2005 and October 2005, and issued a Final Report dated November 15, 2005.  Prior meeting minutes 
were prepared and distributed at these meetings, as well as summaries of research articles and fact sheets.  
The IPRWG focused their concerns on the following four areas: 

1) Detection, removal and potential health effects of multiple classes of emerging contaminants. 

The research reviewed by the IPRWG identified new classes of emerging contaminants in wastewaters, 
drinking waters, groundwaters, and surface waters. Medical and toxicological data research is ongoing, 
including a study by Johns Hopkins Bloomberg School of Public Health, for which the Town of Acton is 
a participant.  The studies to date have focused on the prevalence of these new contaminants, and not 
potential health effects.  Therefore the group recognized that research aimed at understanding the health 
effects of emerging contaminants is very preliminary, and that further areas of discovery would yield 
more data that could be useful in future discussions. 

2)  Timing of implementation in regards to technological, regulatory, and political timelines. 

Although the Commonwealth of Massachusetts is currently developing a new set of Reclaimed Water 
Regulations, indirect potable reuse as an effluent discharge strategy is uncommon in the northeast U.S. 
The IPRWG recognizes that an education program would be required at the state and local levels to gain 
public support before attempting to implement the technology. Furthermore, the additional costs of 
implementing this type program are not currently funded under the CWRMP. 

3) Comparison of centralized indirect potable reuse in one wellfield versus decentralized indirect 
potable reuse in multiple wellfields. 

If considered as a viable effluent discharge option, indirect potable reuse would need to be evaluated in 
terms of effluent discharge locations, and the potential benefits of multiple discharge locations to allow 
for broader basin-wide recharge. 

4) Coupling implementation with increased water conservation and emerging contaminant source 
reduction efforts. 

The implementation of indirect potable reuse may be an opportunity to raise awareness of the need for 
larger scale water conservation measures. Local education efforts could lead to increased citizen 
involvement in water resource protection, specifically in efforts to reduce or eliminate the presence of 
chemical contaminants (such as those in pharmaceuticals and personal care products) in the waste stream. 

2.6.2.1 Implementability Issues 
The AWD’s assertive water conservation program has made significant headway in reducing per capita 
water usage.  However, EOEA recently projected a buildout water demand of 2.13 MGD, which is above 
the AWD’s Water Management Act regulated annual withdrawal volume of 1.93 MGD.   
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To mitigate this shortfall, the Project Team’s Preliminary Hydrogeological Study investigated the High 
Street well fields (Assabet #1 and Assabet #2 wells) for a potential reclaimed water dispersal site.  Studies 
related to the W.R. Grace superfund site provided subsurface and groundwater data for the site.  But, until 
regulations reduce the limits on travel time, the potential disposal site is infeasible.  Any interaction with 
groundwater contamination plumes would have to be carefully evaluated in conjunction with 
investigation of issues raised by the IPRWG prior to discharge. 
 

The success of the AWD’s water conservation program, coupled with uncertainties with emerging 
contaminants, eliminates indirect potable reuse as an immediate solution.  However, the IPRWG’s Final 
Report recognized the potential for indirect potable reuse as a future water resource management strategy.  
The Group suggested that further exploration of this alternative was warranted, and recommended a small 
scale pilot study at the Adams Street WWTF with discharge to the existing discharge beds, close 
coordination with state and federal regulators, and study of other programs implemented in the Western 
United States. If future research and technologies nullify concerns about emerging contaminant, the Town 
can use reclaimed water to replenish its aquifers for future demand. 

2.6.3 Extensions of the Existing Collection System 

2.6.3.1 Powdermill Plaza (Area 7) 
Appendix G contains studies related to the Powdermill Plaza wastewater treatment facility, as well as a 
copy of NPDES discharge permit.  The Powdermill Plaza facility has an average daily flow of 1,750 
gallons per day (gpd) but has a discharge permit limit of 12,000 gpd (NPDES Permit #MA0028835). The 
actual peak daily flow according to the available data is approximately 2,800 gpd, while the facility is 
permitted for 24,000 gpd peak daily flow. 

The Town of Acton has entered into a design contract for the High Street Extension Project, which is 
expected to be constructed in summer 2006.  This project is intended to allow the decommissioning of the 
existing facility while servicing the remaining properties in this corner of Acton.   

Figure 2.6 shows the  project’s features, including a pumping station at the intersection of High Street and 
Powdermill Road (Route 62) initially intended to service both Powdermill Plaza and Acton Ford but with 
the future capacity for the tributary area including Knox Trail, Old High Street, and portions of 
Powdermill Road (Route 62) and Sudbury Road.  

This project removes a WWTF discharge point from the Assabet River, which is in line with the recently 
published TMDL study of the Assabet River.  This study assumes the Powdermill Plaza facility is 
removed in order to calculate river loadings.  The report recommends more stringent discharge limits for 
phosphorus for all treatment facilities discharging to, or adjacent to, the Assabet River. 

DEP has approved the Sewer Extension Permit. Public Comment Period will close March 24, 2004.  The 
Acton Conservation Commission is expected to issue its Order of Conditions on Feb 28, 2004.  The 
project bid date is expected to be at the end of March 2004. 
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2.6.4 Other Sewer Extensions 

2.6.4.1 Collection System Designed Capacity  

The Middle Fort Pond Brook collection system was designed for expansion, primarily for expansion 
toward the west along Mass Ave and Central Street.  Flexibility was designed into the main collection 
system components, pipelines and pumping stations. Gravity pipelines usually provide sufficient capacity 
for expansion since the smallest acceptable diameter pipe can convey large flows. At the most basic level, 
8-inch gravity sewer installed at minimum slope can accommodate approximately 0.5 MGD of flow, 
which is sufficient to accommodate the permitted discharge capacity of the WWTF. 

In any scenario extending sewers to the west would convey wastewater through Pumping station #1 on 
River Street.  The station was designed for three pumps to accommodate future flows. The Middle Fort 
Pond Brook Sewer area and its flow capacity of 250,000 gallons per day only required two pumps; 
therefore, two of the three pumps were procured and installed as part of Construction Contract 2.  The wet 
wells and structures were constructed to accommodate the third pump. 

Pumping Station #1 has two 800 gpm pumps and a 12-inch force main although two 600 gpm pumps and 
an 8-inch force main would be sufficient for the flow from the existing sewered area.  Therefore, 
Pumping Station #1 has available capacity for future flows up to at least the 299,000 gpd planned under 
this CWRMP, with room for expansion.  At this conceptual level, the capacities at the other pumping 
stations that may connect to sewer extensions should be closely investigated to account for buildout 
capacity within the existing sewered area and potential flow from new connections.  

2.6.4.2 WWTF Capacity Expansion  
From the initial Design Basis Report for the Middle Fort Pond Brook WWTF, the system was planned 
and designed for initial and potential future flows.  In an effort to expand the wastewater treatment plant 
in the most efficient and cost effective manner, the design basis included provisions for a Phase I design 
ADF of 250,000 gpd and a future design ADF of approximately 1.0 million gallons per day (MGD). 

The WWTF was designed in a modular fashion to accommodate expansion of the collection system, 
reaching 500,000 gpd without adding complete treatment trains.  The current permitted discharge rate to 
the rapid infiltration basins (RIBs) of 299,000 gpd.  Table 2-6 presents the actual designed and 
constructed stages of expansion. 

Table 2-6: Adams Street WWTF Expansion Stages 

WWTF Condition and Changes Maximum 
Flow (gpd) 

Available 
Capacity (gpd) 

O&M changes and increase in permitted discharge to existing RIBs 299,000 99,000 

Additional disposal area and upgrade of some process equipment 500,000 300,000 

Additional treatment trains and further additional disposal area 1,200,000 1,000,000 
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The WWTF has the capacity to treat and discharge wastewater from the Areas preferred by the CAC to 
connect to the existing system.  However, to serve all parcels in the listed Needs Planning Areas and fully 
optimize the use of the existing infrastructure, additional discharge/disposal sites are needed. 

2.6.4.3 Implementability Issues 

Because the Preliminary Hydrogeologic Study found no sites without drawbacks for additional discharge, 
the WWTF is limited to treating and discharging 299,000 gpd for the foreseeable future.  To extend the 
sewer system to maximize the disposal capacity would require upgrading of pump stations downstream of 
the newly sewered area.  The system should be amenable to such changes since the system was designed 
to accommodate future sewer areas. 

2.7 EVALUATION OF NON-STRUCTURAL / MANAGEMENT SOLUTIONS 
Management of the sewer collection system to optimize system capacity is a basic management function.  
One way to optimize a system is to maximize the number of connections to fully use the system’s 
components.  Optimizing also means adding the optimum number of connections to minimize the costs to 
customers.  Acton currently contracts its operations and maintenance functions to a private entity; 
therefore, costs are optimized through negotiation of contract fees. 

2.7.1 Wastewater Management Districts 
Acton, because of its complete reliance on decentralized wastewater systems until the late 1990s and 
ongoing reliance on these systems for 90% of its population today, has always worked within a 
management structure that has matured over time into its current version.   

2.7.1.1 Existing Program  
Under its current regulatory structure, the Town qualifies as a hybrid management model Level 1 – Level 
2.  The management structure includes: 

• The permitting and installation of conventional onsite systems – defined as a system with a septic 
tank and a soil dispersal area – in accordance with a set of prescriptive codes;  

• A function-based inspection of systems at time of property transfer; 
• Required lifetime operation and maintenance (O&M) contracts with reporting and effluent 

sampling requirements on advanced onsite treatment technologies; and  
• A regulation requiring the pumping of conventional septic tanks at least once every two years.   

 
Inspections, tank pumping events, system component characteristics and locations, permits, and O&M 
contracts are all tracked by parcel using a combination of databases and geographic information systems 
(GIS).  This database can then generate reminder letters to system owners, encouraging them to have their 
systems serviced to ensure proper function. 

Septic Tank Servicing 

Basic management of decentralized systems began in the early 1970s, when the Acton Board of Health 
promulgated a regulation requiring all residential septic tanks to be serviced at least once every two years.  
Up until the mid 1980’s, this was quite simple to track as the Town operated a septage disposal area.  
Once the disposal area was decommissioned, a new approach to this management function was necessary.   
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A separate ticket was developed for reporting each individual servicing event.  These tickets are 
submitted by the Licensed Septage Haulers on a monthly basis, along with a per ticket fee, which is 
currently $20.  This fee is collected into a separate Enterprise Fund, which can only be used to fund 
wastewater management activities.   

Before the advent of efficient personal computers and Geographic Information Systems (GIS) software, 
the records were tracked on a reporting sheet in each property’s file.  Now, the Acton Health Department 
uses a portion of those funds collected from the reporting fees to fund a part-time staff clerk to record 
service events into a Microsoft Excel spreadsheet for translation into a GIS database.  The database also 
allows for reminder letters to be sent o homeowners who have neglected to service their septic tanks on a 
regular basis and allows for the production of reports and graphics such as Figure 2-7. 

An average of 1,739 properties had their septic tank serviced at least once during the years 2002-2004.  
With a little more than 5,000 traditional onsite systems (septic tank followed by a disposal area) in the 
town, this equates to over 1/3 of the systems serviced each year.  The current management structure 
within the Town has both increased owner awareness of the necessary maintenance inherent with onsite 
systems and the level of maintenance performed by the same system owners.  It has also increased 
stakeholder buy-in from the local septage haulers, who have adopted our program into their marketing 
activities. 

Some of the systems serviced between 2002 and 2004 are duplicates because of property transfer 
inspections or other drivers.  However, over 90% of the septic tanks in Town are serviced at least every 
three years, and over 200 systems are inspected each year.  With this record of service it is not surprising 
to note that the average lifespan of a conventional onsite system in the Town of Acton is at least 25 years. 

2.7.1.2 Implementability Issues  
The most significant obstacle to the implementation of Wastewater Management Districts in Acton is the 
need for the program to be self-sustaining and possibly revenue-generating.  Other obstacles will include: 

• Acceptance by all stakeholders, including property owners, septage haulers, system installers, system 
inspectors, and local design engineers 

• Ability to integrate the program into the existing administrative profile of municipal government in 
Acton 

• Development of the proper legal and financial structures  
 
Acton has used and will continue to use a variety of mechanisms to finance the recommendations of the 
Comprehensive Water Resources Management Plan. In 1990 the majority of Acton’s septage from 
individual homes and businesses was being transported to the Greater Lawrence Sanitary District 
Wastewater Treatment Facility. However, the plant was forced to bar septage acceptance when they 
repetitively exceeded their permit quality requirements. The only solution Acton could find for its 
residents was transport to the Upper Blackstone facility. 

Although Upper Blackstone was willing and able to accept Acton’s septage they were not willing to take 
on the responsibility of tracking and billing waste haulers. In order to ensure its residents access to the 
facility, Acton agreed to take on that responsibility. By taking on that responsibility the Town 
encountered its first challenge; how to bill and pay for a septage transport program while maintaining a 
positive cash flow with no impacts to the Town’s Proposition 2 ½ cap. 
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This problem was addressed by accepting Section 39K of Chapter 40, Massachusetts General Law, and 
establishing an Enterprise Fund for the purposes of Septage Management. This allowed the Town to 
collect revenues outside the requirements of Proposition 2 ½ and allow the fund to expand or deflate in 
accordance with market conditions. 

The contract with Upper Blackstone required the Town to pay for septage discharges within 30 days from 
being billed each month. In order to maintain a positive cash flow Acton required the Septage Haulers to 
pay before a permit to discharge was granted by the Town. Through this mechanism a positive cash flow 
was maintained that also allowed for a period to be assured that each payment by the haulers had been 
cleared by the bank. 

The process of permitting haulers for each load of septage and tracking finances with Upper Blackstone 
put an additional administrative burden on Acton. As compensation for that burden the haulers were 
required to pay a surcharge for each pump within the community. This revenue was used to offset 
secretarial support within the Health Department and to fund the first data tracking system for septage 
pumping. At that time approximately 1,000 pumps were being recorded per year. 

In addition to the pumping surcharge the Town also identified all other septic related revenues (Soil 
Testing, Plan Review, System Inspection) and made them part of the Enterprise Fund. With these funds 
the Town was able to finance the personnel necessary to perform all septic related functions and supply 
all materials appurtenant to their duties. 

2.8 PREFERRED SOLUTIONS  

Once the Needs Planning Areas were ranked and the solutions were identified, the CAC then assessed 
positive and negative criteria and implementation issues for potential off-site solutions.  For example, 
centralized treatment depends on the capacity of the existing facility and satellite and cluster systems 
require suitable and available land. 

The Project Team withheld estimating costs until alternatives were deemed technically feasible and 
implementable.  The CAC expanded the Needs Criteria table to the matrix displayed in Appendix H as 
Table 2-7 – Needs and Solutions Criteria Matrix, which was used at multiple CAC meetings to track the 
progress of the study and recommendations of the CAC.  Therefore, as the CAC discussed and evaluated 
the needs criteria and potential solutions, the table underwent several revisions.  Table 2-7 represents the 
final version. 

Table 2-8 summarizes the preferred solutions itemized in Table 2-7, and lists the other applicable and 
viable solutions that can provide solutions to the Needs Planning Areas. The CAC’s preferred solutions 
are a combination of structural and non-structural, ranging from extensions of the Middle Fort Pond 
Brook sewer system to construction of cluster units to development of Wastewater Management Districts.  
The CAC recommends that the means of wastewater disposal for areas outside of the Needs Areas remain 
as is, with onsite wastewater systems. 



Table 2-8: Needs and Solutions Criteria Matrix 

\\Dedham\Projects\212605 Acton CWRMP Municipal\wip\Phase 2 Report\Tables\Table 2-8 CAC Needs ranking sheet .doc 

 
      Rank (1-4) with 1 being the preferred choice 
Needs 
Area # Description 

Current Priority 
Status 

Connect to Existing 
Sewers 

Construct New 
WWTF/Sewers 

Cluster/Neighboorhood 
System 

Wastewater Management 
District 

1 
North Acton Village 
Marshall Crossing 
Robbins Brook Medium NA 3 1 2 

2 

Nagog Woods     
Acorn Park             
North Acton 
Condos Low NA 2 1 NA 

3 East Acton Village    
Route 2A High NA 2 1 3 

4 Concord Road      
Robbins Park Medium NA 2 3 1 

5 Brucewood Estates Medium 3 NA 2 1 
6 Brookside Circle Low 2 NA 2 1 

7 (1) Powdermill Plaza High NA NA NA NA 

8 Maynard Border  
Audubon Hill Low 

1 MAYNARD OR 
ACTON NA 3 2 

9 
Heath Hen 
Meadow  / Stow 
Street Low 3 NA 2 1 

10 Spencer/Tuttle/Flint High 1 NA NA 2 

11 Nash/Downey     
Dover Heights Medium 1 NA 2 3 

12 West Acton Center High 1 NA 2 3 
13 Indian Village High 1 3 4 2 

14 
Colonial Acres    
Forest Glen              
Flagg Hill Medium NA NA 2 1 

15 Acton Center Low NA 2--EAST ACTON 3 1 
 (1) Powdermill Plaza is connecting to the Middle Fort Pond Brook Sewer System   
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2.8.1 High Priority Needs Planning Areas 

Figure 2-8 displays the preferred solutions for Needs Planning Areas.  The three categories of solutions 
are Cluster/Neighborhood system, Wastewater Management District, and Connection to the Existing 
System. 

Powdermill Plaza (7) 

The CAC identified the Powdermill Plaza area (Needs Planning Area 7) as the highest priority area, with 
a preferred solution to connect to the Adams Street WWTF.  The project is underway. 

Spencer Road/Tuttle/Flint (10) 

Through public meetings held in December 2005 and January 2006 residents voiced a preference to rank 
the Spencer/Tuttle/Flint area as a higher priority than West Acton Center and Indian Village for on off-
site structural solution.  The Spencer Road area residents provided anecdotal information in support of the 
severity of needs for alternative wastewater disposal.  The preferred solution for this neighborhood is 
connection to the existing sewer. A secondary solution is to develop a Wastewater Management District 
with advanced onsite treatment systems. 
 
West Acton Center (12) 

The CAC’s preferred solution for West Acton Center is to connect to the Middle Fort Pond Brook 
collection system.  Figure 2-9 shows that the West Acton Center Area is comprised of the area east of the 
railroad right-of-way (WAC-A), which includes the Gates and Douglas elementary schools, and the area 
west of the railroad right-of-way (WAC-B).  This demarcation was selected in expectation of limitations 
on available capacity, but also to acknowledge the expense in crossing the rail line.  The final delineation 
point will be determined as the Town moves forward with the conceptual design of a sewer extension. 

Indian Village (13) 

The preferred solution for Indian Village is to connect to the Middle Fort Pond Brook sewer system.  
However, the primary technical needs criteria are high groundwater and poor soils, which can be 
overcome by acceptable advanced technologies.  Increased monitoring through a wastewater management 
district would protect the area from risks to the environment and public health.  Though not as important 
as environmental and public health criteria, the CAC’s concern regarding aesthetics would not be 
addressed unless an offsite solution is constructed. 
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East Acton Village (3) 

The CAC evaluated several alternatives for wastewater solutions in the East Acton (Area 3 and Area 4) 
area.  The onsite hydrogeological study on the Wetherbee Street parcel showed promise for a disposal 
location.  However, three factors influence this alternative: 

1. The Wetherbee Street parcel has a legislated and deeded conservation restriction.  In accordance 
with the deed, “According to the provisions of said Chapter 576, Acts of 1980, said land shall be 
used solely for conservation purposes, and shall be administered, controlled, and managed by the 
conservation commission of the town of Acton, and in the event it is not so used, title shall revert 
to the Commonwealth.” At public meetings held to review the CWRMP, Conservation 
Commission representatives expressed opposition to use of the land for wastewater treatment or 
disposal. 

2. Residents in East Acton expressed a preference to keep a village atmosphere instead of extending 
commercial development along the Route 2A in a “strip” fashion.  The East Acton Village Plan 
supports the integrity of the village while encouraging economic development.   

3. Two private facilities (Suburban Manor and Farmbrook) with unused capacity are located in or 
adjacent to Needs Planning Area 3.  Public/private and cluster solutions would support the village 
concept in East Acton.  Therefore, development of cluster systems is the preferred solution in 
East Acton. 

As shown in Figure 2-10, sand and gravel are common on many parcels in East Acton along Route 2A.  
These soils lend themselves to shared systems where neighbors can join together for solutions. And, 
increased levels of treatment of systems with large disposal areas at the commercial properties could be 
modified to load the disposal areas at greater amounts.  Permitting issues would have to be addressed if 
the flows exceed Title 5 limits. 

2.8.2 Structural Solutions 

Maynard Border (8) 

The preferred solution for this area is connection to either the Maynard or Acton municipal wastewater 
systems.  A connection with Maynard would require an inter-municipal agreement for Maynard to accept 
wastewater from Acton. 

Nash and Downey Roads (11) 

The Nash and Downey Roads preferred solution is to connect to the existing sewer because the Dover 
Heights system is greater than 15,000 gpd and will be required by regulatory statute to upgrade to a 
treatment facility.  As a secondary solution, the Dover Heights system can be upgraded and combined 
with the neighborhood for a local cluster system. 
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2.8.3  Public/Private Partnerships and Cluster Systems  
Based on our assessment of the nine existing private treatment facilities located within Acton, there are 
four facilities with capacity that potentially could be used in a public/private partnership in select areas.  
Each of the four facilities presented in Table 2-9 has over 10,000 gpd of unused capacity based on actual 
flows reported to DEP for the 2005 reporting period.  
 

Table 2-9: Private Wastewater Treatment Facilities with Unused Capacity 

Facility Name Location Permitted 
Flow (gpd) 

Actual Flow 
(2005) (avg. 

gpd) 

Available 
Capacity 

(gpd) 

Robbins Brook 10 Devon Drive 34,520 6,675 27,485 
Acorn Park 400 Acorn Park Drive 39,750 16,070 23,680 
Suburban Manor 1 Great Road 24,450 10,530 13,920 
Farmbrook Davis Road 105,000 68,590 36,410 

 
The Robbins Brook flow does not include flow from an additional 54 2-bedroom (55+) units to be 
constructed.   

Figure 2-11 shows these four private facilities in relation to Needs Planning Areas.  Of the 15 Areas, nine 
Areas are recommended for cluster-type systems either as the primary or the secondary preferred solution.  
Of these nine Areas, three are located within close proximity to existing private facilities with available 
capacity. 

1. Portions of East Acton (Area 3) 

Portions of High Priority Needs Planning Area 3 (East Acton) could be served by Suburban 
Manor or Farmbrook to complement the recommendation for cluster systems. 

2. Marshall Crossing / Robbins Brook (Area 1) 

This Area is the location of a private treatment facility at the Robbins Brook Assisted Living 
Facility. 

3. Nagog Woods/ Acorn Park / North Acton Woods (Area 2) 

The descriptive name for this area highlights the number of developments with private treatment 
facilities. A cluster solution could include a potential tie-in to Acorn Park or the new development 
at the Woodlands. 

The Town of Acton has attempted to partner with private facilities in the past, but has not successfully 
implemented an agreement.  The Town would encourage this solution as a feasible alternative that may 
optimize the operation of private facilities or enable the public ownership of private facilities. 
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Cluster Systems as Secondary Solutions 
 
In addition to the three Areas located in close proximity to existing underutilized private facilities there 
are six other Areas that have been selected by the CAC for cluster/neighborhood systems as a secondary 
solution: 
 

• Brucewood Estates (Area 5)  

• Brookside Circle (Area 6) – Has an existing WWTF that should remain in operation. 

• Heath Hen Meadow (Area 9)  

• Nash and Downey Roads (Area 11)  

• West Acton Center (Area 12)  

• Colonial Acres (Area 14) 
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2.8.4 Wastewater Management Districts  
Multiple Needs Planning Areas have been identified by the CAC and Project Team through the CWRMP 
process as being preferred areas for implementation of Wastewater Management District(s) as a primary 
or secondary solution.  Of the 15 Areas, 11 are recommended for a WWMD either as the primary or the 
secondary preferred solution. 

Primary Solution Needs Planning Areas:  

• Robbins Park (4) 

• Brucewood Estates (5) 

• Brookside (6) 

• Heath Hen Meadow (9) 

• Colonial Acres (14) 

• Acton Center (15) 

These areas all share the common criteria of high groundwater, where mounded systems may be suitable, 
especially if paired with advanced technologies to reduce leach field size and separation to groundwater.  
These types of onsite wastewater systems lend themselves to increased management that could be 
provided by a Wastewater Management District. 

The Areas preferred for other solutions, but with WWMDs as the secondary solution, have other local 
alternatives that may be more benefitial to the Town, either through an existing treatment facility with 
available capacity or within close proximity to centralized sewers. These areas are: 

• Marshall Crossing / Robbins Brook (1) 

• Maynard Border (8) 

• Spencer Road/Tuttle/Flint (10) 

• West Acton Center (11) 

• Indian Village (13) 

As described in previous sections, Wastewater Management Districts provide greater levels of 
environmental protection, in proportion to the level of environmental risk, while allowing property 
owners to retain the use of onsite wastewater systems as their disposal option.  As a non-structural 
solution, a WWMD allows the Town to increase the level of water resources protection afforded to the 
community without a significant capital expenditure. 
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3. DEVELOPMENT OF THE RECOMMENDED PLAN 

3.1 TECHNICAL SOLUTIONS 
The recommended solutions include a combination of the following: 

• Continued reliance on onsite wastewater systems (do nothing) under the existing 
management framework for the majority of Acton, 

• Continued reliance on onsite wastewater systems but with a town-driven management 
system that includes expanded monitoring and stricter treatment standards,  

• Cluster collection and treatment systems,  
• Expansion of the Middle Fort Pond Brook sewer system with treatment and disposal at the 

Adams Street treatment facility to address high priority areas and optimize the operation of 
system, 

• Use of existing in-town private treatment facilities, and 
• Continued monitoring of new technologies and opportunities over the course of the 20-year 

planning period for new solutions. 
 
The current wastewater disposal system for the majority of the parcels in the Town of Acton will remain 
unchanged. 
  

3.1.1 Middle Fort Pond Brook Sewer System Evaluation 

The CAC recommended preferred solutions with the recognition that their preferences may be 
constrained by disposal capacity.  The Project Team assessed the available capacity in the Middle Fort 
Pond Brook collection system using the CAC’s preferences as a guide. 

W&C reviewed the sewer system termination points and evaluated the best downstream routes given the 
designed capacity of the system.  Excluding the High Street Extension, which is underway, connections to 
serve Needs Planning Areas could be made at: 

• Central Street (direct route to Pumping Station #1)  

• Prospect Street (Pumping Station #3 to Pumping Station #4 to Pumping Station #1) 

• Mass Ave (Pumping Station #4 to Pumping Station #1) 

The capacity of the downstream pump stations (Pump Stations 3 and 4) were evaluated since Pumping 
Station #1 has sufficient capacity for the project flows. This evaluation was performed for the total area 
(Spencer Road /Tuttle/Flint, West Acton Center-A and West Acton Center-B) and for a down-sized sewer 
extension (Spencer Road /Tuttle/Flint and West Acton Center-A). 

The reason for the down-sized extension is that the Adams Street Wastewater Treatment Facility current 
capacity is 40,000 GPD once the High Street sewer extension is complete.  Sewering the entire West 
Acton Area would exceed this capacity and therefore require an upgrade to the facility.  
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3.1.2 Evaluation of Middle Fort Pond Brook Collection System Capacity 
Table 3-2 summarizes the results of the evaluation which involved estimating the average daily flow 
(ADF) for the proposed sewer extension, adding it to the current design ADF for each pump station, 
applying a peaking factor and comparing this peak hourly flow rate to the pump station capacity.  As 
presented in the Table, it was determined that Pump Station 3 does not have adequate capacity and that 
Pump Station 4 does have adequate capacity.   

Table 3-1: Evaluation of Downstream Pump Station Capacity 

      
Spencer/Tuttle/Flint and 

West Acton Center-A   

Spencer/Tuttle/Flint, West 
Acton Center-A and West 

Acton Center-B 

      

Average 
Daily 
Flow 

Peak 
Factor2 

Peak 
Hourly 
Flow   

Average 
Daily Flow 

Peak 
Factor2 

Peak 
Hourly 
Flow 

  Proposed West Acton Flow1 GPD 39,100     56,300    

Pump Station 3                 

  Existing Design Flow GPD 49,500    49,500   

  Totals with West Acton Flow GPD 88,600 3.20 283,500  105,800 3.20 338,600

  Pump Station Peak Capacity GPD     216,000       216,000

Pump Station 4                 

  Existing Design Flow3 GPD 91,900     91,900    

  Totals with West Acton Flow GPD 131,000 3.20 419,200  148,200 3.20 474,200

  Pump Station Peak Capacity GPD     864,000       864,000

 1. Proposed West Acton Flows are based on highest winter water use from 2001-2004. 
 2. Peak Factor is based on design peak factor for pump station number 3. 

3. Existing design average daily flow to pump station number 4 calculated as the total of the design flow for pump station 3, pump 
station 5 and the 110 lots that flow by gravity to pump station number 4 (assuming 4 person/lot and 70 gallons/capita day). 

Pumping station #4 has a peak capacity of approximately 860,000 gpd, which exceeds the projected 
wastewater flow of approximately 419,200 gpd.  Pumping Station #3, however, has a peak capacity of 
216,000 gpd, which is less that the expected wastewater flow to the station. 

Therefore, sewer extensions can be installed in Central Street to connect to the gravity sewer at High 
Street and River Street to be conveyed by gravity to Pumping Station #1 or connected to Mass Ave for 
conveyance to Pumping Station #4. 
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3.1.3 High Priority Areas 

The five high priority areas are all addressed through viable and implementable plans.  The Project Team 
and CAC recommend extension of the Middle Fort Pond Brook sewer along High Street to Powdermill 
Plaza (Area 7), Spencer Road/Tuttle/Flint neighborhood (Area 10), and West Acton Center (Area 12).  
The capacity of the treatment disposal beds currently limits the sewer extensions beyond these areas.  
However, feasible solutions are available for Indian Village (13) and East Acton Village (3), through 
implementation of Wastewater Management Districts and use of individual or shared advanced treatment 
systems. 

3.1.3.1 Powdermill Plaza – High Street 
The High Street Extension Project is expected to be constructed in summer 2006.  This project is intended 
to allow the decommissioning of the treatment facility while servicing the remaining properties in the 
southeast corner of Acton. 

Figure 2-6 shows the  project’s features, including a pumping station at the intersection of High Street and 
Powdermill Road (Route 62) initially intended to service both Powdermill Plaza and Acton Ford but with 
the future capacity for a tributary area including Knox Trail, Old High Street, portion of Powdermill Road 
(Route 62), and Sudbury Road.    

The High Street sewer extension is entirely funded through a financial gift to the Town of Acton given by 
private sources (Atlantic Management & Acton Ford).  The gift is the result of 3 years of negotiations and 
is memorialized in a Memorandum of Agreement (MOU) between the private parties and the Town of 
Acton.   

A clause in the MOU provides that the privately funded project includes infrastructure and flow capacity 
for the three lots on High Street that abut the project because they have frontage along the route of 
infrastructure. The MOU also provides a clause that the private parties will furnish three low pressure 
grinder pumping units for the three project abutters.  The grinder pumping units will be stored at the 
Acton WWTF until the abutters are ready to connect into the public sewer system.  The three abutters are 
responsible for the cost of installing and wiring the grinder pumping units and the pipe from the units to 
the service connection at their property line.  Abutters are also responsible for the fee associated with the 
connection to the public infrastructure. 

DEP has approved the Sewer Extension Permit. Public Comment Period will close March 24, 2006.  The 
Acton Conservation Commission is expected to issue its Order of Conditions on Feb 28, 2006.  The 
project bid date is expected to be at the end of March 2006. 

3.1.3.2 West Acton Center & Spencer/Tuttle/Flint 
The proposed sewer layout includes extensions to the Spencer/Tuttle/Flint (STF) Area, West Acton 
Center-A (WAC-A), and West Acton Center-B (WAC-B) Areas.   Four conceptual sewer configurations 
were developed for sewering the area.  The conceptual configurations were developed utilizing a 
topographic map with 10-foot interval contours, generated from the Town’s GIS data base.  The primary 
parameters followed in developing the configurations were to minimize sewer depth and number of pump 
stations.  The objective of minimizing sewer depth was done for two reasons:  
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(1) Deep sewers increase the initial installation costs due to: 

• greater amount of excavation, backfilling and compaction; 
• higher likelihood of encountering bedrock; 
• higher likelihood of encountering unsuitable materials; 
• increased amount of excavation dewatering; and 
• increased width of trench excavation which impacts adjacent existing utilities, roadway pavement 

repair, and traffic control requirements. 
 
(2) Deep sewers are more difficult to access for maintenance.  
 
The objective of minimizing the number of pump stations was done because pump stations add significant 
capital, operations and maintenance cost to the sewer system.  Invariably, in laying out a sewer system, 
there are locations that cannot be served without installing either deep sewers or a pump station.  
Therefore, selecting a concept ultimately becomes a task of balancing the depth of sewer against the 
number of pump stations and using cost effectiveness and engineering judgment to determine the best 
option.  

The approach taken in developing the four conceptual layouts was to first develop one layout that had 
only one pump station which consequently resulted in significantly deep sewers.  Next, by trial and error, 
three additional layouts were developed with increased numbers of pump stations resulting in fewer 
locations with deep sewers.  The layout presented as the proposed layout was selected because it had a 
reasonable number of pump stations (three plus a pump station to the serve the schools) with no sewers 
over 20 feet and deep and only 1,600 linear feet of sewer (approximately seven percent of the total) over 
16 feet deep. 

All of the layouts included some streets which are proposed to be served by low pressure sewers.  Low 
pressure sewer was proposed in locations on the periphery of the sewer area, where the grade slopes away 
from direction of the sewer.   

The proposed layout shown in Figure 3-1 includes 21,900 feet of gravity sewer, four pump stations (one 
pump station to serve the schools), 8,200 feet of force main and 1,850 feet of low pressure sewer with 19 
buildings requiring grinder pumps.  Figure 3-1 shows the conceptual sewer, including all of the West 
Acton Center Needs Planning Area (Area 12) 

Spencer/Tuttle/Flint Area (Area 10) 

The STF area has one proposed pump station located to the west of the intersection of Spencer Road and 
Flint Road, on a Town-owned property behind the residential lots that front Flint Road.  A 200-foot cross-
country sewer would be required on an easement to connect the sewer on Flint Road to the pump station 
site.  The entire STF site would be directed to this pump station with the exception of the northern end of 
Tuttle Drive which would flow by gravity to the existing sewer on Prospect Street.  The pump station 
would pump wastewater to the existing sewer on Massachusetts Avenue.  The eastern side of WAC-A 
would also be directed to this pump station.  The entire area would be served by gravity with the 
exception of Torrington Lane, Wayside Lane, and the Cul-de-sac on the southern end of Tuttle Drive 
which would be served by a total of 850 feet of low-pressure sewers for 13 residences. 
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West Acton Center-A Area 

The WAC-A Area has two proposed pump stations; one located on Arlington Street on Town-owned 
property, and one on the Douglas and Gates School property.  The pump station on the School property 
would be dedicated to serving just the schools.   The pump station on Arlington Street would receive all 
the wastewater from WAC-A area, with the exception of the properties on Massachusetts Avenue, east of 
Middle Fort Pond Brook which would flow to the SFT Area.  The pump station would also receive all of 
the flow from the WAC-B Area.  The pump station would pump wastewater to the existing sewer on 
Massachusetts Avenue.  The entire area would be served by gravity sewers.  A 700-foot easement would 
be required for a cross country sewer from Massachusetts Avenue to West Road. 

West Acton Center -B Area 

The WAC-B Area has one proposed pump station located on Central Street on a Town-owned property.  
The pump station would receive all wastewater from the WAC-B area, with the exception of the northern 
end of Central Street which would flow by gravity directly to the WAC-A Area.  The pump station would 
pump wastewater to the gravity sewer that connects to the WAC-A Area.  A 400-foot easement would be 
required for a cross-country sewer from Central Street to Spruce Street that connects WAC-B to WAC-A.  
This cross-country connection also requires a railroad crossing which would require a pipe-jacking under 
the railroad tracks. 

The layout would require 3 cross-country sewers through easements totaling 1,100 linear feet.  The other 
major cost components of the layout include a railroad crossing, a stream crossing and 6,750 linear feet of 
work within the Route 111, state highway right of way. 

3.1.3.3 Indian Village & West Acton Center-B  
The preferred solution for Indian Village is to connect to the Middle Fort Pond Brook sewer system, 
although a combination of the ranking of this Needs Planning Area and capacity constraints eliminate this 
alternative unless a new disposal location is developed.   

3.1.3.4 East Acton Village 
The recommended solution for East Acton Village is to encourage and facilitate construction of shared or 
cluster treatment systems.  These treatment systems will address the Area’s technical needs by providing 
the protection that conventional septic systems do not. Cluster systems provide the balance needed to 
achieve the goal economic growth while maintaining the village character,  
 
The Town can facilitate this approach by granting local variances in exchange for higher treatment levels 
as compensation. Town-owned cluster systems are a possibility in addition to privately financed and 
managed systems.  Municipal ownership avoids the financial and contractual agreements required as part 
of privately held shared systems. 

3.1.4 Cluster Systems 

The cluster systems recommendations mirror the CAC’s preferred solutions.  These Needs Planning 
Areas have existing private treatment facilities with unused capacity that could possibly be tapped for 
municipal use: 

• Marshall Crossing / Robbins Brook (Area 1) 
• Nagog Woods/ Acorn Park / North Acton Woods (Area 2) 
• East Acton Village (Area 3) 
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Though the focus of Area 1 is to institute a Wastewater Management District, the local facility does hold 
some opportunity for a private-public partnership.  The focus of the Brookside (Area 6) area should be to 
create shared systems in addition to the existing treatment facility that should remain in service.  In 
addition, capacity limits in the existing system preclude the connection of the Nash and Downey 
neighborhood and Dover Heights (Area 11).  Therefore, the Dover Heights treatment facility should be 
upgraded to meet current regulations and the area should focus on cluster solutions, including a potential 
public-private solution at Dover Heights. 

3.1.5 Wastewater Management Districts 
As shown in Table 3-2 the implementation of Wastewater Management Districts in Acton can be 
structured in such a way as to allow the citizens a menu of options available for the management of the 
almost 2300 parcels that could potentially continue to be serviced by onsite wastewater systems.  This 
presentation of options is important because it allows an adaptive management style that balances the 
need to mitigate environmental risks from onsite wastewater systems with financial and operational 
responsibilities placed upon system owners.  This method also builds on the system already in place. 

Excluding the High Priority Areas recommendations for Wastewater Management Districts in West 
Acton-B and Indian Village, the recommended Wastewater Management Districts are: 

• Marshall Crossing / Robbins Brook (Area 1) 

• Robbins Park (Area 4) 

• Brucewood Estates (Area 5) 

• Maynard Border (Area 8) 

• Heath Hen Meadow (Area 9) 

• West Acton Center-B (Area 12) 

• Indian Village (Area 13) 

• Colonial Acres (Area 14) 

• Acton Center (Area 15) 
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Table 3-2: Wastewater Management District Options 

 Present Management System WWMD Option 1 WWMD Option 2 

Septic Tank 
Pumping 

Regulations require residential tanks to be 
pumped once every two years and 
commercial tanks to be pumped once per 
year. 

Keep same interval, increase enforcement, 
provide financial assistance to qualified 
homeowners 

Function check required at each pumping, 
reported to BOH on official form 

Keep same interval, homeowners will pay a user 
fee to the Responsible Management Entity 
(RME) which will provide the regular pumping 
services at the required intervals 

Function check required at each pumping, 
reported to RME on official form 

System 
Inspection 

Systems inspected as required in 310 
CMR 15.300: change in ownership, use, or 
other specific circumstances 

Systems with a design flow greater than or 
equal to 2000 gallons per day required to be 
inspected once every three years 

Systems with a design flow less than 2000 
gallons per day required to be inspected 
once every five years 

Financial assistance available to qualified 
homeowners 

All systems required to be inspected once every 
three years.  Inspection costs will be covered by 
the user fee paid by the system owner 

System 
Design 

Board of Health regulations are more 
stringent than 310 CMR 15.000 for 
wetland setbacks, loading rates, depth of 
aggregate, and groundwater separation 
(only in aquifer protection zones) 

System design criteria will be tied to a 
Performance Standard to prevent 
degradation of the receiving environment.  
The Performance Standard will be assigned 
to each parcel based upon the 
environmental risk of a conventional onsite 
wastewater system.  Each system owner  
must prove through the design process that 
their selected design meets the appropriate 
performance standard, or why the standard 
should not apply to their property 

System design criteria will be tied to a 
Performance Standard, which is more protective 
than Option 1, to prevent degradation of the 
receiving environment.  The Performance 
Standard will be assigned to each parcel based 
upon the environmental risk of a conventional 
onsite wastewater system.  Each system owner, 
through the design process must prove that their 
selected design meets the appropriate 
performance standard, or why the standard 
should not apply to their property 
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 Present Management System WWMD Option 1 WWMD Option 2 

Use of I/A 
Technology 

System owner chooses to use technology 
for the benefits afforded in General or 
Remedial Use Approvals. 

Board of Health may require technology 
use as “Equivalent Environmental 
Protection” under the provisions of 310 
CMR 15.40 

Use of I/A technology may be required to 
meet performance standards 

Use of I/A technology will be required to meet 
performance standards 

O&M of I/A 
Technology 

System owner responsible for contracting 
with approved provider.  BOH monitors 
contracts and compliance results. 

System owner responsible for contracting 
with approved and locally licensed 
providers.  System owner must maintain a 
yearly operations permit with the BOH.  
O&M governed by local BOH regulations. 

RME will provide all O&M, compliance 
monitoring, and compliance reporting for I/A 
technology systems.   

System owner costs will be incorporated into 
user fees. 
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3.1.5.1 Wastewater Management Districts – Measuring Effectiveness 
Implementation of greater levels of onsite wastewater management through Wastewater Management 
Districts is, by itself, an environmental benefit.  Acton has a unique opportunity to evaluate the 
effectiveness of wastewater management districts in protecting valuable water resources using the Health 
Department’s surface water quality surveillance program of 50 sites across the community’s surface water 
network.   

The availability of surface water quality monitoring points with established baseline conditions will 
provide the Town of Acton with the opportunity to evaluate the effectiveness of wastewater management 
district implementation by measuring the changes in surface water quality parameters, specifically fecal 
coliform species of bacteria.  In the long term, this method of evaluation will allow the Town to adapt 
specific management practices, like the effluent performance standards, to provide the greatest levels of 
environmental protection. 

Foundation for the Future 

Through the utilization of the existing surface water quality surveillance network for an evaluation of the 
environmental protection effectiveness of the Wastewater Management District(s) the Town of Acton is 
laying the foundation for integrated water resources management on a localized scale.  The surface water 
sampling points have already been converted into Small Scale Microwatersheds (SSMWs), and those 
SSMWs have been adapted into tools for more effective management of stormwater.  Wastewater 
Management performance standards could be built upon the environmental needs of the individual 
SSMWs, and developed to supplement any existing stormwater regulations.  Eventually, this can lead to 
the creation of Water Resource Management Districts where the localized hydrologic cycle is holistically 
managed, including discharges, withdrawals, and pollution prevention. 

Figure 3-2 shows how the surface water sampling points can be used to monitor the water quality of 
upstream Needs Planning Areas that may be converted to Wastewater Management Districts.  The figure 
includes Areas with priority recommendations and secondary recommendations for Districts to highlight 
the numerous opportunities to tie sampling locations to water quality monitoring in the Districts. 
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3.2 FINANCING AND COSTS 

3.2.1 Sewer Extensions 
In implementing its first sewer infrastructure in 2002 Acton used progressive measures to finance the 
project. These measures were enacted to ensure sustainability of the proposed project, as well as any 
future projects. Sustainability was addressed in the following ways: 

• The intended users would fully pay for the cost of the infrastructure, with the exception of costs 
that provided services for the entire Town (archaeology, traffic control, etc.). 

• Allocation of costs would be based not on the present uses of properties but on the zoning 
potential of each property. 

• Cash flow would be managed through gifts or other revenue streams that would be repaid at the 
end of the project. 

• State Revolving Funds (SRF) would be utilized to finance the construction to not only reduce 
interest rates but to extend repayments through thirty years. 

• Estimated Betterments which allow the Town to charge 50% of its costs to the users prior to 
completion of the project, would also be used to assist in cash flow of the project 

• Public facilities within the service area would pay their avoided costs (cost of on-site solutions) 
spread out over the 30 year payback of the project.  

• The infrastructure would be built to accommodate future users and the costs of that expansion 
capacity would be deferred to the future users. 

3.2.1.1 Previous Wastewater System Financing Program 
All of these measures were successfully implemented during construction of the first sewer infrastructure. 
Design of the system began in the fall of 1999 and construction began in the summer of 2000. The SRF 
was accessed. Repayment of the initial loans began in the fall of 2000 and the Town was able to use a 
$500,000 gift to offset the loan repayments.  

In 2001 the Town instituted Estimated Betterments which repaid the $500,000 gift, as well as, the SRF 
repayments. When construction was completed in 2002 the Town had generated a cash flow that would 
sustain the repayments through the contract resolution period. After an extended period of contract 
negotiations the Town issued Final Betterments in the summer of 2005. The final betterments were able 
to be allocated at less than a $12,500 assessment for a single family home. Thus far the repayment rate on 
betterments is similar to the payment rates on general tax obligations (97%). 

In part to address accommodating future users, the Town in 2005 presented operating evidence which 
proved that the capacity of the wastewater system could be increased from 250,000 gallons per day (gpd) 
to 299,000 gpd. This increased capacity allows the Town to address needs areas identified by the 
CWRMP and to offset the costs identified in the initial project as expansion related. 

3.2.1.2 Sewer Extension Costs 
Our estimate of conceptual level costs for the extension of the sewer system to West Acton is based on 
recent bid tabulations and experience with similar projects.  Recent construction costs have escalated at 
historic rates, which have caused estimators to increase the contingency in costs estimates and to hold 
estimates for shorter periods.  Contingency is carried to reflect the amount of uncertainty in the estimate. 
At this level of planning, costs are conceptual in nature and cannot account for issues such as unsuitable 
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subsurface conditions and other data gaps. We also assumed the project will be bid in 2008.  Table 3-3 
provides a summary of the budgetary costs. 

Table 3-3: Summary of Anticipated Design and Construction Costs for West Acton Sewers 

Description  STF, WAC-A, WAC-B   STF, WAC-A  

Estimated Construction Cost  $7,300,000  $5,540,000

Contingency (15%) $1,100,000  $800,000 

Engineering (25%)  $1,800,000  $1,400,000 

Legal, Police Details, Bonding, etc. (5%)  $400,000  $300,000 

Overall  $10,600,000  $8,040,000 

Town Contribution for Schools  $850,000 to $1,000,000   $850,000 to $1,000,000 

Per Parcel (rough estimate)  $  34,000  $ 35,400 

 

The per parcel estimate is a rough estimate taken by dividing the residential costs by the number of 
residential properties and is presented here to provide a baseline indication of overall project costs. 
However, Acton’s betterment assessment does not calculate on a per lot basis, instead using a method 
based on use. Therefore, the actual cost per parcel will vary and be dependent on actual water use. 

The Engineers opinion of conceptual-level costs for design and construction of the sewers to the West 
Acton area is between $8.0 and $10.6 Million under this scenario.  Other scenarios will naturally present 
differing costs.  Final analysis will be conducted during the preliminary design and final design phases.  
With long-term (life cycle O&M) costs included, the present worth of the West Acton sewer extension is 
estimated to be between $9.0 and $11.6 Million.   The town expects to submit an application for a low 
interest construction loan to the State Revolving Fund in August 2006.  Town meeting could appropriate 
design funds in fall 2006.  Construction loan funds would become available by July 2007. 

3.2.1.3 Financing Hurdles 
As the Town moves forward, it faces two hurdles in constructing additional sewer infrastructure. The first 
is identifying a revenue source that could be used as a cash flow device to finance the project prior to 
betterments being issued to the expansion area. 

The second hurdle is an anomaly within the State betterment legislation. This legislation allows Towns to 
assess betterments by frontage, area, or use. In charging by frontage or area the legislation allows for 
betterments to be redistributed when a system is expanded (in that way the new users pay for fixed costs 
like the treatment system construction). Unfortunately the use method is not provided that provision. In 
order to address this, the Town has submitted legislation that will allow all three methods of assessment 
the same mechanism to redistribute betterments. 
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3.2.2 Sewer Assessment Bylaw 
The Town’s Sewer Assessment Bylaw is reproduced here: 

D10.  Sewer Assessment Bylaw 

1.  Allocation of Cost of Sewer System.  The entire cost of laying out, constructing and 
operating a system for the collection, treatment and disposal of sewage for all or any part of 
the Town shall be borne by the land benefited by such system, in accordance with the 
following provisions , except that costs incurred in connection with the planning and 
construction of the sewer collection and treatment facility for Middle Fort Pond Brook Sewer 
District, for archeological studies, paving of roads, engineering peer reviews, police details, 
traffic studies, and land acquisition, amounting in total to $1,336,600, shall be allocated to 
taxpayers at large; and except for such costs as the Town Meeting, by a two-thirds vote, at a 
town meeting subsequent to this November 15, 1999 Special Town Meeting, shall allocate to 
taxpayers at large. 

2.  Assessment by Uniform Unit Method. 

 a.  The Town, acting through its Sewer Commissioners, shall assess the owners of all land abutting 
any way in which there is a public sewer line constructed by the Town, by the uniform unit method, as 
authorized by G.L. c. 83 §15. 

b.  The Sewer Commissioners shall establish sewer assessment units, as follows: 

(i) The owner of land used for a single family residence shall be assessed on the basis of one 
sewer unit.  The owner of undeveloped land zoned for single family residential use shall be 
assessed on the basis of the maximum number of single family residences which may be 
constructed on such land as of right under the zoning requirements then in effect, without 
approval of the further subdivision of such land under the Subdivision Control Law. 

 
(ii)  The owner of land used for multi-family residential use, shall be assessed on the basis of .67 

times the number of dwelling units presently existing on such land, provided each unit has 
fewer than three bedrooms as defined by Title V.  Vacant land zoned for multi-family use 
shall be assessed on the basis of .67 times the maximum number of units which can be 
constructed as of right under the zoning then in effect, without approval of further subdivision 
of such land under the Subdivision Control Law.  Multi-family units with three or more 
bedrooms shall be assessed on the basis of one sewer unit per dwelling unit.  Each owner of a 
condominium or cooperative dwelling unit in a multi-family residential building shall be 
assessed only for his or her dwelling unit.  

(iii) The owner of land used or zoned for business use, including land in the Village, Office, 
Business districts, except land in such districts actually used for residential or other 
purposes, shall be assessed on the basis of a number of sewer units calculated by multiplying 
the maximum floor area ratio (FAR) permitted as of right under the zoning requirements then 
in effect times the lot area and dividing the result by 4000, in accordance with the following 
formula. 

Number of Sewer = Maximum FAR x Lot Area 
     Units   4000 
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(iv) The owner of land used or zoned for industrial use shall be assessed  on the basis of a 
number of sewer units to be determined by the Sewer Commissioners, taking into account the 
expected daily sewage flow from such land based on Title V design flows. 

(iv) The owner of land used or zoned for other purposes not specified in the foregoing sections, 
including , but not limited to, institutional and non-profit uses, shall be assessed on the basis 
of a number of sewer units to be determined by the Sewer Commissioners, taking into account 
the expected daily sewage flow from such land based on Title V design flows. 

 
3. User Fees for Land Not Subject to Assessment.  The Sewer Commissioners shall establish just and 

reasonable fees for the use of the public sewer system by the owner of any land, including public land, 
not liable to assessment, which fee shall be based on the avoided cost of construction of sewage 
disposal facilities to serve such land. 

 
4.  Assessment Rates.  The Sewer Commissioners shall establish the assessment rate for land within the 

Middle Fort Pond Brook sewer area, based on total construction costs for the sewerage system 
serving such area, including all costs of land acquisition, engineering and design, financing and 
construction, divided by the total number of existing and potential sewer units within such area.  In 
establishing such rate, the Sewer Commissioners shall apportion the total construction costs between 
costs required to serve the Middle Fort Pond Brook area and costs required to serve future areas 
within the Town and shall assess owners within the Middle Fort Pond Brook area only such costs as 
are reasonably necessary to serve such area, after deducting any construction costs to be recovered 
pursuant to Section 3 from users of the system not subject to assessment. 

5. Sewer Privilege Fees.  The Sewer Commissioners may establish reasonable fees pursuant to G.L. c. 
83, § 17 to cover costs of construction of common sewers and other facilities required to serve land 
not previously served by the sewer system and not previously assessed to the owner of such land.  Any 
such fee shall be reduced to the extent the landowner pays such expenses, in accordance with G.L. c. 
83, § 22. 

 
6.  Annual User Fees.  The Sewer Commissioners may from time to time establish just and equitable 

annual user charges to cover the cost of  maintenance, repairs and operation of the sewer system. 

7.  Rules and Regulations Concerning Sewer Assessments.  The Sewer Commissioners may adopt such 
reasonable rules and regulations with respect to the calculation of sewer assessments or fees as may 
be necessary or appropriate to implement the provisions of this bylaw. 

8.  Applicability of General Laws.  Except as provided herein or in any special legislation applicable to 
the Town, the provisions of the General Laws relative to the assessment, apportionment, division, re-
assessment, abatement and collection of sewer assessments and to liens therefore and interest thereon 
shall apply to assessments made hereunder. 

9. Rules and Regulations Concerning Use of Sewer System.  The Sewer Commissioners may establish 
rules and regulations concerning the use of the public sewer system, including but not limited to, 
rules and regulations prohibiting the deposit of any harmful or deleterious substance into the system, 
for regulating connections to the system and establishing civil penalties for violation of such rules.  
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3.2.2.1 Schedule of Sewer Extension Design and Construction 
The Town should submit an application in August 2006 to the State Revolving Fund for financing of the 
sewer extension construction with a low interest loan from the Water Pollution Abatement Trust.  The 
funds for the loan would be assigned to a pool with availability July 2007. Design funds should be 
appropriated in fall 2006 to move in sequence with the availability of the construction loan.  Design plans 
would then be required to be submitted to the state by October 2007. Construction could commence in 
2008.  Figure 3-3, attached at the end of this Section, provides a detailed process flow and schedule for 
the proposed extensions. 

3.2.3 Wastewater Management Districts 
With the Septage Management Enterprise Fund, the Town has a dedicated funding source that has the 
ability to evolve along with any management plan that is chosen. Since its inception it has changed to 
account for the Stream Monitoring Program, the Monitoring Well Program, Title 5 and 
Innovative/Alternative systems management program. The Septic program is analyzed on a periodic basis 
and fees for services, as well as all support costs, are adjusted based on the services required. Appendix I 
contains calculation sheets supporting the fees associated with program administration and 
implementation. 

An additional example of the Enterprise Fund’s flexibility will be shown in 2006 when Acton will 
commit its first betterments to onsite wastewater system reconstruction. The Town will access State 
Revolving Funds with 20 year repayment schedules and loan funds to homeowners with 5-10 year 
repayment schedules. This will allow the Town to use the funds several times over the course of the 20-
year payback schedule. 

As the Town makes the decisions on the menu of recommendations of the Comprehensive Water 
Resources Management Plan it will be well served by the unique flexibility of the Septage Management 
Enterprise Fund. As has been done in the past, costs for every aspect of any management plan will be 
identified and charged to beneficiaries of the service. This would allow the Town to, in the most extreme, 
hire a consultant to inspect Innovative/ Alternative systems and charge the homeowner for that service or 
to allow the homeowner to hire the consultant and pay a minimal fee that would cover oversight costs by 
the Town. 

Costs associated with the Wastewater Management District include development, startup, and life-cycle 
costs.  Although the program should be designed to run in perpetuity, we have set the timeline to the 20-
year planning period. 

3.2.4 WWMD Costs 
We have developed conceptual level costs assuming the Town institutes a Level 4 WWMD, which is 
uncertain until the final evaluation of program options is complete. The costs include startup and 
operation & maintenance (O&M) would include: 

• Staff to manage the data and operation of the district(s)  
• Capital equipment necessary for district operations 
• Data maintenance 
• Development of the final districts program 
• Legal fees for the creation of the districts 
• Software development 
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• Subcontractor services (system pumping, inspection, O&M, etc…) 
• Miscellaneous supplies 

 
Table 3-4 presents budgetary estimates of one scenario for WWMDs program costs.  The evaluation 
assumes an interest rate of 4.5%. 

Table 3-4: Summary of WWMD Anticipated Setup and Operational Costs 

Expenditure Time Frame Cost Present Worth 

Legal Support Year 1 $30,000 $30,000 

Legal Support 20 years $2,000/year $25,000 

Software Purchase Year 1 $20,000 $20,000 

Software Support/Upgrade 20 years $1,000/year $12,500 

Annual Supplies 20 years $5,000/year $62,000 

Office Staff 20 years $55,000/year* $685,500 

Management / Field Staff 20 years $100,000/year* $1,250,000 

Startup Capital Equipment Year 1 $50,000 $50,000 

Equipment Maintenance 20 years $7,500/year $93,500 

Subcontractor Services 20 years $750,000/year $9,500,000 

  TOTAL $11,782,500 

*Personnel costs reflect total costs, including benefits 

The development and implementation of the WWMD program will require a feasibility study, which 
contributes a large measure of uncertainty in cost estimating.  Therefore, the Engineers opinion of 
conceptual-level costs to implement Level 4 Wastewater Management Districts and sustain the districts 
for 20 years could range from $11.0 to $13.0 Million in present worth dollars. 

In 1998 the Town drafted a Wastewater Management Plan (Appendix I) that envisioned these issues and 
sought to bring resolution to them. This current plan is using the previous draft plan as a springboard to a 
fully integrated, sustainable, wastewater management system in Acton. 

3.2.5 WWMD Schedule 
The schedule for implementing Wastewater Management Districts can move independently from the 
sewer extension schedule. The Town should conduct a detailed feasibility study prior to embarking on 
creation of a final plan.  The feasibility study can start as soon as Town Meeting appropriates funds, or as 
soon as funding (grant) opportunities are available.  The town has submitted requests for the development 
of similar programs to several funding programs (s.319, 604b, CZM) without success.  Therefore, the 
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town should appropriate funds in spring 2006 or fall 2006 to develop the framework of Wastewater 
Management Districts in Acton.  The process should be complete within one year with active citizen 
involvement. 

3.3 SUMMARY OF RECOMMENDATIONS 

3.3.1 Summary of Long-Term Recommendations 

Figure 3-4 presents the visual guide to the final recommendations.  It includes West Acton Center in the 
recommendations for sewer extension. Final capacity availability and wastewater flows will be 
determined as part of a preliminary design phase.  Table 2-8 contains the key to CAC preferences and 
provides the menu of other alternatives available to each Area. 

Sewer Extensions 

• Powdermill Plaza / High Street (Area 7) 
• Spencer/Tuttle/Flint (Area 10) 
• West Acton-A (Area 12) 

Cluster Systems 

Areas recommended for cluster system solutions could also be included in Wastewater Management 
Districts if cluster systems are not implementable or in combination with cluster systems. 

• Marshall Crossing / Robbins Brook (Area 1) 
• Nagog Woods/ Acorn Park / North Acton Woods (Area 2) 
• East Acton Village (Area 3) 
• Brookside Circle (Area 6) 
• Nash and Downey Roads / Dover Heights (Area 11) 

Wastewater Management Districts 

• Robbins Park (Area 4) 
• Brucewood Estates (Area 5) 
• Maynard Border (Area 8) 
• Heath Hen Meadow (Area 9) 
• West Acton-B (Area 12) 
• Indian Village (Area 13) 
• Colonial Acres (Area 14) 
• Acton Center (Area 15) 
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Other Long-Term Recommendations 

• Continue the surface and groundwater sampling program to integrate the programs with 
Wastewater Management Districts and monitor watershed health. 

• Continue to monitor the advances and regulations regarding reclaimed water use in 
Massachusetts. 

3.3.2 Short-Term Recommendations 

• Develop a feasibility study for developing Wastewater Management Districts. 

• Conduct a small scale pilot study of technologies for reclaimed water use once regulations 
provide guidance to treatment and discharge requirements. 

• Submit an application for State Revolving Funds for construction of the West Acton sewer 
extension. 

• Appropriate funds for conceptual design and final design of the West Acton sewer extension, 
including public outreach, permitting, bidding and construction services. 

• Pursue legislative changes to the betterment rules to allow redistribution of betterment 
assessments for funding of the West Acton sewer project. 

 



ID Task Name Start Finish

1 Meeting w/ DEP & MEPA Thu 01/26/06 Thu 01/26/06

2 Submit  ENF & CWRMP Fri 03/03/06 Fri 03/03/06

3 MEPA Certificate Rec'd for West Acton Mon 04/17/06 Mon 04/17/06

4 Town Meeting Presentation of CWRMP and Vote on
Acceptance of the Recommended Plan

Tue 04/18/06 Tue 04/18/06

5 Prepare and Submit SRF Funding Request for West
Acton due August 15th

Tue 08/15/06 Tue 08/15/06

6 Town Meeting to Vote on $$ for West Acton Mon 11/06/06 Mon 11/06/06

7 Prepare Preliminary Layout Mon 12/04/06 Fri 09/19/08

8 Prepare design plans and specifications to 30%
to begin permit applications and borings

Mon 12/04/06 Thu 03/22/07

9 ID Permits and Requirements Mon 12/04/06 Fri 01/12/07

10 Prepare Permit Applications 30% Design
(list of known permits)

Thu 03/22/07 Fri 09/19/08

11 Conservation Commission for wetlands
crossing

Thu 03/22/07 Wed 06/20/07

12 State Highway Permit Thu 03/22/07 Fri 09/19/08

13 Railroad Jacking Permit Thu 03/22/07 Fri 09/19/08

14 Easements (conduct surveys, begin legal
process, schedule Town Meeting Articles
for acquisition of easement properties

Thu 03/22/07 Sat 11/17/07

15 Utility Power Fri 03/23/07 Thu 08/14/08

16 ID Boring Locations Thu 03/22/07 Thu 03/29/07

17 Conduct Borings Thu 03/29/07 Thu 04/19/07

18 Prepare 80% Design Plans for Submission to DEP Thu 03/22/07 Fri 12/14/07

19 Design from 30% to 80% Thu 03/22/07 Tue 09/18/07

20 Deadline for 80% Design Submission Mon 10/15/07 Mon 10/15/07

21 Prepare 100% Design Plans addressing DEP
and other's comments

Mon 10/15/07 Fri 12/14/07

22 Town Meeting for Easement Takings Mon 11/12/07 Mon 11/12/07

23 Submit Final Plans to State Fri 11/16/07 Thu 11/29/07

24 Receive Approval to Bid Project Tue 01/29/08 Tue 01/29/08

25 Advertisement Phase Tue 01/29/08 Thu 02/28/08

26 Open Bids Tue 03/04/08 Tue 03/04/08

27 Sign Contract with Contractor Fri 04/04/08 Fri 04/04/08

28 Construction Schedule Fri 04/04/08 Thu 08/26/10

29 Construction Administration and Resident
Representation

Fri 04/04/08 Thu 03/25/10

30 Construction Begins to Substantial Completion Fri 04/04/08 Tue 03/03/09

31 Start-Up Fri 02/13/09 Fri 03/13/09

32 One Year Warranty Period Wed 03/04/09 Tue 07/27/10

33 Project Close out with State Tue 07/27/10 Thu 08/26/10
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Figure 3-3: Potential Sewer Extension Schedule
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Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution

Wetlands and wetland 
buffers

Senior Housing (Robbins 
Brook)

Medium Disposal at former 
septage lagoons

Former septage 
lagoons

Proximity to needs 
area

Robbins Brook 
WWTF has available 
capacity

Cluster / 
Neighborhood shared 
systems

Zone 1 and Zone II area NARA - sensitive 
receptor

Availability of land and wastewater 
management district

Floodplains Secondary growth 
impacts - many 
empty lots

Private facilities in 
noncompliance

Low Combine with Area 1 Former septage 
lagoons

Acorn Park WWTF 
has available capacity

Cluster / 
Neighborhood shared 
systems

Wetlands and wetland 
buffers

NARA - sensitive 
receptor

Wastewater 
management district 
for residential lots on 
Henley Road

Proximity to private wells
Inadequate lot sizes

Needs Evaluation Solutions Evaluation

Marshall Crossing                             
Robbins Brook            
North Acton Village

1

Nagog Woods                              
Acorn Park                                           
North Acton Condos 
Handley Woods                                   

2



Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution
Needs Evaluation Solutions Evaluation

Inadequate lot sizes Economic growth center High Decentralized system 
with subsurface 
discharge near Route 
2

Perception of 
wastewater treatment 
on very visible 
conservation land

Link to rail trail 
construction

Timeline may not 
work for rail trail

High groundwater - 
mounded systems needed

Aesthetics of mounded systems Deeded conservation 
restriction on 
available parcel

May be consistent 
with Master Plan and 
East Acton Village 
Plan if growth 
controlled

Greatest possibility of 
economic growth

Wetlands and wetland 
buffers

May conflict with 
village image

Possible reuse of 
effluent

Crossing of Nashoba 
Brook

Floodplains Subsurface conditions 
appear excellent

Cluster  or shared 
systems privately 
financed

Consistent with 
Master Plan and East 
Acton Village Plan

Land acquisition Cluster / 
Neighborhood shared 
private systems

Possible reuse of 
effluent

Farmbrook and 
Suburban Manor 
WWTF's have 
available capacity

Wetlands and wetland 
buffers

Aesthetics of mounded systems Low Link to Area 3 Wastewater 
management district

High groundwater - 
mounded systems needed

East Acton Village                                 
Route 2A

3

Concord Road                             
Poet's Corner

4



Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution
Needs Evaluation Solutions Evaluation

High groundwater - 
mounded systems needed

Aesthetics of mounded systems Medium Cluster system 
discharging to Zone 
II

Perception of 
discharge in drinking 
well protection area

Recharge of aquifer Zone II discharge Wastewater 
management district

Wetlands and wetland 
buffers

Permitting effort and 
cost

Flood plain
Cluster system on 
currently private land

Land acquisition

Wetlands and wetland 
buffers

Low Connection to sewer Removes a 
groundwater 
discharge permit

Sewer infrastructure 
improvements needed

Continued use of 
cluster system with 
wastewater 
management district

Flood plain

Partially in a Zone II Economic growth in 
commercial area

High Connection to sewer Removes old WWTF 
with outfall to 
Assabet

Capacity now 
available at Town 
WWTF

Connection to Acton 
sewer

High groundwater - 
mounded systems needed

Aesthetic impact of mounded 
systems

Wetlands and wetland 
buffers
WWTF outfall to Assabet

Floodplains

Brucewood Estates5

Brookside Apartments          
Brookside Circle

6

Powdermill Plaza7



Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution
Needs Evaluation Solutions Evaluation

Wetlands and wetland 
buffers

Medium Gravity connection 
to Maynard

Distance from Acton 
sewer

Small  number of 
impacted lots

Connect to municipal 
sewer (Acton or 
Maynard) if capacity 
available, otherwise

Inter-municipal 
agreement needed

wastewater 
management district

9 Heath Hen Meadow,                             
Liberty and Stow Streets

High groundwater - 
mounded systems needed

Aesthetic impact of mounded 
systems

Low N/A Isolated area with no 
local disposal options

Wetlands and wetland 
buffers

Wetlands and wetland 
buffers

High Connection to sewer Possible link of 
residential area to 
Dover Heights 
solution

Permitted capacity 
limits at Town WWTF

Connection to Acton 
sewer if capacity 
available, otherwise

Poorly drained soils - large 
drainfields on small lots

wastewater 
management district

Wetlands and wetland 
buffers

Medium Connection to sewer Permitted capacity 
limits at Town 
WWTF

Isolated area with no 
local disposal option

Multiple pumping 
stations needed

Conection to Acton 
sewer if capacity 
available, otherwise

Sensitive receptor - 
Adjacent to Estimated Rare 
Wildlife Habitat

Permitted capacity 
limits at Town WWTF

Wastewater 
management district 
and

Dover Heights Large private system will 
need a new WWTF or 
sewer connection per DEP

Connection to sewer May require 2 pump 
stations

upgraded treatment 
system at Dover 
Heights

Permitted capacity 
limits at Town WWTF

Spencer Road Area                       
Tuttle / Flint / Mallard

11 Nash and Downey Roads 
Dover Heights

Wastewater 
management district

Maynard Border8

10



Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution
Needs Evaluation Solutions Evaluation

Small lots Town planned economic 
development center

High Connection to sewer Promotes economic 
development

Sewer along Mass Ave 
may be politically 
difficult

Connection to Acton 
sewer if capacity 
available, otherwise

Dense development Regulatory pressure (schools) Consistent with 
Master Plan and West 
Acton Village plan

Permitted capacity 
limits at Town WWTF

cluster / neighborhood 
systems

Wetlands and wetland 
buffers

Historic District

Floodplains Cluster Disposal location on 
private land

Avoids sewer in Mass 
Ave

Large school wastewater 
systems

Soils evaluation 
needed

Sensitive receptors - 
Schools

Limited capacity at 
disposal site

High groundwater - 
mounded systems needed

Aesthetic impact of mounded 
systems

High Connection to sewer Return neighborhood 
character by avoiding 
tree cuts for disposal 
fields

Fully built residential 
area - no secondary 
growth impacts

Connection to Acton 
Sewer if capacity 
available, otherwise

Wetlands and wetland 
buffers

Connection through 
West Acton Center

wastewater 
management district 
and other alternatives

Poorly drained soils - large 
drainfields on small lots

Permitted capacity 
limits at Town WWTF

West Acton Center12

Indian Village13



Table 2-7: Needs and Solutions Matrix
CAC Preferences

Needs 
Planning 
Area

Description Predominant Technical 
Needs Criteria

Predominant Non-technical 
Needs Criteria

Ranking Potential Offsite 
Solution

Negative Offsite 
Solutions Criteria

Positive Offsite 
Solutions Criteria

Implementation 
Comments

Preferred Solution
Needs Evaluation Solutions Evaluation

High groundwater - 
mounded systems needed

Aesthetic impact of mounded 
systems

Medium N/A Isolated from sewer 
system with no local 
disposal location for 
entire area

Poorly drained soils - large 
drainfields on small lots

Partially abuts AWD Zone 
II

15 Acton Center High groundwater - 
mounded systems needed

Aesthetic impact of mounded 
systems

Low N/A If off-site available, 
large number of 
empty lots may be 
developed.

Maintain rural 
character of center

Poorly drained soils - large 
drainfields on small lots

Historic district

Wastewater 
management district

Wastewater 
management district

Colonial Acres                  
Forest Glen                                 
Flagg Hill

14
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APPENDIX I: WASTEWATER MANAGEMENT PLAN 




