
Town of Acton 24 Project Application Form 
2013 Community Preservation Plan – September 2012 

PROJECT APPLICATION FORM – 2013 
 
Applicant: Acton Historical Commission  Submission Date: 11/15/12   

Applicant's Address, Phone Number and Email Purpose: (Please select all that apply) 

472 Main Street, Acton, Ma O Open Space 

Contact: William Dickinson O Community Housing 

978-549-0989, bill@nasharch.com X Historic Preservation 

 O Recreation 

Town Committee (if applicable): Acton Historical Commission      

Project Name:    Asa Parlin House       

Project Location/Address:  17 Woodbury Lane, Acton, MA     

Amount Requested: $  $283,000        

Project Summary:   

 

The project is the restoration and stabilization of the historical elements of the Asa Parlin house.  We propose 
to remove the 20th century additions, remove the hazardous materials, and stabilize the historical portion of 
the house as an artifact.  After this project, the building would not be habitable but it would be stabilized and 
weather tight to preserve it for future use. 
 
We are seeking $283,000 in CPA funds; $60,000 for hazardous material abatement and $285,000 for 
stabilization and preservation.  This includes construction and soft costs. Since the project would be 
constructed in 2014, so we also propose a 6% increase on construction costs for inflation ($18,000).  
However, when we subtract the $80,000 remaining from a previous 2011 CPA grant.  It comes to a grand total 
of $283,000 requested.  We are not seeking funds for the site reclamation and landscaping (estimated cost of 
$70,700) which we hope is to be completed with town forces. 
 
Construction Costs 
Hazardous material abatement:    $52,000 
Stabilization and Preservation: $248,000 

$300,000 
6% construction inflation $18,000 
Total construction cost $318,000 
 
Soft Costs 
Hazardous material abatement:    $8,000 
Stabilization and Preservation: $37,000 
Total Soft Costs $45,000 
 
Total Costs: $363,000 
Money from previous application: ($80,000) 
Grand Total $283,000 
 
Attachments:   Executive Summary 
   Drawing set and outline specs   
   Summary of Probable Cost 
   Schematic Design Estimate 
   Presentation to Acton Town Selectmen 
    
Estimated Date for Commencement of Project:  June 2013      

Estimated Date for Completion of Project:  August 2014      
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EXECUTIVE SUMMARY

The Asa Parlin House presents a singular challenge: how to treat this relic of  
Acton’s past in a way that is practical, sustainable and meets community needs. For 
nearly two decades since the acquisition of  the property by the Town in 1996, vari-
ous town bodies have wrestled with what to do with the remaining vestige of  the 
original acquisition – the house itself  and its immediate half  acre site. Most of  the 
land was given over to the parking lot for the Town Hall and Public Library with 
its new addition, with a portion set aside for a playground. As the building slipped 
quietly into decrepitude as an unoccupied structure, the grounds were maintained 
and show the promise of  a pleasant green space, an oasis surrounded by the much 
traveled pavement of  the large parking lot with its capacity for over 100 vehicles.  
There is great value in preserving and enhancing this green space for environmental 
and recreational purposes.

While the house has the air of  neglect, its durability is a testament to the materials 
and craftsmanship of  its period. Today the heavy timber frame structure of  the core 
of  the house, dated as 1860 but probably containing timbers of  an earlier era, is 
structurally sound, as are the wood clad exterior and the shingled roof. In contrast, 
the mid-twentieth century additions are advanced in their deterioration. The core 
itself, approximately 20’ by 30’ in plan, contains some 600 square feet. Yes, there are 
some repairs needed to the frame – a section of  sill to be replaced and some floor 
and roof  joists to be reinforced – but this work is fairly straightforward.  

Essentially this old house has functioned much like the old barns that we so admire 
– the massive timber beams are over-sized, the sloped gable roof  sheds rain eas-
ily, and the few windows are sufficient to let light in and keep the draft out. Once 
a family dwelling and now an empty shell, the question facing the house and its 
stewards is two-fold:  

• Should this property -- building and site -- be preserved?
• How should this property be used?

Background
In 1999 the Town retained Turk Tracey & Larry Architects to prepare a conditions 
assessment and feasibility study. Its concluding recommendations were to retain the 
core of  the original house, remove later 20th century additions, reinforce structural 
members, repair the roof  and cladding, and keep the building painted. Studies for 
reuse suggested that it could provide a small meeting space but noted that building 
code regulations would necessitate various upgrades: handicapped access, restrooms, 
heating, etc. A decade later, the Acton Historical Commission prepared a reuse plan 
with attendant costs as part of  its Community Preservation Act funding request to 
the Town Meeting. This followed much of  the lead of  the previous study with a 
budget cost of  some $390,000. The 2011 Town Meeting voted to approve $100,000 
for the first phase of  the revitalization of  the Asa Parlin House and site.
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With this background and the CPA grant, the Town once again issued a request for 
proposals for design services, calling for a study but this time with a component 
to include the demolition of  the 20th century additions and stabilization of  the 
remaining structure. Yet there remained the outstanding question – what to do with 
the building itself ? Other questions were also raised – who is the constituency, who 
would be responsible for the building, and how does the future of  the building/site 
address community needs.

The Process 
With the selection of  Menders, Torrey & Spencer Architects (MTS), the process of  
reassessing the physical condition commenced. The categorization of  the tangibles 
– framing and cladding, foundations and roof, electrical wiring and plumbing – 
was undertaken by a team which included Structures North Consulting Engineers 
(structural engineer), JRW Engineering (mechanical, electrical and plumbing), Fuss 
& O’Neill EnviroScience (hazardous materials) and Finch & Rose (historical fabric 
analysis). Patrick Guthrie served as project architect with Lynne Spencer as princi-
pal.

Yet it was the intangibles – the history of  the building itself  and its future – that 
proved the most challenging. What does the story embodied in the building fabric, 
specifically the timber frame, tells us? Even the untrained eye could discern a motley 
story of  a building evolving over time. The first recorded date of  1860 and the 
building’s association with the merchant Asa Parlin, and later with his son Asalph, 
caretaker at the Woodlawn Cemetery, doesn’t tell the whole story. Bill Finch with Pat 
Guthrie has been able to untangle a bit of  that story, leading to the understanding 
that the earliest portion of  this building, a single story gable roofed structure, dates 
to the era of  hand hewn heavy timber. The framing could be as early as the late 18th 
century and was perhaps moved to this site from another location.

The Public Meeting
It was the future use that most challenged the team. To begin to address the reuse 
of  the building, the Study Committee consisting of  Dean Charter, Municipal Prop-
erties Director, Bill Dickinson and Bill Klauer of  the Historical Commission, and 
MTS organized a public meeting, inviting the public at large and various groups with 
special interests to attend. The local press was notified and the turn-out was impres-
sive. Prior to this meeting a planning group had been convened and gave good guid-
ance for the preparation for the public meeting.

In over two hours of  discussion, a consensus began to emerge. High points includ-
ed:

• The historical character and appearance of  the core portion of  the building is a 
significant element in the Acton Center Historic District.

• The core portion of  the Asa Parlin House is worth saving. Demolition of  the 
building is not in the best interest of  the Town.
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• Removal of  the 20th century additions adds the value of  reducing the size of  
the building and its maintenance and repair requirements.

• The building and site provide a visual buffer for the parking lot and contribute 
to the residential scale of  the neighborhood.

• There is an opportunity to think of  the property as a part of  Acton’s municipal 
campus.

• Removal of  the entire building to gain 12 additional parking spaces does not 
seem like a worthwhile trade-off.

• The site as a green space is a great opportunity to provide passive recreation 
and environmental value.

Many ideas were offered for how the building could be used, including an art center, 
meeting space, and/or storage space for town records. Consensus on the desirability 
of  the site for green space for passive recreation was widespread. The take-away 
seemed clear – preserve the early building and develop the site as open space. The 
question of  building use remained unresolved.

The Recommendation
The Study Committee worked through the possible reuse options in later meetings 
and essentially narrowed the selections to meeting space or records storage space. 
However, either one of  those options would involve infrastructure and code im-
provements. And both also encountered the test of  necessity; because Acton is soon 
undertaking a space planning master plan, advocacy for either use seemed somewhat 
mistimed. Hence, the following recommendations emerged:  

• Preserve the early core building as an artifact of  Acton’s past by removing later 
additions, stabilizing the structure, and restoring the roof, siding, windows and 
doors, but do not make modern improvements; and

• Remove the current paved parking from the site and develop the landscape as 
a green space for use for community purposes such as farmers markets, plant 
sales, bake sales, picnics, etc.

By not making building code or infrastructure improvements, the building moves 
into a “study house” category – something to see and appreciate but not to actively 
use. This means that the future use of  the building is pushed downstream, but it al-
lows it to be considered in the context of  the pending comprehensive assessment of  
town space needs.
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Next Steps

 
Remove Hazardous Materials
This first step is to remove hazardous materials from the site.  Abate the asbestos 
bearing materials. 

Estimated budget:  $60,000

Sources of  financial support:  
• To be determined.

Benefits:
• This is required by law before any intervention at the site.

Exterior Preservation Project
Remove 20th century additions; stabilize the structural frame; restore the roof  (ide-
ally with wood shingle roofing, although asphalt is acceptable), siding, windows and 
doors; paint the exterior; provide a fire detection system and basic lighting.  

Benefits:
• Prepares the house for future renovation for active use such as meeting 

space.
• Provides approximately 20 years of  building “life” with minimal mainte-

nance such as painting the exterior.
• Preserves an authentic vestige of  Acton’s early history.

Estimated budget:  $285,000

Sources of  financial support:  
• 2011 Community Preservation Act grant balance: $70,000
• Apply for 2013 CPA grant of  $275,000 in November 2012 for Town Meet-

ing vote in April 2013. Historic preservation category.
• Consider applying for Massachusetts Preservation Project Fund grant 

in February/March 2013 with award in June 2013. Potential for $50,000 
matching grant.

Site Work
Remove the asphalt paving, grade and fill the parking area and area impacted by the 
addition demolition as necessary, and seed for turf.
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Benefits:
• Retains the residential character of  Woodbury Lane.
• Retains a bit of  nature at the edge of  a 100+ vehicle parking lot.
• Provides a place for community functions such as farmers markets, plant 

sales, bake sales, picnics, etc.
• Remains a part of  Acton’s municipal campus.

Estimated budget:  $70,700

Sources of  financial support:
• Apply for a 2013 CPA grant of  $70,700 in November 2012 for Town Meet-

ing vote in April 2013.  Open Space category – recreational improvements.
• A project of  Acton’s Department of  Public Works.

Why tackle this now?
In his book, String Too Short To Be Saved, Donald Hall talks about Yankee frugality, 
appreciation of  the bits and pieces of  the past, and what it means to remember and 
to signal a way forward for those who follow us. In many ways, that is the story of  
the little Asa Parlin House. It represents a real survivor of  Acton’s history, a pleasing 
old house to look at and appreciate, a place for current residents to enjoy its charac-
ter and associated green space, and the possibility that future townspeople will enjoy 
use of  the building.

But at present, time is not on the side of  the building. To continue to ignore it is 
most certainly to enable demolition by neglect. Perhaps the costs will simply be too 
high to rationalize the investment. Indeed, the cost projections today are daunting 
thanks to 20th century inventions such as asbestos in joint compound. While water 
is by and large kept out of  the building, the roof  is nearing the end of  its life. So 
far the building has escaped vandalism but its lonely presence could be seen as an 
attractive nuisance.

The Community Preservation Act and its mandates for historic preservation and 
open space offer real prospects for support of  the stabilization and preservation 
projects. The Acton Historic Commission and the Acton Historic District Commis-
sion have stepped forward in leadership roles. The neighbors have expressed their 
preference to preserve the building and site. The time to act decisively has arrived 
for the Asa Parlin House and property.
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Do not scale the drawings. All

dimensions shall be confirmed

prior to construction.The contractor

shall immediatly report any

discrepancies to the architect.

Month dd, yyyy

Architect:

AS NOTED

GENERAL DEMOLITION NOTES:

1. REMOVE ALL ADDITIONS TO 19' X 30' HISTORIC

HOUSE INCLUDING FOUNDATIONS

2. SHORE REMAINING STRUCTURE

3. PROTECT WINDOWS OF STRUCTURE TO REMAIN

4. PROPERLY DISPOSE OF IDENTIFIED ASBESTOS

BEARING MATERIAL.

5. DRAIN DOWN, DISCONNECT AND CAP ALL PLUMBING

IN HISTORIC HOUSE.

SCALE: 1/8" = 1'-0"

BASEMENT DEMOLITION

1
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HISTORIC HOUSE 30'-11"

REMOVE OIL TANK,

BOILER AND WATER HEATER

SALVAGE WOOD

TOWN HALL SIGN

ASSUMED CMU

FROST WALL

GARAGE SLAB

CHIMNEY FOOTING

PORCH SLAB

ASSUMED P.I.P. FROST WALL

CHIMNEY FOOTING

SALVAGE STONE STOOP

GAS SERVICE ENTRY, PROTECT

PIPE DURING WORK

WATER SERVICE ENTRY,

SALVAGE METER

MAIN ELECTRICAL PANEL

D-100

DEMOLITION

DEMOLISH NON-HISTORIC

STRUCTURES

AND REMOVE ALL MATERIAL

FROM SITE UNLESS

OTHERWISE NOTED

true north
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FIRST FLOOR DEMOLITION

1

REMOVE FIRST THREE
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CONFIGURATION.

SALVAGE STONE STOOP
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HISTORIC HOUSE 30'-11"

GENERAL DEMOLITION NOTES:

1. REMOVE ALL ADDITIONS TO 19' X 30' HISTORIC

HOUSE INCLUDING FOUNDATIONS

2. SHORE REMAINING STRUCTURE

3. PROTECT WINDOWS OF STRUCTURE TO REMAIN

4. PROPERLY DISPOSE OF IDENTIFIED ASBESTOS

BEARING MATERIAL.

5. DRAIN DOWN, DISCONNECT AND CAP ALL PLUMBING

IN HISTORIC HOUSE.

D-101

DEMOLITION

DEMOLISH NON-HISTORIC

STRUCTURES

AND REMOVE ALL MATERIAL

FROM SITE UNLESS

OTHERWISE NOTED

true north

SALVAGE CEILING BEAMS FOR

RE-USE
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SCALE: 1/8" = 1'-0"

SECOND FLOOR DEMOLITION
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HISTORIC HOUSE 30'-11"

GENERAL DEMOLITION NOTES:

1. REMOVE ALL ADDITIONS TO 19' X 30' HISTORIC

HOUSE INCLUDING FOUNDATIONS

2. SHORE REMAINING STRUCTURE

3. PROTECT WINDOWS OF STRUCTURE TO REMAIN

4. PROPERLY DISPOSE OF IDENTIFIED ASBESTOS

BEARING MATERIAL.

5. DRAIN DOWN, DISCONNECT AND CAP ALL PLUMBING

IN HISTORIC HOUSE.

D-102

DEMOLITION

+/- 15'-5"

DEMOLISH NON-HISTORIC

STRUCTURES

AND REMOVE ALL MATERIAL

FROM SITE UNLESS

OTHERWISE NOTED

SALVAGE WINDOW

FOR REINSTALLATION

true north

SHORE SECOND FLOOR

FRAME AT REMOVALS

REMOVE CARPET AND

PAD FROM HISTORIC

HOUSE. 350 SF

REMOVE CEILING

DOWN TO KNEE

WALLS. 450 SF
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ROOF DEMOLITION
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HOUSE
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HISTORIC HOUSE 30'-11"

GENERAL DEMOLITION NOTES:

1. REMOVE ALL ADDITIONS TO 19' X 30' HISTORIC

HOUSE INCLUDING FOUNDATIONS

2. SHORE REMAINING STRUCTURE

3. PROTECT WINDOWS OF STRUCTURE TO REMAIN

4. PROPERLY DISPOSE OF IDENTIFIED ASBESTOS

BEARING MATERIAL..

5. DRAIN DOWN, DISCONNECT AND CAP ALL PLUMBING

IN HISTORIC HOUSE.

D-103

DEMOLITION

+/- 15'-5"

DEMOLISH NON-HISTORIC

STRUCTURES

AND REMOVE ALL MATERIAL

FROM SITE UNLESS

OTHERWISE NOTED

STRIP ROOF TO SHEATHING,

REMOVE ALL FLASHING AND

ACCESSORIES

REMOVE VENT

true north

OVERHEAD ELECTRIC

SERVICE TO BUILDING TO

REMAIN

REMOVE CROSS GABLE

FRAMING AT HISTORIC

GABLE ROOF

DEMOLISH NON-HISTORIC

STRUCTURES

AND REMOVE ALL MATERIAL

FROM SITE UNLESS

OTHERWISE NOTED
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OUTLINE SPECIFICATIONS

DIVISION 1 GENERAL REQUIREMENTS

Section 01010 Summary of  Work
• Demolition of  non-historic additions and removal of  all debris from the site. (1100 s.f. ground 

floor and 400 s.f. second floor)
• Preservation, repairs and restoration of  the building exterior.
• Limited distribution of  utilities within the historic house.
• Structural reinforcement of  first floor system and roof  system. No work this phase at the second 

floor.
• Reframe missing elements at exterior walls of  historic house.
• New paved exterior sloped walkway to salvaged stone entry stoop.
• Fixed contract price to be obtained through public bidding (municipal project).
 
DIVISION 2 SITE CONSTRUCTION

Section 02070 Selective Demolition
Selective demolition work includes but is not limited to the following:
• All work on demolition drawings.
• Removal of  asphalt paving at walkway and parking area. (1500 s.f.)
• Existing boiler and 250 gal oil tank and water heater. (Oil tank already drained.)
• Existing electrical service panel.
• Hazardous Material removal – ALLOW $52,000.

Section 02100 Site Preparation
See Section 02070 Selective Demolition 

Section 02200 Site Utilities and Earthwork
• Trenching for drain pipe and drip line piping and drywells 8” perforated PVC pipes - 65’ total 

run, drywells - (2) 4’ diameter w/ 18” gravel surround
• Trenching for electrical conduit (45’) below frost
• Grading.
• 24” wide gravel drip line with buried drainpipe run to drywells along both north and south eave 

lines. (60’ total length)
 
Section 02500 Paving 
• Concrete grass pavers over (1500 s.f.) adjacent to house.

Section 02900 Landscaping
• 6” loam over disturbed area (6,000 s.f.)
• Hydro seed over site (12,000 s.f.)
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DIVISION 3 CONCRETE

Section 033000 Cast-in-place Concrete
• Poured concrete footings for posts in basement (3).

DIVISION 4 MASONRY

Section 040100 Maintenance of  Masonry 
• Rebuild brick basement wall section (10 sf).
• Repoint chimney. (20 s.f.)
• Repoint rubble stone in selected basement locations (100 s.f.)
• Repoint dressed granite foundation facing. (140 s.f)

DIVISION 5 METALS

Section 051200 Structural Steel Framing
• Columns, (3) @ basement.

DIVISION 6 WOOD AND PLASTICS

Section 06100 Rough Carpentry
• Structural reinforcement of  first floor and roof. LVLs, PSLs and 2x framing.
• New exterior walls at first floor. 2x studs with timber posts and wind bracing in corners. Borate 

treat all framing prior to installation
• Miscellaneous blocking as required.
• Stair stringers at basement stair.
• Plywood treads and risers at new steps and landing on first floor.
 
Section 06160 Sheathing
• Replacement board sheathing on roof  and at walls – (400 s.f.) 1x 12 barge board, smooth side 

out.

Section 06200 Finish Carpentry
• Exterior corner boards, window trim, rake boards and cornices at newly reconstructed areas to 

match existing 
• Purchase (12 pairs of  exterior shutters – painted and mounted with hinges and hold backs). 
• Interior 1.5” diameter hand rails at steps. (20 l.f.) Brass brackets.

DIVISION 7 THERMAL AND MOISTURE PROTECTION

Section 073129 Wood shingles. 
• Red cedar 18” shingles on roof  over cedar breather and 30# felt. (800 s.f.)
• 4” half  round aluminum gutters with hangers at 18” o.c. (60 l.f.)



CONDITIONS ASSESSMENT & SCHEMATIC DESIGN                                         Asa Parlin House
                                                                                                                      Acton, Massachusetts                      

Menders, Torrey & Spencer, Inc.  •  2012 41

Section 074600      Siding
• Infill siding and coverage for reconstructed area. 3-1/3 inch exposure pre-primed red cedar bev-

eled siding installed with a scarf  joint. (250 s.f.)

DIVISION 8 DOORS AND WINDOWS

Section 08200 Custom Wood Doors
• Install new 4 panel wood solid core 1 ¾” thick exterior wood door at new south entry.
• Restore existing historic wood door on west elevation. Add new weather stripping. 

Section 08500 Wood Windows
• Restore existing historic wood windows (10). , repairing casing and joints as required.
• Add two new wood windows 1 on east elevation and one on south elevation.  Match southern-

most of  windows on west elevation.

Section 08700 Finish Hardware
• New mortise latch set with deadbolt, ball bearing hinges, complete weatherstripping around 

perimeter at new south door.
• Re-key west door to match keying on new south door.

DIVISION 9 FINISHES

Section 09900 Painting
• All new wood painting exterior requires primer plus two coats.
• Exterior existing wood two finish coats.

DIVISION 10 SPECIALTIES
Not used.

DIVISION 11 EQUIPMENT
Not used.

DIVISION 12 FURNISHINGS
Not used.

DIVISION 13 SPECIAL CONSTRUCTION
Not used. 
  
DIVISION 14 CONVEYING SYSTEMS
Not used.
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DIVISION 15 MECHANICAL

Section 15400 Plumbing
• New distribution from service entry to exterior frost free hose bibs. Provide drain down valve 

near water service entry. Add shut off  and capped second line for future distribution. Reuse 
exisitng water meter.

DIVISION 16 ELECTRICAL

Section 16000 Electrical
• 6” Underground electrical conduit (empty) below frost from foundation to parking area with 

hand hole - (45’ length)
• Install new 200 amp panel at first floor adjacent to service entrance. 
• Install new exterior GFI outlets with waterproof  service housings. (1)
• Install new interior convenience outlet.
• Power distribution throughout to be in surface mounted metal conduit.
• Fire Alarm System: smoke detectors (1 in basement, 2 on first floor, 1 on second floor at head 

of  stairs). Include audible alarm and connection to Acton Fire Alarm Department exterior alrm 
box - (35 l.f.).

• Lighting : protected cfl lamps in porcelain sockets. (5) total. Switch activated (2 sets of  3-pole) 
One single pole.

• Exterior “historic” porch lights on photo cells (3)



SUMMARY OF PROBABLE COST 

 

Cost estimating services were provided by Shawmut Design & Construction based upon the outline plans and 

specifications provided by MTS.  Bidding and construction would be Chapter 149 Public Construction with 

Prevailing Rates. 

 

For purposes of planning and financing, the project costs are divided into three categories: 

 

Hazardous materials abatement 

Testing has indicated that there are asbestos materials in various 20th century building materials which require 

abatement prior to any construction intervention.  The estimated construction cost is $52,000. For budgeting 

purposes soft costs should be included for environmental engineering fees bringing the total project cost to 

$60,000. 

 

Building stabilization and preservation 

The recommended option retains the core of the early house as an artifact of Acton’s history, keeping the 

future use of the building as an open question.  It recognizes that the town is about to commence a 

comprehensive study of it space needs; that however interesting the prospects of a small meeting space or 

offices, the investment required to do so needs to be quantified and qualified.  So in the interim, this 

recommendation will remove the 20th century additions and systems, stabilize structural members, replace the 

roof, restore the roof, siding, trim, windows, shutters and doors, paint the exterior, provide minimal lighting 

and a fire detection system but no other modern improvements or code mandates.  The estimated 

construction cost is $248,000.  For budgeting purposes soft costs should be included for architectural and 

engineering fees bringing the total project cost to $285,000. 

 

Site reclamation and landscape 

In keeping with the minimalist treatment of the building, the site will be similarly handled with a light touch.  

The existing asphalt paving will be removed; the site regarded at the areas of the demolished 20 century 

additions, loamed and seeded for lawn.  The estimated construction cost is $61,500.  For budgeting purposes 

soft costs should be included for architectural and engineering fees bringing the total project cost to $70,700.  

Note that it is very possible that the Town could undertake this work with its own forces in the Department 

of Public Works. 

 

Item   Construction Cost Soft Costs Total 

 

Hazardous materials 

abatement              $52,000  $8,000  $60,000 

 

Building stabilization  

& preservation   $248,000 $37,000  $285,000 

 

Site reclamation  

& landscape   $61,500  $9,200  $70,700 



 

 

Included here are the budget summary (before soft costs) and the estimate broken out using the same CSI 

format found in the Outline Specification. A more detailed itemization of tasks and costs is included in the 

appendix of this report. 

 



Asa Parlin House Shawmut Design & Construction

Acton, MA Drawings Date: 

Estimate  Date: 

Repair and Renovations

Project Area/SF 1,240

Project  No. TBD Summary Sheet

TOTAL COST

DEMOLITION $82,100 $66.21 SF

CONCRETE $750 $0.60 SF

MASONRY $6,700 $5.40 SF

STRUCT STEEL/MISC METALS $600 $0.48 SF

ROUGH CARPENTRY $39,900 $32.18 SF

FINISH CARPENTRY/MILLWORK $15,000 $12.10 SF

THERMAL & MOISTURE PROTECTION $13,950 $11.25 SF

DOORS, FRAMES, HARDWARE $4,450 $3.59 SF

GLASS, WINDOWS, ENTRANCES $12,000 $9.68 SF

DRYWALL $0 $0.00 SF

CERAMIC TILE $0 $0.00 SF

ACOUSTICAL CEILINGS $0 $0.00 SF

RESILIENT AND CARPET FLOORING $0 $0.00 SF

PAINTING $10,000 $8.06 SF

SPECIALTIES $0 $0.00 SF

EQUIPMENT $0 $0.00 SF

FURNISHINGS $0 $0.00 SF

ELEVATOR $0 $0.00 SF

FIRE PROTECTION $0 $0.00 SF

PLUMBING $1,950 $1.57 SF

HVAC $0 $0.00 SF

ELECTRICAL $16,440 $13.26 SF

SUBTOTAL $203,840 $164.39 SF

GENERAL CONDITIONS & PROJECT REQUIREMENTS $50,000 $40.32 SF

$4,077 $3.29 SF

$1,548 $1.25 SF

SUB TOTAL $259,464 $209.25 SF

$25,946 $20.92 SF

$14,271 $11.51 SF

CONSTRUCTION TOTAL $299,681 $241.68 SF

DEDUCT ALTERNATE OPTION: -$4,000 -$3.23 SF

$/SF

18-Oct-12

25-Oct-12

October 22, 2012

Schematic Estimate

DEDUCT ALTERNATE OPTION:

FEE @ 5%

GENERAL LIABILITY @ $6/1000

PERMITS @ $20/1000

TRADE

CONSTRUCTION CONTIGENCY @ 10%

ASPHALT SHINGLE ROOF IN LIEU OF RED CEDAR

Summary Sheet Page 1 of 6



Asa Parlin House Shawmut Design & Construction

Acton, MA Drawings Date: 18-Oct-12

Estimate  Date: 25-Oct-12

Project No:  TBD

CSI COST CODE QUANTITY UNIT UNIT TOTAL

PRICE COST

DEMOLITION

Selective Demolition

Safety and protection - 1 ls 2500.00 2,500$                          

Demolish non-historic additions and remove debris from site 1,500 sf 10.00 15,000$                        

Shore existing structure to remain 1 ls 5000.00 5,000$                          

Reove existing boiler, 250 gal oil tank & water heater 1 ls 2000.00 2,000$                          

Remove existing electrical service panel 1 ea 1500.00 1,500$                          

Salavge wood Town Hall Sign 1 ls 250.00 250$                             

Salvage ceiling beams for reuse 3 ea 500.00 1,500$                          

Salavge window for reuse 1 ea 350.00 350$                             

Demo and remove existing interior partitions, doors, MEP 1 ls 2000.00 2,000$                          

Hazardous Material removal allowance 1 ALLOW 52000.00 52,000$                        

DEMOLITION TOTAL 82,100$                        

CONCRETE

Concrete

F&I concrete footings for posts in basement 3 ea 250.00 750$                             

CONCRETE TOTAL 750$                             

MASONRY

Masonry

Rebuild brick basement wall section 10 sf 100.00 1,000$                          

Repoint chimney 20 sf 35.00 700$                             

Repoint rubble stone in selected locations 100 sf 35.00 3,500$                          

Repoint dressed granite foundation facng 1 cd 1500.00 1,500$                          

MASONRY TOTAL 6,700$                          

STRUCTURAL STEEL & MISCELLANEOUS METALS

Steel

F&I structural steel columns 3 ea 200.00 600$                             

STRUCTURAL STEEL & MISC. METALS TOTAL 600$                             

ROUGH CARPENTRY

Carpentry

Structural reinforcement of first floor 620 sf 20.00 12,400$                        

Structural reinforcement of roof 800 sf 15.00 12,000$                        

New exterior walls at first floor. Borate treatment 200 sf 30.00 6,000$                          

Misc. blocking as required 1 ls 2500.00 2,500$                          

Stair stringers at basement stair 1 ls 1500.00 1,500$                          

Plywood treads and risers at new steps and landing on first floor 1 ls 1500.00 1,500$                          

Repalcement board sheathing on roof and walls 1x12 400 sf 10.00 4,000$                          

ROUGH CARPENTRY TOTAL 39,900$                        

FINISH CARPENTRY/MILLWORK

Finish Carpentry

Exterior corner boards, window trim, rake boards and cornices 1 ls 5000.00 5,000$                          

F&I 12 pair nerw shutters 12 pr 750.00 9,000$                          

Interior 1.5" diameter hand rails at steps 20 lf 50.00 1,000$                          

FINISH CARPENTRY & MILLWORK TOTAL 15,000$                        

THERMAL & MOISTURE PROTECTION

Cost Worksheet Page 2 of 6 



Project No:  TBD

CSI COST CODE QUANTITY UNIT UNIT TOTAL

PRICE COST

Thermal & Moisture Protection 

Red cedar 18" shingles on roof over cedar breather and 30# felt 8 sq 1000.00 8,000$                          

3/4" x 6" Cedar ridge board w/ lead flashing 20 lf 50.00 1,000$                          

Half round aluminum gutters and downspouts 40 lf 30.00 1,200$                          

F&I red cedar beveled siding with scarf joint 2.5 sq 1500.00 3,750$                          

THERMAL & MOISTURE PROTECTION TOTAL 13,950$                        

DOORS FRAMES & HARDWARE

Doors and Frames

F&I new 4 panel doors 1 3/4" 1 ea 1500.00 1,500$                          

Restore historic door on west elevation. New weatherstripping 1 ea 1750.00 1,750$                          

New mortice latch set , hinges and weatherstripping 1 ea 1000.00 1,000$                          

Rekey west door to match south door 1 ea 200.00 200$                             

DOORS FRAME & HARDWARE TOTAL 4,450$                          

GLASS AND GLAZING

Windows

Restore existing historic windows and casings 10 ea 1000.00 10,000$                        

F&I 2 new windows 2 ea 1000.00 2,000$                          

GLAZING & GLAZING TOTAL 12,000$                        

DRYWALL

Drywall- Not in Contract

DRYWALL TOTAL -$                             

CERAMIC TILE

Ceramic Tile- Not in Contract

CERAMIC TILE TOTAL -$                             

ACOUSTICAL CEILINGS

Acoustical Ceilings- Not in Contract

ACOUSTICAL CEILINGS TOTAL -$                             

RESILIENT & CARPET FLOORING

Resilient and Carpet Flooring- Not ihn Contract

RESILIENT/CARPET FLOORING TOTAL -$                             

PAINTING

Painting

Existing building painting 1 ls 10000.00 10,000$                        

PAINTING TOTAL 10,000$                        

SPECIALTIES

Specialties- Not in Contract

SPECIALTIES TOTAL -$                             

EQUIPMENT

Equipment- Not in Contract

EQUIPMENT TOTAL -$                             

FURNISHINGS

Furnishings- Not in Contract

FURNISHINGS TOTAL -$                             

ELEVATORS

Elevators- Not in Contract

ELEVATOR TOTAL -$                             

Cost Worksheet Page 3 of 6 



Project No:  TBD

CSI COST CODE QUANTITY UNIT UNIT TOTAL

PRICE COST

FIRE PROTECTION 

Sprinkler - Not in Contract

FIRE PROTECTION TOTAL -$                             

PLUMBING

Plumbing

New distribution from service entry to new hose bib. 1 ea 1250.00 1,250$                          

Shut off capped second line for future distribution 1 ls 200.00 200$                             

Reuse existing water meter 1 ls 500.00 500$                             

PLUMBING TOTAL 1,950$                          

HVAC

HVAC- Not in Contract

HVAC TOTAL -$                             

ELECTRICAL

General

Temporary Lights & Power 1 ls 600.00 600$                             

Selective Demolition - Cut, Cap & Make Safe 2 md 600.00 1,200$                          

Permit Fee 1 ls 200.00 200$                             

Distribution

200Amp Main Circuit Breaker Loadcenter 1 ea 1,800 1,800$                          

200 Amp Meter 1 ls 250.00 250$                             

Life Safety

Emergency lighting 1 ea 450.00 450$                             

Lighting -$                             

Lighting Branch Circuit wiring. 1,240 sf 1.25 1,550$                          

Protected cfl lamps in porcelain sockets with switching 5 ea 200 1,000$                          

Exterior Historic Porch Lights on photo cells 3 ea 750 2,250$                          

F&I two GFI receptacles 2 ea 220 440$                             

Fire Alarm -$                             

Fire Alarm Equipment 1,200 sf 3.50 4,200$                          

Connection to Acton Fire Alarm Department 1 ls 2500.00 2,500$                          

ELECTRICAL TOTAL 16,440$                        

GENERAL CONDITIONS &PROJECT REQUIREMENTS 

Project requirement (supervision, labor and safety) 10 weeks 5000.00 50,000$                        

PROJECT REQUIREMENTS TOTAL 50,000$                        

Cost Worksheet Page 4 of 6 



Asa Parlin House Shawmut Design & Construction

Acton, MA Drawings Date: 

Estimate  Date: 

Repair and Renovations

Project Area/SF 1,240

Project  No. TBD Summary Sheet

TOTAL COST

SITEWORK $33,900 $27.34 SF

LANDSCAPING $18,000 $14.52 SF

SUBTOTAL $51,900 $41.85 SF

$1,038 $0.84 SF

$317.63 $0.26 SF

SUB TOTAL $53,256 $42.95 SF

$5,325.56 $4.29 SF

$2,929.06 $2.36 SF

CONSTRUCTION TOTAL $61,510 $49.61 SF

18-Oct-12

25-Oct-12

Schematic Estimate

October 22, 2012

TRADE $/SF

PERMITS @ $20/1000

GENERAL LIABILITY @ $6/1000

CONSTRUCTION CONTIGENCY @ 10%

FEE @ 5%

Summary Sheet Page 5 of 6



Asa Parlin House Shawmut Design & Construction

Acton, MA Drawings Date: 18-Oct-12

Estimate  Date: 25-Oct-12

Project No:  TBD

CSI COST CODE QUANTITY UNIT UNIT TOTAL

PRICE COST

SITEWORK

Earthwork

Erosion control 1 ls 1000.00 1,000$                          

E/B for drain line and drip line piping 8" PVC 65 lf 25.00 1,625$                          

(2) 4' diameter drywells 2 ea 1000.00 2,000$                          

E/B for electrical conduit below frost line 45 lf 25.00 1,125$                          

Grading 1 ls 2000.00 2,000$                          

24" wide gravel drip 60 lf 20.00 1,200$                          

Concrete grass pavers adjacent to house 1,500 sf 10.00 15,000$                        

Reset existing stone stoop on new gravel bed. 1 ls 1500.00 1,500$                          

Temp fencing 400 lf 8.00 3,200$                          

Remove asphalt paving at walkway and parking area 1,500 sf 2.00 3,000$                          

Electrical Distribution

6" underground conduit (empty) 45 lf 50.00 2,250$                          

SITEWORK TOTAL 33,900$                        

LANDSCAPING

Landscaping

6" loam over disturbed area 6,000 sf 2.00 12,000$                        

Turf seed over site 12,000 sf 0.50 6,000$                          

LANDSCAPE TOTAL 18,000$                        

Cost Worksheet Page 6 of 6 
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Menders, Torrey & Spencer, Inc.
Presentation to Acton Town Selectmen
October 29, 2012



 Menders, Torrey & Spencer, Inc. – architect
 Structures North – structural engineerStructures North  structural engineer
 Finch & Rose – historic building consultant
 Fuss & O’Neill EnviroScience – hazardous materials

JRW E i i   h i l  i JRW Engineering – mechanical engineer
 Shawmut Design & Construction – cost estimator



18th c. Timber frame
1860 Asa Parlin House
996 Propert  acq ired b  To n  parking gained1996 Property acquired by Town – parking gained
1999 Conditions assessment/feasibility study
2011 Community Preservation Act granty g
2012 Updated assessment & study

 Should this property  building & site  be preserved? Should this property – building & site – be preserved?
 How should this property be used?



The Property TodayThe Property Today

E l  h   ith Early house with 
20th c. additions

Approx. ½ acre 
site – well 
maintained maintained 

Building – benign 
neglect but neglect but 
structurally sound



What does this mean?What does this mean?

C  b ildi  Core building 
is worth 

i  saving: 
20’ x 30’ 
t tstructure



Finch & Rose Framing AnalysisFinch & Rose Framing Analysis



Building Evolution Building Evolution 

N  New 
understanding of 
significance of 
18th c. frame:

Single room with Single room with 
gable roof

B   i t  Brown exists, 
orange is 
conjectural



Building Evolution Building Evolution 

861860 era –
core building 

h d reached 
present 
appearance



Structural ConditionsStructural Conditions

C  b ildi  i  Core building is 
sound

Limited 
structural 
reinforcement reinforcement 
required (sills, 
etc.)



Significant Building ElementsSignificant Building Elements

 8th  f18th c. frame

Exterior wood 
cladding, trim & 
windows

Foundation



20th Century Problems20 Century Problems

A b t  i  Asbestos in 
drywall 
compound

Est. $52,000 to 
abateabate

Abatement 
required before required before 
any intervention



Mechanical  Electrical  PlumbingMechanical, Electrical, Plumbing

D i d & Drained & 
inactive since 
1996

200 amp 
electrical serviceelectrical service

Plumbing in 20th

c  additionsc. additions



Site & SettingSite & Setting

A t  C t  Acton Center 
Historic District

Residential 
neighborhood



Municipal CampusMunicipal Campus

M t  f  6 Most of 1996 
acquisition 
provided parking 
for Library, Town 
Hall & playground

Opportunity for 
green space







What did we learn?What did we learn?

Removing building Removing building 
for 12 parking 
spaces not 
worthwhile trade‐worthwhile trade
off

Opportunity to pp y
think of property as 
part of municipal 
campus

Green space –
passive recreation: 
farmer’s markets  farmer s markets, 
plant sales, etc.



What did we learn?What did we learn?

The old house is The old house is 
worth saving

Important to 
historic district

Historic framing

Maintains Maintains 
residential scale

lActs as visual 
buffer



How should this property be used?How should this property be used?

Meeting spaceMeeting space

Storage

Exhibit pavilion



Preserve core building
 Stabilize structure & building envelope
 Remove 20th c. additions & hazardous materialse o e 0 c add t o s & a a dous ate a s

Restore site as green space

Remove hazardous materials $60,000
Exterior preservation $285,000
Site work $70 000Site work $70,000



 Prepares house for future renovation for active use
 Provides approx. 20 years of building “life” with minimal 

maintenance
 Preserves authentic vestige of Acton’s early history
 Retains residential character of Woodbury LaneRetains residential character of Woodbury Lane
 Retains green space at edge of parking lot
 Provides place for community functions

i f i i l Remains part of Acton’s municipal campus
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