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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
January 8, 2003 

 
W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above 

referenced site.  This Monthly Status Report is being transmitted to keep the government parties 
advised of the progress and schedule of the RI activities.  This report summarizes the activities 
completed in the past month, provides a schedule of activities planned for the coming month and 
describes any problems encountered.  The exact date of scheduled activities may change due to 
resource availability and/or weather.  Those interested in being kept advised of schedule changes 
of a particular activity are requested to contact the person listed for that activity. 
 
Deliverables/Meeting 

Written responses to comments on the Draft RI Report are currently being prepared.  
Additional comments from the EPA on the groundwater flow model are anticipated.  A schedule 
for the submission of the written responses to comments will be determined after receipt of the 
remaining comments. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Groundwater Sampling/Water Level Monitoring  
 The Annual Monitoring Report summarizing the data will be submitted to the 
government parties in February or March 2003. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
  
Feasibility Study 
 On-Site verification of the chemical precipitation testing was conducted on December 11 
and 12, 2002. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
 
Ecological Risk Assessment 

Surface water samples were collected from Sinking Pond on December 20, 2002.  
Another Sinking Pond surface water sampling round is tentatively scheduled for March 2003. 
 [Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


