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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
July 9, 2003 

 
W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above 

referenced site.  This Monthly Status Report is being transmitted to keep the government parties 
advised of the progress and schedule of the RI activities.  This report summarizes the activities 
completed in the past month, provides a schedule of activities planned for the coming month and 
describes any problems encountered.  The exact date of scheduled activities may change due to 
resource availability and/or weather.  Those interested in being kept advised of schedule changes 
of a particular activity are requested to contact the person listed for that activity. 
 
Deliverables/Meeting 

A meeting to update the public on the nature and extent of groundwater contamination, as 
well as the ecological and public health risk assessments was held Thursday, June 12, 2003 in 
Acton. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Public Health and Ecological Risk Assessments 

No additional sampling occurred in June or is scheduled for July.  Benthic invertebrate 
sampling in the Assabet River is scheduled for the first week in August.   
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


