
Giannetto Home Addition

51 Fort Pond Road

Acton, MA 01720

RDA Approval

Estimated start of construction: September 1, 2016 — December 25, 2016

Contractor Mark Flanagan MEF Contracting, Littleton, MA

Sequencing —

Demo of existing porch and kitchen

Mini excavator brought in to dig foundation and footings.

All materials removed from site (no Stockpiling)

Concrete poured foundation, footings and floors

Backfill with sand and gravel

Construction of addition and deck (approximately 3 months project duration)

6 inches of topsoil upon completion of project

Spring 2017 sod planted

Stockpiling — None

Erosion control — approximately 100 ft of FilterMitt staked into ground. Please see lot plan for detail
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