
Project:  MBTA South Acton Station, Contract G67CN01
10/31/14
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Backfill I/B headhouse cavities McCourt yes
Backfill inside of RR St ramp McCourt yes
Backfill O/B headhouse cavities McCourt yes
Track bed prep col 1 to col 4 McCourt yes
VGC and rip rap slope at plaza McCourt yes
Grade and pave dispersal area McCourt yes
Maple Street utilities
   
Concrete Sealer on pier caps McCourt yes  

Dampproof inside of RR St ramp McCourt yes
Joint compound at I/B tactile panels McCourt yes
   
Replacement conc at HH pedestals Regis & G&C yes
   
   
I/B egress slab Regis & G&C yes
RR Street access ramp slab Regis & G&C yes
O/B Egress ramp Regis & G&C yes
Headhouse floor slabs Regis & G&C yes
   
Install outbound platform panels Saugus yes
I/B headhouse structural steel Saugus yes
   

DBE:  Regis will be on site intermittently for the next 3 weeks

            Saugus will be on site tentatively starting 11/12/14


