

TOWN OF ACTON
472 Main Street
Acton, Massachusetts 01720
Telephone (978) 264-9636
Fax (978) 264-9630
planning@acton-ma.gov

Planning Department

INTERDEPARTMENTAL COMMUNICATION

To: Planning Board

Date: October 3, 2005

From: Kim DelNigro, Secretary for Planning & Engineering


Subject: Ellsworth Village

Attached is a Status of Road Work letter that Mr. Jim Fenton has sent out to all the neighbors within the area of construction.

Thank you.

Ellsworth Village, LLC

P.O. Box 985 W. Acton, MA 01720
978-266-9751



To: Ellsworth Village Abutters
From: Jim Fenton, Ellsworth Village, LLC
Re: Status of Road Work

Following is an update regarding the on-going roadwork:

1. Work is continuing on the new water main along Brabrook Road. There is approximately 200 feet left to finish and should be completed within the next two to three days.
2. The new water services will be started immediately after the water main completion.
3. A hot-top patch will be laid after the water services are complete.
4. Beginning Monday, 10/3, Keyspan will be installing approximately 300 feet of new gas line on Brabrook Road from Flagg Road leading into the project. Keyspan should complete their work by the end of next week. A hot-top patch will be laid after Keyspan finishes their work.
5. By mutual agreement between the Town of Acton Engineering Department and Ellsworth Village, LLC, Brabrook Road will be cleaned-up and a binder course and hot-top patch will remain in place through the Winter. In the Spring of 2006, weather permitting, a final pavement coat, sidewalks and berm will be installed.

Please feel free to contact Jim Fenton or Donna Cisek at the phone number above if you need additional information.

Thank you.