



Project Countdown

Date	Activity	Comments
July 13	Committee Meeting	Discuss summer planning
July 27	Committee Meeting	Review Goals & Strategies: Committee member leads review of each goal and reaches out to other relevant and interested parties
August 31	Committee Meeting	Re-group after summer
Sept. 14 Sept. 18 Oct. 12 Oct. 26	Committee Meetings where public is invited to attend. List of topics made available to the public	Potential topics - if all topics are selected, then will have to double up: <ul style="list-style-type: none"> • Economic development¹ • Precedents² • Feasibility of Proposed Plan³ • Affordable Housing⁴ • Town Character⁵
November	PUBLIC WORKSHOP: Present Implementation Plan/ Action Steps	
Dec. 5	Present Plan to BOS	Also submit placeholder on warrant Committee members revisit relevant Committees
January	Submit Final Plan for Comment	
March 7	PUBLIC WORKSHOP: Present Final Plan	Not as much outreach, publicize that we will televised and posted on web
Early April	TOWN MEETING	Need 60 days for warrant

¹ Discuss various implementation tools for economic development

² Prepare Precedents Package for distribution, discussion, and posting on the web. To include information and photographs of villages, TDR, mixed use, etc.

³ Discuss ways in which Proposed Plan differs from 1990 Plan and ways in which it can be made stronger and more feasible including the role of the municipality

⁴ Invite “experts” including MAPC and local Acton experts to discuss affordable housing policy options and to examine success stories from comparable towns.

⁵ Discussion to include open space preservation techniques, historic preservation and design guidelines. Also a look at precedents from other towns.