

Kelley's Corner Projected Schedule:

April/ May – Draft RFP

May – Issue RFP

June/July – Select consultant

July/September – Data collection

October – Begin public meetings