

KC Design Phase - Cost Breakdown

MassDOT Design Phase	Cost **	Status
10%	-	Completed
25%	\$ 318,000.00	Proposed
100%	\$ 438,000.00	Proposed
Easement/Land Acquisitions	\$ TBD	Proposed
Construction	\$8-9 million	Proposed

*\* See tab below "25% Design Task Breakdown"*

*\*\*Both totals include a 20% contingency*

<b>Potential Funding Sources</b>
Appropriated at 2014 ATM
2016 ATM*
Trans. Bond Bill; MassDOT; MassWorks; 2017 ATM
Town of Acton
TIP; MassWorks; Town of Acton