

CPC Project Updates - Potential Recaptures Last Updated 12/15/15

Project	Date of Appropriation	Appropriated Funds	Remaining Funds	Date of PD Contact	Response Date	Contact	Comments from 2014	Update 2015	Funds Returned
TJ'O Grady Skate Park	2012	\$210,000.00	\$100,000.00	11/18/2015	11/18/2015	Cathy Fochtman	Project in progress - Phase 1, Skate Bowl construction will go out to bid this fall 14	Project in progress update at Staff meeting- Phase 1, Skate Bowl construction is out to bid.	NA
AHA - Support Services	2007	\$35,000.00	\$14,556.09	11/18/2015		Kelley Cronin	Project in progress - Eliot Community Human Services contines to provide housing support for AHA, spending money slowly but continually	I am submitting support services invoices this month but the money will not be spent down. The support services fund is a critical tool we use to procure support services to help our residents remain in their unit.	NA
AHA- Capital Fund	2009	\$150,000.00	\$2,750.23	11/18/2015	12/3/2015	Kelley Cronin	Project in progress - Received DHCD approval to bid, moving forward with project	The capital fund award will be spent down this winter and closed out with an exterior sliding door replacement.	NA
Acton Women's Club	2011	\$99,714.00	\$5,898.21	11/18/2015	12/14/2015	Lori Lewis/Carolyn Kilpatrick		\$5,000 left from the first grant, will be used for landscaping after our construction (front second grant)is complete. Construction has taken much longer than we had planned, they are hoping to do the landscaping in the spring.	NA
NARA Picnic Pavillion	2008	\$250,000.00	\$102.18	11/18/2015	11/19/2015	Cathy Fochtman	N/A	Project Complete - funds can be returned	\$102.18
John Robbins House	2009	\$42,075.00	\$12,447.00	11/18/2015	11/23/2015	Larry Powers (met on site)	Project in progress - Remaining funds will be used to complete the following items: repair/replace rotted front door sections as needed, check and repair rotted parts of ornate lintel above front door, add chimney cap	Still working on project, needs to do an antique wooden skylight now so is taking his time with design etc.	NA