

**Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
July 9, 2003**

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above referenced site. This Monthly Status Report is being transmitted to keep the government parties advised of the progress and schedule of the RI activities. This report summarizes the activities completed in the past month, provides a schedule of activities planned for the coming month and describes any problems encountered. The exact date of scheduled activities may change due to resource availability and/or weather. Those interested in being kept advised of schedule changes of a particular activity are requested to contact the person listed for that activity.

Deliverables/Meeting

A meeting to update the public on the nature and extent of groundwater contamination, as well as the ecological and public health risk assessments was held Thursday, June 12, 2003 in Acton.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]

Public Health and Ecological Risk Assessments

No additional sampling occurred in June or is scheduled for July. Benthic invertebrate sampling in the Assabet River is scheduled for the first week in August.

[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com]