

**Monthly Status Report  
W. R. Grace Superfund Site  
Acton, Massachusetts  
September 7 , 2004**

W. R. Grace (Grace) is preparing the Draft Remedial Investigation/Feasibility Study, the Baseline Ecological Risk Assessment and Public Health Risk Assessment Deliverable III for the above referenced site. This Monthly Status Report is being transmitted to keep the government parties advised of the progress and schedule of ongoing activities. This report summarizes the activities completed in the past month, provides a schedule of activities planned for the coming month and describes any problems encountered. The exact date of scheduled activities may change due to resource availability and/or weather. Those interested in being kept advised of schedule changes of a particular activity are requested to contact the person listed for that activity.

**Private Wells**

The results of the June sampling of AR-35 (1 Lisa Lane) were summarized in a letter to the government parties dated August 10, 2004.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, [Asheehan@geotransinc.com](mailto:Asheehan@geotransinc.com)]

**Public Health and Ecological Risk Assessments**

Draft Ecological Risk Assessment was submitted to the GPs for review on July 30<sup>th</sup>.

Draft Public Health Risk Assessment Deliverable III was submitted to the GPs for review on August 5<sup>th</sup>.

[Contact: Katherine Fogarty, 781-782-6141, [kfogart@menziecura.com](mailto:kfogart@menziecura.com)]