



Proposed Project Countdown

Date	Activity	Comments
Dec. 23	First Draft of Plan Report	Review by Committee
Dec. 28	Committee Meeting	Discuss Draft
Jan. 11	Incorporate Committee comments	
Jan. 31	Submit Final Plan for Comment	Committee, Committees, Commissions & Boards
Feb. 1- 15	BoS and PB review	
Feb. 15 - Mar 15	Submit Final Plan for Comment	Public
Feb. ??	Place holder in Town Warrant	Start active “selling” of plan
March 7	PUBLIC WORKSHOP: Present Final Plan	Not as much outreach, publicize that we will televised and posted on web
End of March	Submit Final Plan Prepare executive summary for distribution	Final Revisions Executive Summary Poster ??
Early April	TOWN MEETING	Need 60 days for warrant