



Proposed Project Countdown

Date	Activity	Comments
Jan. 25	Committee Meeting	<ul style="list-style-type: none"> • Implementation Plan Details • Select “Ripe Apples” • Finalize Exec. Summary and 2-pager and decide where and how to disseminate
Feb. 1- 8	Committee Reviews 2 nd Draft of Plan	
Feb. 8	Committee Meeting	Final comments to Draft Report
<i>Feb. 12</i>	Changes due to Jim Snyder-Grant	Jim S-G enters changes into electronic version
<i>[Feb. 15]</i>	<i>Committee Meeting</i>	<i>If necessary</i>
Feb. 15 - Mar 12	Public Comment Period	<ul style="list-style-type: none"> • Plan will be available to the public on web, e-mail link, Town Hall, Library, Senior Center, where else??_) • Where and how will we publicize the public comment period? • Determine process for dealing with public comment
Feb. 29	Committee Meeting	Prep for March 6 Workshop Start active “selling” of plan
March 1	Youth Art Contest Deadline	Need to select winners before March 6 public workshop
March 6	PUBLIC WORKSHOP: Present Final Plan	Not as much outreach, publicize that we will televised and posted on web
March 14	Committee Meeting	3/6 Workshop Debriefing
March 21	Committee Meeting	Prep for Town Meeting
March 28	Committee Meeting	Prep for Town Meeting
End of March	Submit Final Plan Prepare executive summary for distribution	Final Revisions Executive Summary Poster ??
April 2	TOWN MEETING	Need 60 days for warrant