
AGREEMENT EXHIBIT 5 
PROVISIONS REQUIRED BY G.L. c. 30, § 39O 

 
 
(a) The awarding authority may order the general contractor in writing to suspend, delay, or 
interrupt all or any part of the work for such period of time as it may determine to be appropriate 
for the convenience of the awarding authority; provided however, that if there is a suspension, 
delay or interruption for fifteen days or more or due to a failure of the awarding authority to act 
within the time specified in this contract, the awarding authority shall make an adjustment in the 
contract price for any increase in the cost of performance of this contract but shall not include 
any profit to the general contractor on such increase; and provided further, that the awarding 
authority shall not make any adjustment in the contract price under this provision for any 
suspension, delay, interruption or failure to act to the extent that such is due to any cause for 
which this contract provides for an equitable adjustment of the contract price under any other 
contract provisions. 
 
(b) The general contractor must submit the amount of a claim under provision (a) to the 
awarding authority in writing as soon as practicable after the end of the suspension, delay, 
interruption or failure to act and, in any event, not later than the date of final payment under this 
contract and, except for costs due to a suspension order, the awarding authority shall not approve 
any costs in the claim incurred more than twenty days before the general contractor notified the 
awarding authority in writing of the act or failure to act involved in the claim. 
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